
AMESBURY     
                                                                                       TOWN HALL   

                                                                                        62 Friend Street 

                                                                                       Amesbury, MA 01913     
                                                 

 MEETING NOTICE 
POSTED IN ACCORDANCE WITH THE PROVISIONS OF M.G.L. CHAPTER 30A §§18-25  

Version 7.1.10 

 

AMESBURY PUBLIC SCHOOLS  

AES SCHOOL BUILDING COMMITTEE 
       BOARD OR COMMITTEE 

  

 

PLACE OF MEETING:          VIRTUAL MEETING 
 

DAY, DATE & TIME:  THURSDAY, DECEMBER 16, 2021, 6:00 PM 

 
This meeting will be conducted under the Act Extending Certain COVID-19 Measures Adopted during the State 
of Emergency, signed into law on June 16, 2021 by Governor Baker. The public can view this meeting on ACTV 

Channel 12, the ACTV website and the ACTV Facebook page, www.facebook.com/AmesburyCommunityTelevision/    

 
People can submit comments in advance to govek@amesburyma.gov, and during the meeting on Facebook Live. 

Please begin your comment with PUBLIC COMMENT if you would like your comment to be included in the 

public record for this meeting.  You may also dial into the audio connection to the virtual meeting at +1 (646) 

749-3122, Access Code:  964-067-733. 

 

AGENDA 

 

 Call to Order 

 Public Comments 

 Approval of the December 2, 2021 Meeting Minutes 

 Approval of Invoices and Commitments 

 Review of Sanitary Sewer Options 

 Update on Construction Progress 

 Proposed Next Meeting Date 

 Other Business 

 Adjourn 

 

The listing of topics is of those reasonably anticipated to be discussed at the meeting by the Chair 

at the time of posting.  Not all items listed may in fact be discussed and other items not listed may 

also be brought up for discussion under “Other Business” to the extent permitted by law. 

 

Please make sure that all cell phones are placed on the silent mode while the School Building 

Committee meeting is in session. 
 

 
 

http://www.facebook.com/AmesburyCommunityTelevision/
mailto:govek@amesburyma.gov
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Amesbury Elementary School Building 
Committee (AESBC) 

Meeting Minutes 

 

Date:  December 2, 2021 Location:         Virtual 

Time:  6:00 PM Next Meeting:  December 16, 2021 at 6:00PM 

Attendees: 

Name Present Name Present 

SBC – Voting Members  SBC – Non Voting Members  

Kassandra Gove, Mayor/Chair ☒ Christine Chabot ☐ 
Paul Fahey, Chief of Staff ☐ Lauri McAllister ☐ 
Peter Hoyt, School Committee  ☒ Bruce McBrien ☐ 
Matt Bennett, Facilities Director ☒   

Angel Wills, CFO ☐ NV5 (OPM)  

Lynn Catarius, Director, Student Services ☒ Tim Dorman ☒ 
Nick Wheeler, City Council ☒ Bill Shaw ☐ 
Joseph Spencer ☒ Melissa Gagnon ☒ 
Joan Liporto, Director of Finance & Ops ☐ DiNisco Design (Architect)  

Elizabeth McAndrews, Superintendent ☒ Donna DiNisco ☐ 
Jim Montanari (AES Principal) ☒ Vivian Low ☐ 
  Jim Shuttleworth ☒ 
  CTA (General Contractor)  

  Jeff Hazelwood ☐ 
  Ed Pereira ☒ 

 
1. Call to Order 

o Kassandra Gove, Mayor of Amesbury, called the Amesbury Elementary School Building Committee 

(AESBC) Meeting to order at 6:01 PM. 

o Mayor Gove provided a statement indicating that the meeting will be conducted under the Act 

Extending Certain COVID-19 Measures Adopted during the State of Emergency, signed into law on 

June 16, 2021 by Governor Baker. Accordingly, the meeting is being held online and broadcast by 

ACTV Channel 12.  Public comments can be made by email to Mayor Gove or through the ACTV 

Facebook live stream. 

o NV5 took roll call for attendance. 

2. Public Comments 

o No comments were submitted in advance of the meeting or via the Facebook live stream. 
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3. Approval of Meeting Minutes 

o NV5 distributed the AESBC Meeting Minutes from the prior meeting held on October 28, 2021 as part 

of the meeting packet. 

o Vote: Motion by Peter Hoyt to approve the October 28, 2021 AESBC Meeting Minutes. The motion 

was seconded by Joe Spencer. Nick Wheeler, Lynn Catarius and Elizabeth McAndrews abstained 

from voting as they were not present at the October 28, 2021 meeting. All other present members 

were in favor and the motion passed unanimously. 

4. Approval of Invoices and Commitments  

o The following commitments were submitted for approval: 

 Vendor Invoice #                Invoice $ 

 CTA Construction  Change Order #02                              ($36.71) 

                                                  Total Commitments:                              ($36.71) 

NV5 provided an overview of the three (3) PCOs which are included with Change Order #02. It was noted 
the two (2) credit PCOs and one (1) add PCO result in a credit of ($36.71).  

The Town noted the importance of being judicious with the amount remaining in construction contingency 
for the duration of the project.  

Appreciation was noted about the clarity of the written description provided by NV5 with the packet in 
advance of the meeting tonight. 

o Vote: Motion made by Nick Wheeler to approve the one (1) commitment listed above in the total credit 

amount of ($36.71). The motion was seconded by Peter Hoyt. All were in favor and the motion passed 

unanimously. 

The following invoices were submitted for approval: 

 Vendor Invoice #       Invoice $ 

 NV5 240451 $40,000.00 

 DiNisco Design 9538 $49,959.00 

 UTS 96559 $4,865.00 

 CTA Construction   Pay App #06 $1,422,580.35 

                                                         Total Invoices:                                      $1,517,404.35 

o Vote: Motion made by Nick Wheeler to approve the four (4) invoices listed above in the total warrant 
amount of $1,517,404.35 as presented. The motion was seconded by Elizabeth McAndrews. All were 
in favor and the motion passed unanimously.  
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5. Update on Construction Progress - NV5 provided an update with regard to the construction activities, 

summarized as follows: 

o Primary focus has been on earthwork and foundation work.  

o Concrete foundation work is progressing in the gymnasium and administration wings, progressing 
northward towards the classroom wing, including forming footings and walls, installing rebar and 
placing concrete.  

o Foundation waterproofing and backfilling is following concrete work. 

o Steel delivery has been delayed a bit later than planned, however the crane arrived today in 
anticipation of the first steel delivery which is expected to arrive early next week. Once erection 
commences, the steel frame will go up quickly.  

o CTA is working to recover this time by accelerating the steel erection timeline when/where possible.  

o Site utilities installation is progressing, including storm water management system, underground 
electric and the domestic water loop around the building.  

o Soil management is ongoing. Progress was reviewed: 

 On site reuse is tracking well over the base contract volume. 

 Current off-site disposal volume through the end of last week is 20,883 CY (25,400 Owned). 

 Excavation within building footprint is complete. The reconciled quantity of over excavation should 

be available soon. 

 Some areas of excavation will need to wait until next summer for remaining work within the 

Cashman site. 

 We are pushing the site contractor for a projection of the remaining volume of excavation so that 

we can hone in on where we will be with respect to the base quantity. 

o Conservation Commission update: 

 The Conservation Commission’s Environmental Monitor has continued to give very positive 

reports on the site contractor’s compliance. 

 The Conservation Commission voted to reduce the Environmental Monitoring frequency to every 

other week through the winter. 

o Deep Sanitary Sewer Line progress: 

 Input has been received from the Department of Public Works. The DPW is generally okay with a 

new lift station, provided the pumps are still replaced in the existing lift station. 

 The DPW did raise some concern about the capacity of the proposed replacement pumps and 

suggested extending the new building’s sewer line all the way to Lion’s Mouth Road and leaving 

the Cashman sewer line as is. 

 This approach presents additional risk in encountering ledge along this added section of piping, so 

the design team has provided the technical backup to support the proposed pump size, which may 

address DPW concerns. 
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 It was noted that the order of magnitude costs reviewed at the last meeting for ledge removal 

required to stick with the gravity sewer approach is estimated at approximately $250k, whereas 

the order of magnitude to change to a lift station is estimated at approximately $150k. 

 Schedule was noted to be a significant challenge to complete ledge removal, as required to stay 

with the gravity sewer, given the limited window to perform the Cashman site work during summer 

2022 without significant disruption to school operations while occupied. 

 The design team will look at the life cycle cost for the proposed new lift station alternative.  

o CTA noted that although they are taking measures to try to mitigate some of the supply chain issues 
where possible, several more potential issues have recently surfaced. Although there are a few beams 
which the supplier has had difficulty getting, some of the larger steel beam have been located. The 
roofing manufacturer needed to be switched as the original manufacturer started presenting some 
unreasonable lead times. The typical lead time is eight weeks for interior doors with hollow metal 
frames. The supplier recently quoted a lead time of 30 weeks. CTA is looking at alternate 
manufacturers to get some frames which are needed to get started in the building. CTA noted they are 
doing everything possible to work around the schedule and look at alternatives. If the situation does 
not improve, additional time may be needed. 

o Working group meetings will be scheduled to review technology and FFE will be scheduled in January.   
 

6. Proposed Next Meeting Date 

Given the upcoming holiday, the next meeting of the AESBC will be on December 16, 2021 at 6:00 PM, 

which will be a virtual meeting. 

 
7. Other Business 

o Neighborhood meeting - scheduled for Wednesday, December 15th at 6:00PM at the Cashman 

cafeteria.  

o Topping off ceremony - There will be a beam painted and signed. It was discussed that the event 

should be open to the community outside of the school day to anyone who wants to be part of it. CTA 

will confirm when the beam will arrive and be put in place and will coordinate the location where the 

beam should be placed for signing.  

 
8. Adjournment 

o Vote: Motion made by Peter Hoyt to adjourn the meeting at 6:54 PM. The motion was seconded by 

Nick Wheeler.  All were in favor and the motion passed unanimously 

 

-End of Minutes- 

These meeting minutes were prepared by NV5. Please notify NV5 within 48 hours of receipt of this document 
regarding any required corrections or clarifications. 



MEMORANDUM 

To: Amesbury Elementary School Building Committee (AESBC)

From: Tim Dorman (NV5) 

Date: December 10, 2021

Re: Amesbury Elementary School Commitment and Invoice Summary - November 2021 

COMMITMENTS 

ProPay Code Vendor Contract Budget Category Description of Services Committed $

0508-0000 CTA Construction 
CTA Change Order 

#003
Change Orders 

Funding for additional construction 

scope as noted below 
 $           3,841.92 

TOTAL COMMITTED: 3,841.92$           

INVOICES  (Payments) 

ProPay Code Vendor
Invoice # / 

Invoice Date
Budget Category Description of Services Invoice $ 

0102-0700 NV5
#245902

12/08/21
OPM CA Basic Services - Const. Admin  $         40,000.00 

0201-0700 DiNisco Design 
#9541

12/09/21
Designer CA Basic Services - Const. Admin  $         49,959.00 

0204-0300 DiNisco Design 
#9546

12/09/21
Geotech 

DiNisco RE-29 (DiNisco contract)

Construction Site Visits (GZA)
21,123.14$         

0602-0000 UTS
#97033

11/12/21
Testing Services UTS Testing Services (soils testing) 11,018.00$         

SUB-TOTAL (NV5, DD, UTS): 122,100.14$       

ProPay Code Vendor
Invoice # / 

Invoice Date
Budget Category Description of Services Invoice $ 

0502-0100 CTA Construction 
Pay App #07

11/01 - 11/30/21
Division #01 General Conditions 72,900.00$         

0502-0300 CTA Construction 
Pay App #07

11/01 - 11/30/21
Division #03 Concrete 322,725.00$       

0502-0500 CTA Construction 
Pay App #07

11/01 - 11/30/21
Division #05 Metals 421,700.00$       

0502-0700 CTA Construction 
Pay App #07

11/01 - 11/30/21
Division #07 Thermal and Moisture Protection 34,150.00$         

0502-0800 CTA Construction 
Pay App #07

11/01 - 11/30/21
Division #08 Openings 3,727.00$           

Please find enclosed the following commitments and invoices to be considered for processing and approval at the December 16, 2021 

AESBC meeting: 

Please note the above total amount of $3,841.92  for Change Order #003 includes the following changes to the scope of work: PCO 

#002 (transformer grounding pad, with a credit value of $4,537.59) and PCO #027R3 (the use of Preprufe waterproofing at elevator 

shaft, with an added cost of $8,379.51). As this Change Order results in a net add, the value will be transferred from Construction 

Contingency to Change Orders. The current Construction Contingency budget of $881,898 will be reduced to $878,056 accordingly. 

Suggested Vote Language : The AESBC votes to approve the commitment for Change Order #03, which will increase the CTA 

Contract Sum by the amount of $3,841.92.

page 1 of 2 12/13/2021



INVOICES  (Payments) 

ProPay Code Vendor
Invoice # / 

Invoice Date
Budget Category Description of Services Invoice $ 

0502-0900 CTA Construction 
Pay App #07

11/01 - 11/30/21
Division #09 Finishes -$                    

0502-1000 CTA Construction 
Pay App #07

11/01 - 11/30/21
Division #10 Specialties -$                    

0502-1100 CTA Construction 
Pay App #07

11/01 - 11/30/21
Division #11 Equipment 21,140.00$         

0502-1400 CTA Construction 
Pay App #07

11/01 - 11/30/21
Division #14 Conveying Equipment -$                    

0502-2100 CTA Construction 
Pay App #07

11/01 - 11/30/21
Division #21 Fire Suppression 4,770.00$           

0502-2200 CTA Construction 
Pay App #07

11/01 - 11/30/21
Division #22 Plumbing 73,800.00$         

0502-2300 CTA Construction 
Pay App #07

11/01 - 11/30/21
Division #23 HVAC 23,000.00$         

0502-2600 CTA Construction 
Pay App #07

11/01 - 11/30/21
Division #26

Electrical 

(includes integrated automation)
81,100.00$         

0502-3100 CTA Construction 
Pay App #07

11/01 - 11/30/21
Division #31 Earthwork 728,600.00$       

0502-3100 CTA Construction 
Pay App #07

11/01 - 11/30/21
Division #32 Exterior Improvements 4,500.00$           

0502-3300 CTA Construction 
Pay App #07

11/01 - 11/30/21
Division #33 Utilities 156,500.00$       

0508-0000 CTA Construction 
Pay App #07

11/01 - 11/30/21
Change Order #02 (approved 12/02/21 AESBC mtg) (36.71)$               

0502-9900 CTA Construction 
Pay App #07

11/01 - 11/30/21
Retainage 5% total completed this period (97,428.76)$        

SUB-TOTAL (CTA PAYMENT DUE): 1,851,146.53$    

TOTAL WARRANT: 1,973,246.67$    

The invoices listed above are consistent with the Total Project Budget. NV5 recommends that these be processed as noted above. If 

you should have any questions, please feel free to contact the Owner's Project Manager, NV5.
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99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Change Order

Project: Change Order  No. 3

Date 10 DECEMBER 2021

To:

Contract Date

You are directed to make the following changes in this Contract:

Amesbury Elementary School
193 Lions Mouth Road
Amesbury, MA 01913

18543.0

COST DAYS
Transformer Grounding Pad
Preprufe at Elevator Shaft

-$4,537.59
$8,379.51

$3,841.92 0

002
027R3

0
0

CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, MA  02451

Attn: Ed Pereira

Not valid until signed by both the Owner and the Architect.  Signature of the Contractor indicates his agreement
herewith, including any adjustment in the Contract Sum or the Contract Time.

$49,755,100.00The original Contract Sum was . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

0The Contract Time will be changed . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . days

Net change by previously authorized Change Orders  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $12,280
The Contract Sum prior to this Change Order was . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .$49,767,380.01
The Contract Sum will be (increased) by this Change Order . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $3,841.92
The New Contract Sum including this Change Order will be . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .$49,771,221.93

The Date of Substantial Completion as of the date of this Change Order therefore is  . . . . . . . . . . . . . . . .02/17/2023

This Change Order constitutes full and final settlement, release, waiver and withdrawal, as an accord and satisfaction,
with prejudice, and  complete and final compensation, for any claim the Contractor has, may have had, or may have in
the future, to seek an increase or decrease to or  adjustment to Contract Price and/or Contract Time for any and all
claims, whether consequential, direct, or indirect, arising from or relating to any matter, event, or issue covered by this
Change Order or any change made to the Contract through this Change Order, including, but not limited to, cost and
time impacts or delays associated with the provision of labor, materials, equipment, and all other costs of any nature,
necessary or incidental to the work specified in this Change Order.

17 FEBRUARY 2023

Architect's Project No.

TOTAL

ARCHITECT
DiNisco Design, Inc.
99 Chauncy Street, Suite 901
Boston, MA 02111

BY
DATE

CONTRACTOR
CTA Construction Managers
400 Totten Pond Road, 2nd Flr
Waltham, MA  02451

BY
DATE

OPM
NV5
70 Fargo Street, Suite 800
Boston, MA 02210

BY
DATE

OWNER
City of Amesbury
62 Friend Street
Amesbury, MA 01913

BY
DATE



CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
Phone: (781) 786-6600

Project: 2021-01 - Amesbury Elementary School
193 Lion's Mouth Road

Amesbury, Massachusetts 01913

Prime Contract Potential Change Order #002:  PR 002 Transforming Pad
Grounding (RFI 001)

TO:    FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

PCO NUMBER/REVISION: 002 / 0 CONTRACT: 1 - Amesbury Elementary School Prime
Contract  

REQUEST RECEIVED FROM:    CREATED BY: Ed Pereira  (CTA Construction Managers,
LLC)

STATUS: Pending - In Review   CREATED DATE: 7/8 /2021 

REFERENCE:   PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No    

LOCATION:   ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT:   PAID IN FULL: No  

    TOTAL AMOUNT: ($4,537.59)

 
POTENTIAL CHANGE ORDER TITLE: PR 002 Transforming Pad Grounding (RFI 001)
 
CHANGE REASON: Existing Condition
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
PCO#002 is hereby submitted on 11/12/21
 
CE #003 - PR 002 Transforming Pad Grounding (RFI 001)
Furnish labor, materials and equipment to perform PR 002 Transforming Pad Grounding (RFI 001) dated 6/29/21. 
 
 *CTA reserves its rights to additional time and direct and indirect costs associated with this change order. CTA does not waive its rights to an additional
extension of time or to recover additional costs by signing this change order. The Awarding Authority, in executing this change order, agrees that CTA
has properly reserved its rights for additional time and compensation.
 
ATTACHMENTS:
 
# Cost Code Description Funding Source Type Amount

1 26-010 - Electrical WJ Griffin - Cost Proposal #08 Filed Sub Bidder ($4,537.59)

Subtotal: ($4,537.59)

    Grand Total: ($4,537.59)
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PCO #002

11/15/21



 

Corporate Headquarters: 

116 Hopping Brook Road 

Holliston, MA 01746 

Phone: (508) 429-8830 

Fax: (508) 429-7825 

Regional Offices: 
296 Cahaba Valley Parkway 

Pelham, AL 35124 

Phone: (205) 733-8848 

Fax: (205) 733-8107 

 

1950 Evergreen Boulevard 

Suite 300 

Duluth, GA 30096 

Phone: (678) 417-9377 

 

2310 Presidential Drive 

Suite 101 

Durham, NC 27703 

Phone: (919) 627-9724 

 

9801-C Southern Pine Boulevard 

Charlotte, NC 28273 

 

Phone: (704) 522-3851 
 

 Fax: (678) 417-9373 Fax: (919) 627-9727 Fax: (704) 522-3856 
 

MA A8999         NH 4223M         VT EM3303         CT ELC.0201601-E1         RI AC004946         ME MC60017598        AL 16318        GA EN213065  NC U.32115 

MA 4536A1                                                                                         www.waynejgriffinelectric.com 

 

 
 November 11, 2021 

 

VIA EMAIL ONLY:  epereira@ctaconstruction.com   

 

Mr. Ed Pereira, Project Manager  

CTA Construction Managers                                    

400 Totten Pond Road, 2nd Floor 

Waltham, MA 02451      

 

RE: Job #2730 - Amesbury Elementary School, Amesbury, MA 

 Proposal #8  

 

Dear Mr. Pereira:  

 
Wayne J. Griffin Electric, Inc. (“WJGEI”) proposes to modify our contract to perform the following 
lump sum revisions to our work per our enclosed detailed backup: 
 
DESCRIPTION OF WORK: 
 

Furnishing of credit of the ground wire between the transformer to the existing Cashman school. No 

labor credit being provided as the pulling time to drop the conductors will not change. 

 

Material $ (4,511.42) 

Subtotal $ (4,511.42) 

Bond  (26.17) 

    

Total $ (4,537.59) 

 

This is a lump sum forward looking estimate of the above-noted change to our scope of work.  This 

estimate represents a price we are willing to accept to assume the cost risk of this change to our 

ongoing work given the information provided to us.  The labor and material prices contained in this 

proposal are based upon vendor/subcontractor quotes (if noted) and/or electrical industry pricing 

guides such as NECA, Trade Service, or R.S. Means, which guides are widely used and accepted in 

the construction industry to facilitate timely and consistent change order pricing.  This estimate is 

offered for your review, approval and acceptance. 

 

 



Mr. Ed Pereira 

November 11, 2021 
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The value included in this proposal does not include any amounts for extended contract duration, 

overtime, changes in the sequence of work, acceleration, disruptions, interference and/or impacts, 

and the right is expressly reserved to recover any and all of these related items prior to any final 

settlement of this contract.  The working relationship between your company and ours shall be in 

accordance with our mutually agreed to contract form.   

 

Wayne J. Griffin Electric, Inc. reserves the right to void this proposal after thirty (30) days from the 

date above. 

 

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-

5337 or aswiacke@wjgei.com.  

 

 Very truly yours, 

 

 WAYNE J. GRIFFIN ELECTRIC, INC. 

 

 

 
 Anthony R. Swiacke 
 Project Manager 
 
ARS/hat 

 
ACKNOWLEDGMENT: The contract modifications stated for the above proposal are acceptable 
for the work to be performed.  The value of the work completed to the date of the next requisition 
may be billed on that requisition. 
 

Date: _______________________ Authorized Signature: _________________________________ 

 

cc: Mahsa Shahbazi, Assistant Project Manager, CTA Construction Managers, 

mshahbazi@ctaconstruction.com  

Jeffrey Hazelwood, Principal, CTA Construction Managers, 

JHazelwood@ctaconstruction.com  

 Jim Gardner, Director of Construction, Wayne J. Griffin Electric, Inc. 

 Amine Bergui, Project Engineer, Wayne J. Griffin Electric, Inc. 

  



CCN#:

Project Name:

Project Numbe

Date:

Page Number: 1

P-0008, PR-002 DELETED GROUNDING CONDUCTORS

11/10/2021

Amesbury Elementary School

02730-00-21

116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

Work Description

Furnishing of credit of the ground wire between the transformer to the existing Cashman school. No labor credit being provided as the 

pulling time to drop the conductors will not change.

Itemized Breakdown

Description Total HoursMaterials ($)UMQty Net Price Labor

Cleanup  0.000  0.000  0.000 0.00  0.0000 HRS

As Builts  0.000  0.000  0.000 0.00  0.0000 HRS

Safety  0.000  0.000  0.000 0.00  0.0000 HRS

#500 MCM THHN-CU-STRANDED -4,511.420  0.000  0.000-425.00  10.6151 FT

Totals -4,511.42  0.00

 0.00Tax

-4,511.42Materials with Tax

Summary

Itemized Breakdown Total -4,511.42

Bond -26.17($-4,511.42 @ 0.58%)

-26.17

-26.17

Total -$4,537.59
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392 UNIVERSITY AVE
WESTWOOD MA 02090-2311

Phone:  617-406-5000
Fax:     617-406-5199

To: WAYNE J. GRIFFIN ELECTRIC
ELECTRICAL ACCOUNT
116 HOPPING BROOK ROAD
HOLLISTON MA 01746-1455

Attn: Anthony Swiacke
Phone: 508-429-8830
Fax: 508-429-7350
Email: JAMES.SYMES@GRAYBAR.COM

Date:
Proj Name: AMESBURY ELEMENTARY
GB Quote #: 0239268874
Release Nbr:
Purchase Order Nbr:
Additional Ref#
Valid From:
Valid To:
Contact: JAMES SYMES
Email: james.symes@graybar.com

Proposal
We Appreciate Your Request and Take Pleasure in Responding As Follows

Item Item/Type Quantity Supplier Catalog Nbr Description Price Unit Ext.Price

100 425 EA WIRE THHN-500MCM-
BLK-CUT REEL

THHN/THWN-2 37
STR 600V 90DEG
CU

$10,615.19 1000 $4,511.46 

GB Part #: 22080895   Cust Mat #: 11148     UPC #:98022080895

________________________________________________________________________________________________________________

Total in USD (Tax not included): $4,511.46 

 Subject to the standard terms and conditions set forth in this document.  Unless otherwise noted,freight terms are F.O.B. shipping point prepaid and bill. 

Unless noted the estimated ship date will be determined at the time of order placement.

This equipment and associated installation charges may be financed for a low monthly payment through Graybar Financial Services (subject to credit approval).  For more information call 1-800-241-7408

to speak with a leasing specialist.

To learn more about Graybar, visit our website at www.graybar.com               24-Hour Emergency Phone#: 1-800-GRAYBAR
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To: WAYNE J. GRIFFIN ELECTRIC
ELECTRICAL ACCOUNT
116 HOPPING BROOK ROAD
HOLLISTON MA 01746-1455

Attn: Anthony Swiacke

Date:
Proj Name: AMESBURY ELEMENTARY
GB Quote #: 0239268874

Proposal
We Appreciate Your Request and Take Pleasure in Responding As Follows

GRAYBAR ELECTRIC COMPANY, INC.
TERMS AND CONDITIONS OF SALE

1. ACCEPTANCE OF ORDER; TERMINATION - Acceptance of any order is subject to credit approval and acceptance of order by Graybar Electric Company, Inc. ("Graybar") and, when applicable, Graybar's
suppliers. If credit of the buyer of the goods or services ("Buyer") becomes unsatisfactory to Graybar, Graybar reserves the right to terminate upon notice to Buyer and without liability to Graybar.
2. PRICES AND SHIPMENTS - Unless otherwise quoted, prices for goods shall be those in effect at time of shipment, which shall be made F.O.B. shipping point, prepaid and bill. Unless otherwise indicated in the
applicable quotation or statement of work, prices for services shall be those in effect at the time of completion. The contract price for goods and or services shall be increased by the amount of any applicable tariff, excise,
fee, assessment, levy, charge or duty of any kind whatsoever, imposed, assessed or collected by any governmental body, whether or not reflected in the costs charged to Graybar, and Graybar may increase its cost for
goods and or services appropriately to take into account such increases in Graybar's costs.
3. RETURN OF GOODS - Credit may be allowed for goods returned with prior approval. A deduction may be made from credits issued to cover cost of handling.  Returns will not be accepted for services or any
material which has been modified at the request of or by Buyer.  In addition, no custom orders may be returned.
4. TAXES - Prices shown do not include sales or other taxes imposed on the sale of goods or services. Taxes now or hereafter imposed upon sales, shipments or services will be added to the purchase price. Buyer
agrees to reimburse Graybar for any such tax or provide Graybar with acceptable tax exemption certificate.
5. DELAY IN DELIVERY - Graybar is not to be accountable for delays in delivery of goods or services occasioned by acts of God, failure of its suppliers to ship or deliver on time, or other circumstances beyond
Graybar's reasonable control, including, but not limited to, sourcing, shipment or delivery issues caused by, related to or resulting from COVID-19 or other similar national or global health situations. Factory shipment or
delivery dates are best estimates, and in no case shall Graybar be liable for any consequential or special damages arising from any delay in provision of services, shipment or delivery.
6. LIMITED WARRANTIES - Graybar warrants that all goods sold are free of any security interest and will make available to Buyer all transferable warranties (including without limitation warranties with respect
to intellectual property infringement) made to Graybar by the manufacturer of the goods. Buyer acknowledges that the performance of any service which alters the manufacturer provided goods as indicated in the statement
of work may void the manufacturer's warranty. Graybar shall use the same care and skill a similarly situated provider of like services would exercise following commonly accepted industry practices in the performance of
its duties under this agreement. GRAYBAR MAKES NO OTHER EXPRESS OR IMPLIED WARRANTIES, AND SPECIFICALLY DISCLAIMS ALL IMPLIED WARRANTIES INCLUDING BUT NOT LIMITED
TO THE IMPLIED WARRANTIES OF MERCHANTABILITY AND FITNESS FOR PURPOSE. UNLESS OTHERWISE AGREED IN WRITING BY AN AUTHORIZED REPRESENTATIVE OF GRAYBAR,
PRODUCTS SOLD HEREUNDER ARE NOT INTENDED FOR USE IN OR IN CONNECTION WITH (1) ANY SAFETY APPLICATION OR THE CONTAINMENT AREA OF A NUCLEAR FACILITY, OR (2) IN
A HEALTHCARE APPLICATION, WHERE THE GOODS HAVE POTENTIAL FOR DIRECT PATIENT CONTACT OR WHERE A SIX (6) FOOT CLEARANCE FROM A PATIENT CANNOT BE MAINTAINED
AT ALL TIMES.
7. LIMITATION OF LIABILITY - Buyer's remedies under this agreement are subject to any limitations contained in manufacturer's terms and conditions to Graybar, a copy of which will be furnished upon written
request. Furthermore, Graybar's liability shall be limited to either repair or replacement of the goods, re-performance of the services, or refund of the purchase price, all at Graybar's option, and IN NO CASE SHALL
GRAYBAR BE LIABLE FOR INCIDENTAL, SPECIAL, OR CONSEQUENTIAL DAMAGES. In addition, claims for shortages, other than loss in transit, must be made in writing not more than five (5) days after
receipt of shipment. Unless otherwise agreed in the applicable statement of work, acceptance of services will occur not more than five (5) days after completion of performance.
8. WAIVER - The failure of Graybar to insist upon the performance of any of the terms or conditions of this agreement or to exercise any right hereunder shall not be deemed to be a waiver of such terms, conditions,
or rights in the future, nor shall it be deemed to be a waiver of any other term, condition, or right under this agreement.
9. MODIFICATION OF TERMS AND CONDITIONS - These terms and conditions, and any associated statement of work, supersede all other communications, negotiations, and prior oral or written statements
regarding the subject matter of these terms and conditions. No change, modification, rescission, discharge, abandonment, or waiver of these terms and conditions shall be binding upon Graybar unless made in writing and
signed on its behalf by a duly authorized representative of Graybar. No conditions, usage of trade, course of dealing or performance, understanding or agreement, purporting to modify, vary, explain, or supplement these
terms and conditions shall be binding unless hereafter made in writing and signed by the party to be bound. Any proposed modifications or additional terms are specifically rejected and deemed a material alteration hereof.
If this document shall be deemed an acceptance of a prior offer by Buyer, such acceptance is expressly conditional upon Buyer's assent to any additional or different terms set forth herein.
10. REELS - When Graybar ships returnable reels, a reel deposit may be included in the invoice. The Buyer should contact the nearest Graybar service location to return reels.
11. CERTIFICATION - Graybar hereby certifies that these goods were produced in compliance with all applicable requirements of Sections 6, 7, and 12 of the Fair Labor Standards Act, as amended, and of
regulations and orders of the United States Department of Labor issued under Section 14 thereof. This agreement is subject to Executive Order 11246, as amended, the Rehabilitation Act of 1973, as amended, the Vietnam
Veterans' Readjustment Assistance Act of 1974, as amended, E.O. 13496, 29 CFR Part 471, Appendix A to Subpart A, and the corresponding regulations, to the extent required by law. 41 CFR 60-1.4, 60-741.5, and
60-250.5 are incorporated herein by reference, to the extent legally required.
12. FOREIGN CORRUPT PRACTICES ACT - Buyer shall comply with applicable laws and regulations relating to anti-corruption, including, without limitation, (i) the United States Foreign Corrupt Practices Act
(FCPA) (15 U.S.C. §§78dd-1, et. seq.) irrespective of the place of performance, and (ii) laws and regulations implementing the Organization for Economic Cooperation and Development's Convention on Combating
Bribery of Foreign Public Officials in International Business Transactions, the U.N. Convention Against Corruption, and the Inter-American Convention Against Corruption in Buyer's country or any country where
performance of this agreement or delivery of goods will occur.
13. ASSIGNMENT - Buyer shall not assign its rights or delegate its duties hereunder or any interest herein without the prior written consent of Graybar, and any such assignment, without such consent, shall be void.
14. GENERAL PROVISIONS - All typographical or clerical errors made by Graybar in any quotation, acknowledgment or publication are subject to correction. This agreement shall be governed by the laws of the
State of Missouri applicable to contracts to be formed and fully performed within the State of Missouri, without giving effect to the choice or conflicts of law provisions thereof. All suits arising from or concerning this
agreement shall be filed in the Circuit Court of St. Louis County, Missouri, or the United States District Court for the Eastern District of Missouri, and no other place unless otherwise determined in Graybar's sole
discretion. Buyer hereby irrevocably consents to the jurisdiction of such court or courts and agrees to appear in any such action upon written notice thereof.
15. PAYMENT TERMS - Payment terms shall be as stated on Graybar's invoice or as otherwise mutually agreed. As a condition of the sales agreement, a monthly service charge of the lesser of 1-1/2% or the
maximum permitted by law may be added to all accounts not paid by net due date. Visa, MasterCard, American Express, and Discover credit cards are accepted at point of purchase only.
16. EXPORTING - Buyer acknowledges that this order and the performance thereof are subject to compliance with any and all applicable United States laws, regulations, or orders. Buyer agrees to comply with all
such laws, regulations, and orders, including, if applicable, all requirements of the International Traffic in Arms Regulations and/or the Export Administration Act, as may be amended. Buyer further agrees that if the
export laws are applicable, it will not disclose or re-export any technical data received under this order to any countries for which the United States government requires an export license or other supporting documentation
at the time of export or transfer, unless Buyer has obtained prior written authorization from the United States Office of Export Control or other authority responsible for such matters.
17.  CANCELLATION; CHANGES FOR SERVICES- Buyer may cancel or make changes to a statement of work up to five (5) business days prior to commencement of the work. All changes and cancellations after
such date are subject to Graybar's prior written approval in Graybar's sole and absolute discretion. Buyer shall pay to Graybar amounts necessary to cover cancellation, restocking fees and other charges applicable to the
cancelled goods or services including those incurred or committed to by Graybar.

Signed:___________________________________

 Subject to the standard terms and conditions set forth in this document.  Unless otherwise noted,freight terms are F.O.B. shipping point prepaid and bill. 

Unless noted the estimated ship date will be determined at the time of order placement.

This equipment and associated installation charges may be financed for a low monthly payment through Graybar Financial Services (subject to credit approval).  For more information call 1-800-241-7408

to speak with a leasing specialist.

To learn more about Graybar, visit our website at www.graybar.com               24-Hour Emergency Phone#: 1-800-GRAYBAR
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99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Proposal Request

Project: Proposal Request No. 002

Date 29 JUNE 2021

To:

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description:

In response to RFI-001:

Provide CREDIT for five (5) ground conductors.

Attachments:
RFI-001 Response

By:

CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, MA  02451

Attn: Ed Pereira

Amesbury Elementary School
193 Lions Mouth Road
Amesbury, MA 01913

James Shuttleworth

1.

Transformer Pad Grounding (RFI-001) - CREDIT

Cc: 

Architect's Project No.

Contract Date

18543.0

Contract For General Construction

17 MAY 2021

NV5 - Tim Dorman
Via Procore



CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
P: (781) 786-6600

Project: 2021-01 Amesbury Elementary School
193 Lion's Mouth Road

Amesbury, Massachusetts 01913

 
 

RFI #1: NGRID transformer Pad Grounding Requirements
 

Status Open   

To James Shuttleworth (Dinisco Design)  From Ed Pereira (CTA Construction Managers, LLC)
400 Totten Pond Road, 2nd Floor
Waltham, Massachusetts 02451

Date Initiated Jun 11, 2021 Due Date Jun 14, 2021

Location Project Stage

Cost Impact Schedule Impact

Spec Section Cost Code

Drawing Number Reference

Linked Drawings  

Received From Anthony Swiacke (Wayne J. Griffin Electric, Inc.)

Copies To  

 
 
Activity
 
Question Question from Ed Pereira CTA Construction Managers, LLC on Friday, Jun 11, 2021 at 04:36 PM EDT
  Please provide direction to attached/below WJ Griffin RFI#001 dated 6/11/21.

 
Question: As per our understanding of the NGRID construction standards the only 
requirement for transformer grounding at the Medium voltage transformer is that its 
connection needs to be connected to the "telephone ground wire." This installation is 
typical of normal primary transformer connections. However the contract drawing 10.1.02 
calls for (6) conduits with (1) 500KCMIL ground in each conduit running back to the switch
gear. Please confirm it is acceptable to run only (1) conductor back to the Main switchboard 
for ground path to intersystem grounding conductor to satisfy the specification, NGRID 
requirements and drawings. If approved credit will be provided for the additional grounds not installed.

 
  Awaiting an Official Response

 

 
CTA Construction Managers Page 1 of 1 Printed On: Jun 11, 2021 05:01 PM EDT

   

06/11/21

There is a typo. Six ground conductors are not required. Due to the close proximity of the
transformer and switchboard, the intent was to install one ground conductor between the
two ground grids since no utility poles are close by.  It will be acceptable to run only one
(1) conductor back to the main switchboard for ground path to intersystem ground
conductor contingent upon confirmation from NGRID and electrical inspector.

DINISCO will issue a Proposal Request for CREDIT for deleting the five other ground
conductors.

JS-DINISCO w/KWM-TEC 06-29-21



CTA Construction Managers
400 Totten Pond Road
Waltham,  02451
Phone: (781) 786-6600

Project: 2021-01 - Amesbury Elementary School
193 Lion's Mouth Road

Amesbury, Massachusetts 01913

Prime Contract Potential Change Order #027R3:  RFI#055 - Preprufe @
Elevator Shaft

TO:    FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

PCO NUMBER/REVISION: 027R3 / 3 CONTRACT: 1 - Amesbury Elementary School Prime
Contract  

REQUEST RECEIVED FROM:    CREATED BY: Ed Pereira  (CTA Construction Managers,
LLC)

STATUS: Pending - In Review   CREATED DATE: 10/8 /2021 

REFERENCE:   PRIME CONTRACT
CHANGE ORDER:

None  

FIELD CHANGE: No    

LOCATION:   ACCOUNTING
METHOD:

Amount Based  

SCHEDULE IMPACT:   PAID IN FULL: No  

    TOTAL AMOUNT: $8,379.51

 
POTENTIAL CHANGE ORDER TITLE: RFI#055 - Preprufe @ Elevator Shaft
 
CHANGE REASON: Design Development
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
PCO#027R3 Submittal date: 12/9/21
 
CE #031 - RFI#055 - Preprufe @ Elevator Shaft
Furnish labor, materials and equipment necessary to install Preprufe Waterproofing per response to RFI#055 at the outside of the elevator pit in lieu of
the specified crystalline waterproofing as described in attached Gleeson Powers cost proposal dated 10/8/21.  This work was performed on T & M as
agreed and per attached Gleason Powers invoice and T & M slips.
 
 *CTA reserves its rights to additional time and direct and indirect costs associated with this change order. CTA does not waive its rights to an additional
extension of time or to recover additional costs by signing this change order. The Awarding Authority, in executing this change order, agrees that CTA
has properly reserved its rights for additional time and compensation.
 
ATTACHMENTS:
 
# Cost Code Description Funding Source Type Amount

1
07-100 - Damproofing and
Waterproofing

Gleeson Powers - Cost of the work performed on
T & M

Filed Sub Bidder $ 7,523.69

Subtotal: $7,523.69

GC Direct Costs: 10.00% Applies to all line item types. $ 752.37

GC Bonds and Insurance: 1.25% Applies to all line item types. $ 103.45

    Grand Total: $8,379.51

 
 

CTA Construction Managers page 1 of 1 Printed On: 12/9/ 2021  03 :51 PM  

     

 

PCO #027R3















Invoice

Amesbury Public Schools
Joan LiPorto, Director of Finance & Operations
5 Highland Street
Amesbury, MA  01913

December 8, 2021
Project No: 333417-0000007.00
Invoice No: 245902
Due Date: January 7, 2022

Remit to:
NV5, Inc.

PO Box 74008680
Chicago, IL 60674-8680

Project 333417-0000007.00 Amesbury Elementary School
Professional Services from November 1, 2021 to November 30, 2021
Lump Sum

                                  Contract Earned
Previously

Billed
Due

This Invoice

FS/SD Propay Code 0001-0000 180,030.00 180,030.00 180,030.00 0.00
OPM DD Phase-Propay Code 0102
-0400

180,000.00 180,000.00 180,000.00 0.00

OPM CD Phase-Propay Code 0102
-0500

360,000.00 360,000.00 360,000.00 0.00

OPM  Bidding Phase-Propay Code 
0102-0600

100,000.00 100,000.00 100,000.00 0.00

OPM Cons. CA-Propay Code 0102-
0700

800,000.00 280,000.00 240,000.00 40,000.00

OPM Closeout Phase-Propay Code 
0102-0800

74,193.00 0.00 0.00 0.00

Cost Estimates 48,000.00 48,000.00 48,000.00 0.00
Total Fee 1,742,223.00 1,148,030.00 1,108,030.00 40,000.00

Total Fee Billing 40,000.00

                $40,000.00Total this Invoice

  For billing questions please contact your Project Analyst, Laurel Bender @ 440.710.0499 or laurie.bender@nv5.com

Project Manager Timothy Dorman

Please Reference Our Invoice Number on your Payment
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ARCHITECT / ENGINEER REQUEST FOR PAYMENT

MSBA ID: 201500070005 Period Ending: 11/30/21
Contract for: Designer Services for the Amesbury Elementary School

Project Phase                               Approved 
Budget

Previously 
Approved 
Payments

Request This 
Period

Total Complete 
to Date

% 
Complete

Balance to 
Finish

MSBA Cost Classification Code - 0002-0000 FSSD
Feasibility Study 200,000.00$        200,000.00$         -$                200,000.00$        100.00% -$                     

Schematic Design 400,000.00$        400,000.00$         -$                400,000.00$        100.00% -$                     

Total FSSD 600,000.00$        600,000.00$         -$                600,000.00$        100.00% -$                     

MSBA Cost Classification Code - 0003-0000 Environmental & Site
RE Authorization Request - RE 01-

Phase I - Environmental Site Assessment (ESA) 
(Fixed)

5,500.00$          5,500.00$           -$               5,500.00$          100.00% -$                    

RE Authorization Request - RE 02-
Traffic Consulting Services (Fixed) 32,213.50$       30,646.55$        -$               30,646.55$       95.14% 631.95$             

Adjustment: Funds Moved to RE 10 Hydrant Flow 
Test (935.00)$            -$                     -$               -$                    

RE Authorization Request - RE 03-
Preliminary Geotechnical Consulting Services 

(Fixed)
16,500.00$       16,500.00$        -$               16,500.00$       100.00% -$                    

RE Authorization Request - RE 04-
Existing Conditions Surveys (NTE) 21,120.00$       21,028.60$        -$               21,028.60$       99.57% 91.40$               

From:  A/E:
DiNisco Design, Inc.
99 Chauncy Street, Suite 901
Boston, MA 02111  

Telephone: (617) 426-2858
Fax: (617) 426-1457

To: Local Government Unit (LGU)                                                                 
Honorable Kassandra Gove, Mayor
City of Amesbury
c/o NV5, Tom Murphy
70 Fargo Street, Suite 800
Boston, MA 02210
                                                                                                                                                 
Telephone: (978) 388-8121           
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ARCHITECT / ENGINEER REQUEST FOR PAYMENT

MSBA ID: 201500070005 Period Ending: 11/30/21
Contract for: Designer Services for the Amesbury Elementary School

Project Phase                               Approved 
Budget

Previously 
Approved 
Payments

Request This 
Period

Total Complete 
to Date

% 
Complete

Balance to 
Finish

From:  A/E:
DiNisco Design, Inc.
99 Chauncy Street, Suite 901
Boston, MA 02111  

Telephone: (617) 426-2858
Fax: (617) 426-1457

To: Local Government Unit (LGU)                                                                 
Honorable Kassandra Gove, Mayor
City of Amesbury
c/o NV5, Tom Murphy
70 Fargo Street, Suite 800
Boston, MA 02210
                                                                                                                                                 
Telephone: (978) 388-8121           

RE Authorization Request - RE 05-
Wetland  Consulting Services (NTE) 10,450.00$       10,270.50$        -$               10,270.50$       98.28% 179.50$             

RE Authorization Request - RE 06-
Reset Wetland Flags (NTE) 1,100.00$          1,087.08$           -$               1,087.08$          98.83% 12.92$               

RE Authorization Request - RE 07-
Additional Preliminary Geotech Consulting Services 

(Fixed)
10,340.00$       10,340.00$        -$               10,340.00$       100.00% -$                    

RE Authorization Request - RE 08-
Additional Existing Conditions Survey (Fixed) 5,500.00$          5,500.00$           -$               5,500.00$          100.00% -$                    

RE Authorization Request - RE 09-
Additional Wetland  Consulting Services (NTE) 6,600.00$          6,589.70$           -$               6,589.70$          99.84% 10.30$               

RE Authorization Request - RE 10-
Hydrant Flow Testing (Fixed) 935.00$             935.00$              -$               935.00$             100.00% -$                    

Total FSSD Reimbursable Expenses 109,323.50$     108,397.43$      -$               108,397.43$     99.15% 926.07$             

MSBA Cost Classification Code - 0201-0400
Design Development 870,000.00$     870,000.00$      -$                    870,000.00$     100.00% -$                    

MSBA Cost Classification Code - 0201-0500
Construction Documents 1,960,000.00$  1,960,000.00$   -$                    1,960,000.00$  100.00% -$                    

MSBA Cost Classification Code - 0201-0600  
Bidding 147,000.00$     147,000.00$      -$                    147,000.00$     100.00% -$                    

MSBA Cost Classification Code - 0201-0700
Construction Administration 1,225,000.00$  264,489.00$      49,959.00$   314,448.00$     25.67% 910,552.00$     

BASIC SERVICES - Design Development  - Closeout
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ARCHITECT / ENGINEER REQUEST FOR PAYMENT

MSBA ID: 201500070005 Period Ending: 11/30/21
Contract for: Designer Services for the Amesbury Elementary School

Project Phase                               Approved 
Budget

Previously 
Approved 
Payments

Request This 
Period

Total Complete 
to Date

% 
Complete

Balance to 
Finish

From:  A/E:
DiNisco Design, Inc.
99 Chauncy Street, Suite 901
Boston, MA 02111  

Telephone: (617) 426-2858
Fax: (617) 426-1457

To: Local Government Unit (LGU)                                                                 
Honorable Kassandra Gove, Mayor
City of Amesbury
c/o NV5, Tom Murphy
70 Fargo Street, Suite 800
Boston, MA 02210
                                                                                                                                                 
Telephone: (978) 388-8121           

MSBA Cost Classification Code - 0201-0800
Closeout 95,693.00$       -$                     -$                    -$                    0.00% 95,693.00$       

Total Design Development through Closeout 4,297,693.00$  3,241,489.00$   49,959.00$   3,291,448.00$  76.59% 1,006,245.00$  

MSBA Cost Classification Code - 0203-0200 Printing (over minimum)

Reimbursable Expense Authorization
RE-16 Printing of the Planning Board Site Plan 

Review Submission (Fixed)
2,993.43$          2,993.43$           -$               2,993.43$          100.00% -$                    

Reimbursable Expense Authorization
RE-23 Sureying Services (Fixed)

2,002.00$          2,002.00$           -$               2,002.00$          100.00% -$                    

Total Printing 4,995.43$          4,995.43$           -$               4,995.43$          100.00% -$                    

MSBA Cost Classification Code - 0203-0900 Other Reimbursables
Reimbursable Expense Authorization

RE-11 Surveying Services (Fixed) Partial
7,345.00$          7,345.00$           -$               7,345.00$          100.00% -$                    

Reimbursable Expense Authorization
RE-15 LEED Registration Fees (NTE) 

9,224.92$          1,320.00$           -$               1,320.00$          14.31% 7,904.92$          

Reimbursable Expense Authorization
RE-17 Site Plan Review Application Fees and Peer 

Reviews (Fixed)
40,254.25$       40,252.00$        -$               40,252.00$       99.99% 2.25$                  
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ARCHITECT / ENGINEER REQUEST FOR PAYMENT

MSBA ID: 201500070005 Period Ending: 11/30/21
Contract for: Designer Services for the Amesbury Elementary School

Project Phase                               Approved 
Budget

Previously 
Approved 
Payments

Request This 
Period

Total Complete 
to Date

% 
Complete

Balance to 
Finish

From:  A/E:
DiNisco Design, Inc.
99 Chauncy Street, Suite 901
Boston, MA 02111  

Telephone: (617) 426-2858
Fax: (617) 426-1457

To: Local Government Unit (LGU)                                                                 
Honorable Kassandra Gove, Mayor
City of Amesbury
c/o NV5, Tom Murphy
70 Fargo Street, Suite 800
Boston, MA 02210
                                                                                                                                                 
Telephone: (978) 388-8121           

Reimbursable Expense Authorization
   RE-18 Legal Ad for the Planning Board

 Site  Plan Review  (Fixed)
320.65$             320.65$              -$               320.65$             100.00% -$                    

Reimbursable Expense Authorization 
RE-19 Additional Soil Testing (NTE)

4,510.00$          4,486.63$           -$               4,486.63$          99.48% 23.37$               

Reimbursable Expense Authorization 
RE-23 Surveying Services (NTE)

1,023.00$          1,023.00$           -$               1,023.00$          100.00% -$                    

Total Other Reimbursbles 62,677.82$       54,747.28$        -$               54,747.28$       87.35% 7,930.54$          

MSBA Cost Classification Code - 0204-0300 Geotech & GeoEnvironmental
Reimbursable Expense Authorization

RE-11 Surveying Services (Fixed) Partial
1,072.50$          1,072.50$           -$               1,072.50$          100.00% -$                    

Reimbursable Expense Authorization
RE-13 Geotech Consulting (NTE)

49,060.00$       48,206.91$        -$               48,206.91$       98.26% 853.09$             

Reimbursable Expense Authorization
RE-20 MA Licensed Site Professional Consulting 

(NTE)
40,177.50$       40,176.50$        -$               40,176.50$       100.00% 1.00$                  

Reimbursable Expense Authorization
RE-21 Environmental Consultant Services (NTE)

6,000.50$          5,989.50$           -$               5,989.50$          99.82% 11.00$               

Reimbursable Expense Authorization
RE-24 Additional Mass Licenses Site Professional 

Consulting Services (NTE)
3,663.00$          3,663.00$           -$               3,663.00$          100.00% -$                    

Reimbursable Expense Authorization
RE-26 Dust Monitoring Review (EST)

45,622.50$       4,928.00$           -$               4,928.00$          10.80% 40,694.50$       
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ARCHITECT / ENGINEER REQUEST FOR PAYMENT

MSBA ID: 201500070005 Period Ending: 11/30/21
Contract for: Designer Services for the Amesbury Elementary School

Project Phase                               Approved 
Budget

Previously 
Approved 
Payments

Request This 
Period

Total Complete 
to Date

% 
Complete

Balance to 
Finish

From:  A/E:
DiNisco Design, Inc.
99 Chauncy Street, Suite 901
Boston, MA 02111  

Telephone: (617) 426-2858
Fax: (617) 426-1457

To: Local Government Unit (LGU)                                                                 
Honorable Kassandra Gove, Mayor
City of Amesbury
c/o NV5, Tom Murphy
70 Fargo Street, Suite 800
Boston, MA 02210
                                                                                                                                                 
Telephone: (978) 388-8121           

Reimbursable Expense Authorization
RE-28 - Additional Mass Licenses Site Professional 

Consulting Services (NTE)
1,058.20$          1,058.20$           -$               1,058.20$          100.00% -$                    

Reimbursable Expense Authorization
RE-29 - Construction Site Visits and Consultation 

(NTE)
21,230.00$       -$                     21,123.14$   21,123.14$       99.50% 106.86$             

Total Geotech 167,884.20$     105,094.61$      21,123.14$   126,217.75$     708.37% 41,666.45$       

MSBA Cost Classification Code - 0204-0400 Site Survey
Reimbursable Expense Authorization

RE-11 Surveying Services (Fixed) Partial 30,000.00$       30,000.00$        -$               30,000.00$       100.00% -$                    

Total Site Survey 30,000.00$       30,000.00$        -$               30,000.00$       100.00% -$                    

MSBA Cost Classification Code - 0204-0500 Wetlands
Reimbursable Expense Authorization

RE-11 Surveying Services (Fixed) Partial
2,200.00$          2,200.00$           -$               2,200.00$          100.00% -$                    

Reimbursable Expense Authorization 
RE-12 Wetland Consulting Services, Stormwater 

Report & Soil Testing (NTE)
41,360.00$       36,304.78$        -$               36,304.78$       87.78% 5,055.22$          

Reimbursable Expense Authorization 
RE-22 Conservation Commission & Planning Board 

Design Review & Add'l Documentation (NTE)
102,295.00$     97,426.78$        -$               97,426.78$       100.00% -$                    

Adjustment: Funds Moved to RE 27 Wetland Flag 
Resetting

(4,868.22)$        



Page 6

ARCHITECT / ENGINEER REQUEST FOR PAYMENT

MSBA ID: 201500070005 Period Ending: 11/30/21
Contract for: Designer Services for the Amesbury Elementary School

Project Phase Approved 
Budget

Previously 
Approved 
Payments

Request This 
Period

Total Complete 
to Date

% 
Complete

Balance to 
Finish

From:  A/E:
DiNisco Design, Inc.
99 Chauncy Street, Suite 901
Boston, MA 02111  

Telephone: (617) 426-2858
Fax: (617) 426-1457

To: Local Government Unit (LGU)     
Honorable Kassandra Gove, Mayor
City of Amesbury
c/o NV5, Tom Murphy
70 Fargo Street, Suite 800
Boston, MA 02210

Telephone: (978) 388-8121

Reimbursable Expense Authorization 
RE-25 Conservation Commission & Planning Board 
Design Revisions, Documentation & Meeting (NTE)

55,180.00$   54,976.55$   -$   54,976.55$   99.63% 203.45$   

Reimbursable Expense Authorization
RE-27 Wetland Flagging Resetting

4,785.00$    4,785.00$    -$   4,785.00$    100.00% -$    

Total Wetlands 200,951.78$   195,693.11$   -$   195,693.11$   97.38% 5,258.67$    

MSBA Cost Classification Code - 0204-1200 Traffic Studies
Reimbursable Expense Authorization

RE-14 Traffic Consulting Services (NTE) 14,850.00$   13,631.31$   -$   13,631.31$   91.79% 1,218.69$    

Total Traffic Studies 14,850.00$   13,631.31$   -$   13,631.31$   91.79% 1,218.69$    

Total Reimbursable Expenses 481,359.23$   404,161.74$   21,123.14$   425,284.88$   88.35% 56,074.35$   

Total Basic Svcs. & Reimbursable Expenses 5,488,375.73$  4,354,048.17$   71,082.14$   4,425,130.31$  80.63% 1,063,245.42$  

Architect: Owner's Project Manager: Approved:

Firm:  DiNisco Design, Inc. LGU: 

By: By: By: 

Date: 12/09/2021 Date: Date: 
Invoice No.  9541, 9546 MSBA Form 3012

Firm: NV5



INVOICE

Work Ended 11/30/21

Invoice Number 9541

Honorable Kassandra Gove, Mayor
City of Amesbury
c/o NV5, Tom Murphy
70 Fargo Street, Suite 800
Boston, MA 02210

Amesbury Elementary School
Amesbury, MA
DiNisco Project No. 18543.0

BASIC SERVICES

Invoice Date 12/9/21

cc NV5
Total

BALANCE DUE

Payments/Credits

Budget Category Description Amount

Amesbury Elementary School

MSBA ID: 201500070005
MSBA Cost Code: 0201-0700

0201-0700 CA's Construction Administration Invoice 6 of 23 49,959.00

$49,959.00

$49,959.00

$0.00

99 CHAUNCY STREET SUITE 901 BOSTON MA 02111 I   617.426.2858 I  DINISCO.COM  

D O N N A  D I N I S C O  I   R I C H A R D  R I C E  I  V I V I A N  L O W   I   J A M E S  S H U T T L E W O R T H



INVOICE

Work Ended 11/30/21

Invoice Number 9546

Honorable Kassandra Gove, Mayor
City of Amesbury
c/o NV5, Tom Murphy
70 Fargo Street, Suite 800
Boston, MA 02210

sbury Elementary School
Amesbury, MA
DiNisco Project No. 18543.29

REIMBURSABLE EXPENSES

Invoice Date 12/9/21

cc NV5
Total

BALANCE DUE

Payments/Credits

Budget Category Description Amount

Amesbury Elementary School
Reimbursable Expense Authorization Request - No. 29
Construction Site Visits

MSBA ID: 201500070005
MSBA Cost Code: 0204-0300

0204-0300 Geo... GZA Invoice No. 0826624 1,981.50

0204-0300 Geo... GZA Invoice No. 0826609 17,221.35

0204-0300 Geo... DiNisco Design Coordination Fee ($19,202.85 x 10%) 1,920.29

$21,123.14

$21,123.14

$0.00

99 CHAUNCY STREET SUITE 901 BOSTON MA 02111 I   617.426.2858 I  DINISCO.COM  

D O N N A  D I N I S C O  I   R I C H A R D  R I C E  I  V I V I A N  L O W   I   J A M E S  S H U T T L E W O R T H
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5 Richardson Lane, Stoneham, MA  02180 781-438-7755 (Voice) 781-438-6216 (Fax)

City of Amesbury (C/O NVS)

Tim Dorman

70 Fargo Street

To:

Suite 800

Boston, MA  02210

Project:

Invoice Date: 11/12/2021

1Page Number:

Invoice Number:

Job Number:

Terms:

97033

25819

Amesbury Elementary School

193 Lions Mouth Road, Amesbury MA

DATE QUANTITY DESCRIPTION RATE AMOUNT

Due Upon Receipt

10/18/2021 1.00 Cyl/Trans 75.00 75.00

10/18/2021 1.00 Max/Soils 350.00 350.00

10/18/2021 1.50 Travel 40.00 60.00

10/19/2021 1.00 Max/Soils 350.00 350.00

10/19/2021 1.50 Travel 40.00 60.00

10/20/2021 1.00 Call-in Surcharge 75.00 75.00

10/20/2021 1.00 Min/Soils 180.00 180.00

10/20/2021 1.50 Travel 40.00 60.00

10/21/2021 1.00 Sieve Analysis #256 110.00 110.00

10/21/2021 1.00 #200 Wash Sieve #256 110.00 110.00

10/21/2021 1.00 Sieve Analysis #257 110.00 110.00

10/21/2021 1.00 #200 Wash Sieve #257 110.00 110.00

10/21/2021 1.00 Sieve Analysis #258 110.00 110.00

10/21/2021 1.00 #200 Wash Sieve #258 110.00 110.00

10/22/2021 10.00 Cylinders 15.00 150.00

10/22/2021 2.00 Hrs/Field - O.T. 65.63 131.26

10/22/2021 1.00 Max/Field 350.00 350.00

10/22/2021 1.50 Travel 40.00 60.00

10/22/2021 1.00 Min/Rebar 210.00 210.00

10/22/2021 1.50 Travel 40.00 60.00

10/22/2021 1.00 Max/Soils 350.00 350.00

10/22/2021 1.50 Travel 40.00 60.00

10/25/2021 1.00 Cyl/Trans 75.00 75.00

10/25/2021 1.00 Max/Soils 350.00 350.00

10/25/2021 1.50 Travel 40.00 60.00

10/28/2021 12.00 Cylinders 15.00 180.00

10/28/2021 1.00 Min/Field 180.00 180.00

10/28/2021 1.50 Travel 40.00 60.00



5 Richardson Lane, Stoneham, MA  02180 781-438-7755 (Voice) 781-438-6216 (Fax)

City of Amesbury (C/O NVS)

Tim Dorman

70 Fargo Street

To:

Suite 800

Boston, MA  02210

Project:

Invoice Date: 11/12/2021

2Page Number:

Invoice Number:

Job Number:

Terms:

97033

25819

Amesbury Elementary School

193 Lions Mouth Road, Amesbury MA

DATE QUANTITY DESCRIPTION RATE AMOUNT

Due Upon Receipt

10/28/2021 1.00 Call-in Surcharge 75.00 75.00

10/28/2021 1.00 Min/Rebar 210.00 210.00

10/28/2021 1.50 Travel 40.00 60.00

10/29/2021 1.00 Cyl/Trans 75.00 75.00

10/29/2021 6.00 Cylinders 15.00 90.00

10/29/2021 1.00 Min/Field 180.00 180.00

10/29/2021 1.50 Travel 40.00 60.00

10/29/2021 1.00 Min/Rebar 210.00 210.00

10/29/2021 1.50 Travel 40.00 60.00

10/29/2021 1.00 Sieve Analysis#315 110.00 110.00

10/29/2021 1.00 Proctor  #315 130.00 130.00

10/29/2021 1.00 #200 Wash Sieve  #315 110.00 110.00

10/29/2021 1.00 Sieve Analysis #314 110.00 110.00

10/29/2021 1.00 Proctor #314 130.00 130.00

10/29/2021 1.00 #200 Wash Sieve #314 110.00 110.00

11/01/2021 1.00 Cyl/Trans 75.00 75.00

11/01/2021 6.00 Cylinders 15.00 90.00

11/01/2021 1.00 Max/Field 350.00 350.00

11/01/2021 1.50 Travel 40.00 60.00

11/01/2021 6.00 Cylinders 15.00 90.00

11/01/2021 1.00 Call-in Surcharge 75.00 75.00

11/03/2021 1.00 Max/Soils 350.00 350.00

11/03/2021 1.50 Travel 40.00 60.00

11/04/2021 5.00 Cylinders 15.00 75.00

11/04/2021 1.00 Min/Rebar 210.00 210.00

11/04/2021 1.50 Travel 40.00 60.00

11/04/2021 1.00 Hrs/Soils - O.T. 69.37 69.37

11/04/2021 1.00 Max/Soils 350.00 350.00

11/04/2021 1.50 Travel 40.00 60.00



5 Richardson Lane, Stoneham, MA  02180 781-438-7755 (Voice) 781-438-6216 (Fax)

City of Amesbury (C/O NVS)

Tim Dorman

70 Fargo Street

To:

Suite 800

Boston, MA  02210

Project:

Invoice Date: 11/12/2021

3Page Number:

Invoice Number:

Job Number:

Terms:

97033

25819

Amesbury Elementary School

193 Lions Mouth Road, Amesbury MA

DATE QUANTITY DESCRIPTION RATE AMOUNT

Due Upon Receipt

11/05/2021 1.00 Cyl/Trans 75.00 75.00

11/05/2021 1.00 Max/Soils 350.00 350.00

11/05/2021 1.50 Travel 40.00 60.00

11/08/2021 6.00 Cylinders 15.00 90.00

11/08/2021 3.00 Cylinders 15.00 45.00

11/08/2021 1.00 Min/Field 180.00 180.00

11/08/2021 1.50 Travel 40.00 60.00

11/08/2021 1.00 Hrs/Rebar - O.T. 75.00 75.00

11/08/2021 1.00 Max/Rebar 400.00 400.00

11/08/2021 1.50 Travel 40.00 60.00

11/09/2021 1.00 Min/Soils 180.00 180.00

11/09/2021 1.50 Travel 40.00 60.00

11/10/2021 12.00 Cylinders 15.00 180.00

11/10/2021 2.50 Hrs/Rebar - O.T. 75.00 187.50

11/10/2021 1.00 Max/Rebar 400.00 400.00

11/10/2021 1.50 Travel 40.00 60.00

11/11/2021 12.00 Cylinders 15.00 180.00

11/11/2021 1.00 Max/Rebar 400.00 400.00

11/11/2021 1.50 Travel 40.00 60.00

11/12/2021 1.00 Cyl/Trans 75.00 75.00

TOTAL THIS INVOICE: 11,018.13

All File Test reports will be discarded 6 months after completion of our services.

CC:

Company Name Contact Name Invoice Type Delivery Method

City of Amesbury (C/O NVS) Tim Dorman Original Email





Page 1 of 29CONTINUATION SHEET AIA DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 7

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 11/30/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

0100 Division 01 - General Requirements

1 Bonds $277,089.00 $277,089.00 $277,089.00 100% $0.00 $13,854.45 5.0%

2 Insurance $274,199.00 $274,199.00 $274,199.00 100% $0.00 $13,709.95 5.0%

3 Builder's Risk $68,000.00 $68,000.00 $68,000.00 100% $0.00 $3,400.00 5.0%

4 Coordination; Project Management $571,951.00 $70,919.51 $23,300.00 $94,219.51 16% $477,731.49 $4,710.98 5.0%

5 Temporary Protection $150,000.00 $58,500.00 $5,000.00 $63,500.00 42% $86,500.00 $3,175.00 5.0%

6 Temp Heat, Water & Power $200,000.00 $24,750.00 $7,900.00 $32,650.00 16% $167,350.00 $1,632.50 5.0%

7 Temp Sanitary Facilities $25,000.00 $3,100.00 $1,000.00 $4,100.00 16% $20,900.00 $205.00 5.0%

8 Construction Waste Management $50,000.00 $6,200.00 $2,000.00 $8,200.00 16% $41,800.00 $410.00 5.0%

9 General Cleaning $40,000.00 $4,975.00 $1,400.00 $6,375.00 16% $33,625.00 $318.75 5.0%

10 Final Cleaning $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%

11 Overhead / Staffing $725,000.00 $89,650.00 $29,000.00 $118,650.00 16% $606,350.00 $5,932.50 5.0%

12 Survey & Layout $25,000.00 $19,550.00 $500.00 $20,050.00 80% $4,950.00 $1,002.50 5.0%

13 Temp Office Facilities - Owner $35,000.00 $4,350.00 $1,400.00 $5,750.00 16% $29,250.00 $287.50 5.0%

14 Temp Office Facilities - CTA $35,000.00 $4,350.00 $1,400.00 $5,750.00 16% $29,250.00 $287.50 5.0%

Division 01 - General Requirements - Subtotal $2,516,239.00 $905,632.51 $72,900.00 $0.00 $978,532.51 39% $1,537,706.49 $48,926.63

0300 Division 03 - Concrete

0300 Concrete Material

Classroom Wing

1 Foundations - Footings $45,000.00 $3,500.00 $37,000.00 $40,500.00 90% $4,500.00 $2,025.00 5.0%

2 Foundations - Walls $95,000.00 $3,500.00 $80,000.00 $83,500.00 88% $11,500.00 $4,175.00 5.0%

3 Building Slabs and Pads $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%

4 Slab-on Deck - 2nd Floor $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%

5 Slab-on Deck - 3nd Floor $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

6 Foundations - Footings $40,000.00 $38,175.00 $1,825.00 $40,000.00 100% $0.00 $2,000.00 5.0%

7 Foundations - Walls $165,000.00 $148,000.00 $7,000.00 $155,000.00 94% $10,000.00 $7,750.00 5.0%

8 Building Slabs and Pads $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

9 Slab-on Deck - 2nd Floor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

10 Slab-on Deck - 3nd Floor $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

11 Exterior Concrete $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

12 Cashman Footings and Walls $20,000.00 $19,500.00 $19,500.00 98% $500.00 $975.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

0300 Concrete Reinforcing Material $0.00 $0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

13 Foundations - Footings $22,000.00 $22,000.00 $22,000.00 100% $0.00 $1,100.00 5.0%

14 Foundations - Walls $44,000.00 $44,000.00 $44,000.00 100% $0.00 $2,200.00 5.0%

15 Building Slabs and Pads $33,000.00 $0.00 $33,000.00 $33,000.00 100% $0.00 $1,650.00 5.0%

16 Slab-on Deck - 2nd Floor $33,000.00 $0.00 $0.00 0% $33,000.00 $0.00 5.0%

17 Slab-on Deck - 3nd Floor $34,000.00 $0.00 $0.00 0% $34,000.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

18 Foundations - Footings $18,000.00 $18,000.00 $18,000.00 100% $0.00 $900.00 5.0%

19 Foundations - Walls $78,000.00 $78,000.00 $78,000.00 100% $0.00 $3,900.00 5.0%

20 Building Slabs and Pads $22,000.00 $0.00 $22,000.00 $22,000.00 100% $0.00 $1,100.00 5.0%

21 Slab-on Deck - 2nd Floor $22,000.00 $0.00 $0.00 0% $22,000.00 $0.00 5.0%

22 Slab-on Deck - 3nd Floor $9,350.00 $0.00 $0.00 0% $9,350.00 $0.00 5.0%

23 Exterior Concrete $23,000.00 $0.00 $0.00 0% $23,000.00 $0.00 5.0%

24 Cashman Footings and Walls $10,000.00 $10,000.00 $10,000.00 100% $0.00 $500.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

0300 Concrete Formwork - Labor $0.00 $0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

25 Foundations - Footings $110,000.00 $3,000.00 $96,000.00 $99,000.00 90% $11,000.00 $4,950.00 5.0%

26 Foundations - Walls $350,000.00 $3,000.00 $305,000.00 $308,000.00 88% $42,000.00 $15,400.00 5.0%

27 Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

28 Foundations - Footings $120,000.00 $114,500.00 $114,500.00 95% $5,500.00 $5,725.00 5.0%

29 Foundations - Walls $525,000.00 $470,000.00 $28,000.00 $498,000.00 95% $27,000.00 $24,900.00 5.0%
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5.0% 5.0%

30 Exterior Concrete $60,000.00 $0.00 $0.00 0% $60,000.00 $0.00 5.0%

31 Cashman Footings and Walls $80,000.00 $78,000.00 $78,000.00 98% $2,000.00 $3,900.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

0300 Concrete Flatwork - Labor $0.00 $0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

32 Building Slabs and Pads $130,000.00 $0.00 $0.00 0% $130,000.00 $0.00 5.0%

33 Slab-on Deck - 2nd Floor $130,000.00 $0.00 $0.00 0% $130,000.00 $0.00 5.0%

34 Slab-on Deck - 3nd Floor $140,000.00 $0.00 $0.00 0% $140,000.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%

32 Building Slabs and Pads $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%

33 Slab-on Deck - 2nd Floor $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%

34 Slab-on Deck - 3nd Floor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

35 Exterior Concrete $120,000.00 $6,500.00 $6,500.00 5% $113,500.00 $325.00 5.0%

Division 03 - Concrete - Subtotal $3,123,350.00 $1,059,675.00 $609,825.00 $0.00 $1,669,500.00 53% $1,453,850.00 $83,475.00

0400 Division 04 - Masonry *

General Requirements

1 Submittals $5,000.00 $1,000.00 $1,000.00 20% $4,000.00 $50.00 5.0%

2 Mockup $6,000.00 $0.00 $0.00 0% $6,000.00 $0.00 5.0%

3 Bond $16,000.00 $16,000.00 $16,000.00 100% $0.00 $800.00 5.0%

4 LEED Douments $2,000.00 $200.00 $200.00 10% $1,800.00 $10.00 5.0%

5 Closeout $2,000.00 $0.00 $0.00 0% $2,000.00 $0.00 5.0%

Concrete Masonry Units $0.00 0% $0.00 $0.00 5.0%

6 4" - Ground Floor - Labor $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

7 4" - Ground Floor - Material $16,000.00 $0.00 0% $16,000.00 $0.00 5.0%

8 8" - Elevator - Labor $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%

9 8" - Elevator - Material $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%

10 8" - Ground Floor - Labor $62,000.00 $0.00 0% $62,000.00 $0.00 5.0%

11 8" - Ground Floor - Material $31,000.00 $0.00 0% $31,000.00 $0.00 5.0%

12 8" - 1st Floor - Labor $6,500.00 $0.00 0% $6,500.00 $0.00 5.0%

13 8" - 1st Floor - Material $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

14 8" - 2nd Floor - Labor $6,500.00 $0.00 0% $6,500.00 $0.00 5.0%

15 8" - 2nd Floor - Material $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

Ground Face Block $0.00 0% $0.00 $0.00 5.0%

16 4" - Ground Floor - Labor $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

17 4" - Ground Floor - Material $36,000.00 $0.00 0% $36,000.00 $0.00 5.0%

18 East Elevation - Labor $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%

19 East Elevation - Material $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%

20 North Elevation - Labor $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

21 North Elevation - Material $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%

22 West Elevation - Labor $80,000.00 $0.00 0% $80,000.00 $0.00 5.0%

23 West Elevation - Material $42,000.00 $0.00 0% $42,000.00 $0.00 5.0%

Brick Veneer $0.00 0% $0.00 $0.00 5.0%

24 East Elevation - Labor $194,000.00 $0.00 0% $194,000.00 $0.00 5.0%

25 East Elevation - Material $145,000.00 $0.00 0% $145,000.00 $0.00 5.0%

26 North Elevation - Labor $87,000.00 $0.00 0% $87,000.00 $0.00 5.0%

27 North Elevation - Material $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

28 South Elevation - Labor $67,000.00 $0.00 0% $67,000.00 $0.00 5.0%

29 South Elevation - Material $46,000.00 $0.00 0% $46,000.00 $0.00 5.0%

30 West Elevation - Labor $172,000.00 $0.00 0% $172,000.00 $0.00 5.0%

31 West Elevation - Material $128,000.00 $0.00 0% $128,000.00 $0.00 5.0%

Site Walls $0.00 0% $0.00 $0.00 5.0%

32 Site Wall - Labor $67,000.00 $33,500.00 $33,500.00 50% $33,500.00 $1,675.00 5.0%

33 Site Wall - Material $39,000.00 $19,500.00 $19,500.00 50% $19,500.00 $975.00 5.0%

Division 04 - Masonry - Subtotal $1,580,000.00 $70,200.00 $0.00 $0.00 $70,200.00 4% $1,509,800.00 $3,510.00
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(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

0500 Division 05 - Metals

0501 Miscellaneous Metals*

$0.00 0% $0.00 $0.00 5.0%

1 Framing Plans and Details $72,000.00 $61,000.00 $61,000.00 85% $11,000.00 $3,050.00 5.0%

2 Engineering $26,000.00 $22,000.00 $22,000.00 85% $4,000.00 $1,100.00 5.0%

3 Bond $4,920.00 $0.00 0% $4,920.00 $0.00 5.0%

4 Closeout - LEED's $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

5 Closeout - As-Built Drawings $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

6 Closeout - Punch List $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

7 Stair A - Fabrication $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

8 Stair A - Installation $19,692.00 $0.00 0% $19,692.00 $0.00 5.0%

9 Stair B - Fabrication $79,000.00 $0.00 0% $79,000.00 $0.00 5.0%

10 Stair B - Installation $22,740.00 $0.00 0% $22,740.00 $0.00 5.0%

11 Stair C - Fabrication $79,000.00 $0.00 0% $79,000.00 $0.00 5.0%

12 Stair C - Installation $22,740.00 $0.00 0% $22,740.00 $0.00 5.0%

13 Roof Access - Fabrication $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%

14 Roof Access - Installation $16,096.00 $0.00 0% $16,096.00 $0.00 5.0%

15 Roof Ladders - Fabrication $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

16 Roof Ladders - Installation $2,032.00 $0.00 0% $2,032.00 $0.00 5.0%

17 Ramp Rails - Fabrication $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%

18 Ramp Rails - Installation $9,144.00 $0.00 0% $9,144.00 $0.00 5.0%

19 Retaining Wall Rails - Fabrication $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

20 Retaining Wall Rails - Installation $6,096.00 $0.00 0% $6,096.00 $0.00 5.0%

21 Site Rails - Fabrication $80,000.00 $0.00 0% $80,000.00 $0.00 5.0%

22 Site Rails - Installation $31,240.00 $0.00 0% $31,240.00 $0.00 5.0%

23 CMU Clips - Fabrication $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

24 CMU Clips - Installation $6,096.00 $0.00 0% $6,096.00 $0.00 5.0%

25 Loose Lintels - Fabrication $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

26 Elevator Items - Fabrication $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

27 Elevator Items - Installation $4,572.00 $0.00 0% $4,572.00 $0.00 5.0%

28 Sliding Doors - Fabrication $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

29 Sliding Doors - Installation $4,572.00 $0.00 0% $4,572.00 $0.00 5.0%

30 Curtain Wall Supports - Fabrication $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

31 Curtain Wall Supports - Installation $6,096.00 $0.00 0% $6,096.00 $0.00 5.0%

32 Louver Frames - Fabrication $1,200.00 $0.00 0% $1,200.00 $0.00 5.0%

33 Misc. Items - Fabrication $27,570.00 $0.00 0% $27,570.00 $0.00 5.0%

34 Misc. Items - Installation $24,384.00 $0.00 0% $24,384.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0512 Structural Steel $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Anchor Bolt Plan Submittals $25,000.00 $25,000.00 $25,000.00 100% $0.00 $1,250.00 5.0%

2 Approval Drawings $66,800.00 $40,000.00 $24,000.00 $64,000.00 96% $2,800.00 $3,200.00 5.0%

Material - Classroom Wing $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

3 Steel Framing $590,000.00 $68,000.00 $68,000.00 12% $522,000.00 $3,400.00 5.0%

4 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

5 Steel Framing $590,000.00 $68,000.00 $68,000.00 12% $522,000.00 $3,400.00 5.0%

6 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

7 Steel Framing $590,000.00 $68,000.00 $68,000.00 12% $522,000.00 $3,400.00 5.0%

8 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

Material - Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

9 Steel Framing $460,000.00 $68,000.00 $68,000.00 15% $392,000.00 $3,400.00 5.0%

10 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

11 Steel Framing $460,000.00 $68,000.00 $68,000.00 15% $392,000.00 $3,400.00 5.0%
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(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

12 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

13 Steel Framing $460,000.00 $68,000.00 $68,000.00 15% $392,000.00 $3,400.00 5.0%

14 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

Erection - Classroom Wing $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

15 Steel Framing $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

16 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

17 Steel Framing $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

18 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

19 Steel Framing $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

20 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

Erection - Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

21 Steel Framing $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

22 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

23 Steel Framing $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

24 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

25 Steel Framing $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

26 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

$0.00

Division 05 - Metals - Subtotal $6,205,490.00 $148,000.00 $24,000.00 $408,000.00 $580,000.00 9% $5,625,490.00 $29,000.00

0600 Division 06 - Wood, Plastics, and Composites

0610 Rough Carpentry $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 0% $0.00 $0.00 5.0%

1 In-Wall Blocking - Material $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%

2 In-Wall Blocking - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

3 Roof Blocking - Material $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

4 Roof Blocking - Labor $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%

5 In-Wall Blocking - Material $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

6 In-Wall Blocking - Labor $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

7 Roof Blocking - Material $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

8 Roof Blocking - Labor $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

9 Plywood Backerboards $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0620 Finish Carpentry $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Classroom Wing - Material $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

1 Millwork $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

2 Cabinets & Countertops $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

3 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

4 Cubbies $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

5 Millwork $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

6 Cabinets & Countertops $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

7 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

8 Cubbies $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

9 Millwork $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

10 Cabinets & Countertops $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
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5.0% 5.0%

11 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

12 Cubbies $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

Gym/Admin/Café Wing - Material $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

13 Millwork $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

14 Cabinets & Countertops $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

15 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

17 Millwork $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

18 Cabinets & Countertops $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

19 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

21 Millwork $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

22 Cabinets & Countertops $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

23 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Classroom Wing - Labor $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

25 Millwork $26,800.00 $0.00 0% $26,800.00 $0.00 5.0%

26 Cabinets & Countertops $33,500.00 $0.00 0% $33,500.00 $0.00 5.0%

27 Standing/Running Trim $16,500.00 $0.00 0% $16,500.00 $0.00 5.0%

28 Cubbies $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

29 Millwork $26,800.00 $0.00 0% $26,800.00 $0.00 5.0%

30 Cabinets & Countertops $33,500.00 $0.00 0% $33,500.00 $0.00 5.0%

31 Standing/Running Trim $16,500.00 $0.00 0% $16,500.00 $0.00 5.0%

32 Cubbies $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

33 Millwork $26,800.00 $0.00 0% $26,800.00 $0.00 5.0%

34 Cabinets & Countertops $33,500.00 $0.00 0% $33,500.00 $0.00 5.0%

35 Standing/Running Trim $16,500.00 $0.00 0% $16,500.00 $0.00 5.0%

36 Cubbies $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%

Gym/Admin/Café Wing - Labor $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

37 Millwork $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

38 Cabinets & Countertops $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

39 Standing/Running Trim $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

41 Millwork $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

42 Cabinets & Countertops $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

43 Standing/Running Trim $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

45 Millwork $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

46 Cabinets & Countertops $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

47 Standing/Running Trim $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

Division 06 - Wood, Plastics, and Composites - Subtotal $1,469,000.00 $0.00 $0.00 $0.00 $0.00 0% $1,469,000.00 $0.00

0700 Division 07 - Thermal and Moisture Protection

0701 Waterproofing, Damproofing and Caulking*

1 Submittals $500.00 $400.00 $100.00 $500.00 100% $0.00 $25.00 5.0%

2 Training $2,000.00 $2,000.00 $2,000.00 100% $0.00 $100.00 5.0%

3 Equipment $6,554.00 $0.00 $0.00 0% $6,554.00 $0.00 5.0%

4 Mobilization $2,000.00 $2,000.00 $2,000.00 100% $0.00 $100.00 5.0%

5 LEED $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%

6 As- Built Drawings $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%

7 Closeouts $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%
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5.0% 5.0%

8 Bond $4,105.00 $4,105.00 $4,105.00 100% $0.00 $205.25 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

9 Waterproofing $0.00 $0.00 0% $0.00 $0.00 5.0%

10 Damproofing - Retaining Wall $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

11 Elevator Pit $2,600.00 $0.00 $2,600.00 $2,600.00 100% $0.00 $130.00 5.0%

12 North Elevation $10,000.00 $0.00 $2,000.00 $2,000.00 20% $8,000.00 $100.00 5.0%

13 South Elevation $37,000.00 $18,500.00 $14,800.00 $33,300.00 90% $3,700.00 $1,665.00 5.0%

14 East Elevation $31,000.00 $0.00 $7,750.00 $7,750.00 25% $23,250.00 $387.50 5.0%

15 West Elevation $28,000.00 $0.00 $7,000.00 $7,000.00 25% $21,000.00 $350.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

16 Interior Sealants $0.00 $0.00 0% $0.00 $0.00 5.0%

17 Ground Level $29,449.00 $0.00 $0.00 0% $29,449.00 $0.00 5.0%

18 Level 1 $24,209.00 $0.00 $0.00 0% $24,209.00 $0.00 5.0%

19 Level 2 $23,083.00 $0.00 $0.00 0% $23,083.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

0702 Roofing and Flashing* $0.00 $0.00 0% $0.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

1 BOND $10,096.00 $10,096.00 $10,096.00 100% $0.00 $504.80 5.0%

2 SUBMITTALS $2,500.00 $2,250.00 $2,250.00 90% $250.00 $112.50 5.0%

3 LEED SUBMITTALS $3,500.00 $3,150.00 $3,150.00 90% $350.00 $157.50 5.0%

4 SHOP DRAWINGS $3,504.00 $1,752.00 $1,752.00 50% $1,752.00 $87.60 5.0%

5 CLOSEOUT $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

6 MOBILIZE $3,100.00 $0.00 0% $3,100.00 $0.00 5.0%

7 DEMOBILIZE $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

8 MOCKUP $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%

9 PVC MEMBRANE ROOF MAT $123,500.00 $0.00 0% $123,500.00 $0.00 5.0%

10 PVC MEMBRANE ROOF LAB $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

11 PVC MEMBRANE FLASH MAT $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%

12 PVC MEMBRANE FLASH LAB $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%

13 FLASH@MECH SCREENS MAT $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

14 FLASH@MECH SCREENS LAB $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%

15 COVERBOARD MATERIALS $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

16 COVERBOARD LABOR $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

17 FLAT INSULATION MAT $110,000.00 $0.00 0% $110,000.00 $0.00 5.0%

18 FLAT INSULATION LAB $26,500.00 $0.00 0% $26,500.00 $0.00 5.0%

19 TAPERED INSULATION MAT $145,000.00 $0.00 0% $145,000.00 $0.00 5.0%

20 TAPERED INSULATION LAB $36,800.00 $0.00 0% $36,800.00 $0.00 5.0%

21 ROOF VAPOR BARRIER MAT $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

22 ROOF VAPOR BARRIER LAB $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

23 THERMAL BARRIER MAT $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

24 THERMAL BARRIER LAB $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

25 ADHESIVES / SEALANTS $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

26 FASTENERS $38,000.00 $0.00 0% $38,000.00 $0.00 5.0%

27 WALKWAY MATERIALS $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

28 WALKWAY LABOR $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

29 STONE BALLAST MAT $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

30 STONE BALLAST LAB $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

31 ALUM FASCIA MAT $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

32 ALUM FASCIA LAB $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%

33 SHEET METAL FLASH MAT $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

34 SHEET METAL FLASH LAB $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0713 Air and Vapor Barriers $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Classroom Wing $0.00 0% $0.00 $0.00 5.0%

2 North Elevation $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

3 East Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

West Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

4 Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%
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5.0% 5.0%

5 South Elevation $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

6 East Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

West Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0721 Insulation $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 SOG Rigid - F&I $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

2 Foundation Rigid - F&I $18,000.00 $5,000.00 $5,000.00 28% $13,000.00 $250.00 5.0%

3 Masonry Cavity Wall - Material $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

4 Sprayfoam $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0742 Exterior Cladding System $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 0% $0.00 $0.00 5.0%

Preformed Cladding $0.00 0% $0.00 $0.00 5.0%

West Elevation $0.00 0% $0.00 $0.00 5.0%

1 Support System & Insulation $2,100.00 $0.00 0% $2,100.00 $0.00 5.0%

2 ACM Metal Panels $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

3 Single Skin Panels $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%

North Elevation $0.00 0% $0.00 $0.00 5.0%

4 Single Skin Panels $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%

East Elevation $0.00 0% $0.00 $0.00 5.0%

5 Support System & Insulation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

6 ACM Metal Panels $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

7 Single Skin Panels $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%

Fiber Cement Rainscreen System $0.00 0% $0.00 $0.00 5.0%

West Elevation $0.00 0% $0.00 $0.00 5.0%

8 Support System & Insulation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

9 Fiber Cement Panels $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

East Elevation $0.00 0% $0.00 $0.00 5.0%

10 Support System & Insulation $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

11 Fiber Cement Panels $120,000.00 $0.00 0% $120,000.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%

Preformed Cladding $0.00 0% $0.00 $0.00 5.0%

West Elevation $0.00 0% $0.00 $0.00 5.0%

12 Support System & Insulation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

13 ACM Metal Panels $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

14 Single Skin Panels $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

South Elevation $0.00 0% $0.00 $0.00 5.0%

15 Support System & Insulation $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

16 ACM Metal Panels $115,000.00 $0.00 0% $115,000.00 $0.00 5.0%

17 Single Skin Panels $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

Phenolic Rainscreen System $0.00 0% $0.00 $0.00 5.0%

West Elevation $0.00 0% $0.00 $0.00 5.0%

18 Support System & Insulation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

19 Phenolic Panels - Exterior $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

South Elevation $0.00 0% $0.00 $0.00 5.0%

20 Support System & Insulation $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

21 Phenolic Panels - Exterior $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

East Elevation $0.00 0% $0.00 $0.00 5.0%

22 Support System & Insulation $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

23 Phenolic Panels - Exterior $80,000.00 $0.00 0% $80,000.00 $0.00 5.0%

24 Phenolic Panels - Interior $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%

Fiber Cement Rainscreen System $0.00 0% $0.00 $0.00 5.0%

West Elevation $0.00 0% $0.00 $0.00 5.0%

25 Support System & Insulation $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

26 Fiber Cement Panels $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

South Elevation $0.00 0% $0.00 $0.00 5.0%

27 Support System & Insulation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
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5.0% 5.0%

28 Fiber Cement Panels $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

East Elevation $0.00 0% $0.00 $0.00 5.0%

29 Support System & Insulation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

30 Fiber Cement Panels $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0781 Spray Fireproofing $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Spray Fireproofing $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

0700 Division 07 - Thermal and Moisture Protection - Subtotal $3,132,100.00 $49,253.00 $34,250.00 $0.00 $83,503.00 3% $3,048,597.00 $4,175.15 5.0%

0800 Division 08 - Openings

0801 Metal Windows* $0.00 0% $0.00 $0.00 5.0%

01 Interior Gym Café - Curtainwall/Doors $12,519.00 $0.00 0% $12,519.00 $0.00 5.0%

02 Interior Gym Café - Glass $1,502.00 $0.00 0% $1,502.00 $0.00 5.0%

03 Interior Gym Café - Labor $10,641.00 $0.00 0% $10,641.00 $0.00 5.0%

04 Interior Gym Café - Storefront/Doors $9,680.00 $0.00 0% $9,680.00 $0.00 5.0%

05 Interior Gym Café - Glass $1,162.00 $0.00 0% $1,162.00 $0.00 5.0%

06 Interior Gym Café - Labor $8,228.00 $0.00 0% $8,228.00 $0.00 5.0%

07 Interor Media - Storefront/Doors $32,404.00 $0.00 0% $32,404.00 $0.00 5.0%

08 Interor Media - Glass $3,888.00 $0.00 0% $3,888.00 $0.00 5.0%

09 Interor Media - Labor $27,543.00 $0.00 0% $27,543.00 $0.00 5.0%

10 Interior Workroom - Storefront/Doors $13,782.00 $0.00 0% $13,782.00 $0.00 5.0%

11 Interior Workroom - Glass $1,653.00 $0.00 0% $1,653.00 $0.00 5.0%

12 Interior Workroom - Labor $11,714.00 $0.00 0% $11,714.00 $0.00 5.0%

13 Southwest - Curtainwall/Doors $43,660.00 $0.00 0% $43,660.00 $0.00 5.0%

14 Southwest - Glass $27,943.00 $0.00 0% $27,943.00 $0.00 5.0%

15 Southwest - Labor $37,111.00 $0.00 0% $37,111.00 $0.00 5.0%

16 Southeast - Vestibule Frames/Doors $19,302.00 $0.00 0% $19,302.00 $0.00 5.0%

17 Southeast - Glass $12,353.00 $0.00 0% $12,353.00 $0.00 5.0%

18 Southeast - Labor $16,406.00 $0.00 0% $16,406.00 $0.00 5.0%

19 Southeast 1st floor - Windows $14,783.00 $0.00 0% $14,783.00 $0.00 5.0%

20 Southeast 1st floor - Labor $8,640.00 $0.00 0% $8,640.00 $0.00 5.0%

21 East 2nd floor Media Café - Curtainwall $17,884.00 $0.00 0% $17,884.00 $0.00 5.0%

22 East 2nd floor Media Café - Glass $11,446.00 $0.00 0% $11,446.00 $0.00 5.0%

23 East 2nd floor Media Café - Labor $15,201.00 $0.00 0% $15,201.00 $0.00 5.0%

24 East 1st floor Media Café - Windows $34,495.00 $0.00 0% $34,495.00 $0.00 5.0%

25 East 1st floor Media Café - Labor $20,160.00 $0.00 0% $20,160.00 $0.00 5.0%

26 East Ground Floor - Curtainwall/Doors $29,352.00 $0.00 0% $29,352.00 $0.00 5.0%

27 East Ground Floor - Glass $18,786.00 $0.00 0% $18,786.00 $0.00 5.0%

28 East Ground Floor - Labor $24,949.00 $0.00 0% $24,949.00 $0.00 5.0%

29 East at Lobby - Curtainwall $21,461.00 $0.00 0% $21,461.00 $0.00 5.0%

30 East at Lobby - Glass $13,735.00 $0.00 0% $13,735.00 $0.00 5.0%

31 East at Lobby - Labor $18,241.00 $0.00 0% $18,241.00 $0.00 5.0%

32 East at Lobby - Vestibule Frames/Doors $9,680.00 $0.00 0% $9,680.00 $0.00 5.0%

33 East at Lobby - Glass $6,195.00 $0.00 0% $6,195.00 $0.00 5.0%

34 East at Lobby - Labor $8,228.00 $0.00 0% $8,228.00 $0.00 5.0%

35 East 2nd floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%

36 East 2nd floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%

37 East 1st floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%

38 East 1st floor- Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%

39 East Ground Floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%

40 East Ground Floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%

41 North - Curtainwall/Doors $19,147.00 $0.00 0% $19,147.00 $0.00 5.0%

42 North - Glass $12,254.00 $0.00 0% $12,254.00 $0.00 5.0%

43 North - Labor $16,274.00 $0.00 0% $16,274.00 $0.00 5.0%

44 North - Windows $9,856.00 $0.00 0% $9,856.00 $0.00 5.0%

45 North - Labor $5,760.00 $0.00 0% $5,760.00 $0.00 5.0%
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5.0% 5.0%

46 West Classroom 2nd floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%

47 West Classroom 2nd floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%

48 West Classroom 1st floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%

49 West Classroom 1st floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%

50 West Classroom Ground Floor - Windows $68,689.00 $0.00 0% $68,689.00 $0.00 5.0%

51 West Classroom Ground Floor - Labor $40,320.00 $0.00 0% $40,320.00 $0.00 5.0%

52 West Gym - Curtainwall/Doors $26,301.00 $0.00 0% $26,301.00 $0.00 5.0%

53 West Gym - Glass $16,833.00 $0.00 0% $16,833.00 $0.00 5.0%

54 West Gym - Labor $22,355.00 $0.00 0% $22,355.00 $0.00 5.0%

55 West Gym - Windows $9,856.00 $0.00 0% $9,856.00 $0.00 5.0%

56 West Gym - Labor $5,760.00 $0.00 0% $5,760.00 $0.00 5.0%

57 Bonds $22,372.00 $18,645.00 $3,727.00 $22,372.00 100% $0.00 $1,118.60 5.0%

58 Engineering $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

59 Shop Drawings/Submittals $8,500.00 $6,400.00 $2,100.00 $8,500.00 100% $0.00 $425.00 5.0%

60 Fasteners $1,850.00 $0.00 $0.00 0% $1,850.00 $0.00 5.0%

61 AVB $12,336.00 $0.00 $0.00 0% $12,336.00 $0.00 5.0%

62 Insulation $600.00 $0.00 $0.00 0% $600.00 $0.00 5.0%

63 Sealants $3,891.00 $0.00 $0.00 0% $3,891.00 $0.00 5.0%

64 Sheet Metal Flashing $5,814.00 $0.00 $0.00 0% $5,814.00 $0.00 5.0%

65 Lifts $12,800.00 $0.00 $0.00 0% $12,800.00 $0.00 5.0%

66 Storage $1,500.00 $0.00 $0.00 0% $1,500.00 $0.00 5.0%

67 Shop Fabrication $36,140.00 $0.00 $0.00 0% $36,140.00 $0.00 5.0%

68 Closeout $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%

69 LEED $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

0802 Glass & Glazing* $0.00 $0.00 0% $0.00 $0.00 5.0%

1 P&P Bond $680.00 $680.00 $680.00 100% $0.00 $34.00 5.0%

2 Submittals $950.00 $950.00 $950.00 100% $0.00 $47.50 5.0%

Ground Floor $0.00 $0.00 0% $0.00 $0.00 5.0%

Material: $0.00 0% $0.00 $0.00 5.0%

3 1/4" Clear Laminated @ Doors $655.00 $0.00 0% $655.00 $0.00 5.0%

4 1/4" Clear Laminated @ Frames $1,756.00 $0.00 0% $1,756.00 $0.00 5.0%

5 1/4" Clear Tempered @ Transoms $560.00 $0.00 0% $560.00 $0.00 5.0%

6 3/8" Fire Rated @ Frames $3,226.00 $0.00 0% $3,226.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Labor: $0.00 0% $0.00 $0.00 5.0%

7 Field Measure $293.00 $0.00 0% $293.00 $0.00 5.0%

8 Load/Unload $293.00 $0.00 0% $293.00 $0.00 5.0%

9 Glaze Doors $879.00 $0.00 0% $879.00 $0.00 5.0%

10 Glaze Laminated Glass @ Frames $879.00 $0.00 0% $879.00 $0.00 5.0%

11 Glaze Transoms $1,172.00 $0.00 0% $1,172.00 $0.00 5.0%

12 Glaze Fire Rated @ Frames $293.00 $0.00 0% $293.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

First Floor $0.00 0% $0.00 $0.00 5.0%

Material: $0.00 0% $0.00 $0.00 5.0%

13 1/4" Clear Laminated @ Doors $554.00 $0.00 0% $554.00 $0.00 5.0%

14 1/2" Clear Laminated @ Doors $146.00 $0.00 0% $146.00 $0.00 5.0%

15 1/4" Clear Laminated @ Frames $2,426.00 $0.00 0% $2,426.00 $0.00 5.0%

16 1/4" Clear Tempered @ Transoms $448.00 $0.00 0% $448.00 $0.00 5.0%

17 3/8" Fire Rated @ Frames $3,226.00 $0.00 0% $3,226.00 $0.00 5.0%

18 1/2" Clear Laminated @ Frames $463.00 $0.00 0% $463.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Labor: $0.00 0% $0.00 $0.00 5.0%

19 Field Measure $293.00 $0.00 0% $293.00 $0.00 5.0%

20 Load/Unload $293.00 $0.00 0% $293.00 $0.00 5.0%

21 Glaze Doors $586.00 $0.00 0% $586.00 $0.00 5.0%

22 Glaze Laminated Glass @ Frames $2,636.00 $0.00 0% $2,636.00 $0.00 5.0%

23 Glaze Transoms $879.00 $0.00 0% $879.00 $0.00 5.0%
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5.0% 5.0%

24 Glaze Fire Rated @ Frames $293.00 $0.00 0% $293.00 $0.00 5.0%

Second Floor $0.00 0% $0.00 $0.00 5.0%

Material: $0.00 0% $0.00 $0.00 5.0%

25 1/4" Clear Laminated @ Doors $353.00 $0.00 0% $353.00 $0.00 5.0%

26 1/4" Clear Laminated @ Frames $1,821.00 $0.00 0% $1,821.00 $0.00 5.0%

27 1/4" Clear Tempered @ Transoms $448.00 $0.00 0% $448.00 $0.00 5.0%

28 3/8" Fire Rated @ Frames $3,226.00 $0.00 0% $3,226.00 $0.00 5.0%

Labor: $0.00 0% $0.00 $0.00 5.0%

29 Field Measure $586.00 $0.00 0% $586.00 $0.00 5.0%

30 Load/Unload $586.00 $0.00 0% $586.00 $0.00 5.0%

31 Glaze Doors $586.00 $0.00 0% $586.00 $0.00 5.0%

32 Glaze Laminated @ Frames $1,328.00 $0.00 0% $1,328.00 $0.00 5.0%

33 Glaze Transoms $879.00 $0.00 0% $879.00 $0.00 5.0%

34 Glaze Fire Rated @ Frames $293.00 $0.00 0% $293.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0810 Doors/Frames/Hardware $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 0% $0.00 $0.00 5.0%

1 HM Frames - Material (install w/drywall) $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

2 HM Doors - Material $2,515.00 $0.00 0% $2,515.00 $0.00 5.0%

3 Wood Doors - Material $55,000.00 $0.00 0% $55,000.00 $0.00 5.0%

4 Door Hardware - Material $59,000.00 $0.00 0% $59,000.00 $0.00 5.0%

5 Door Installation $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%

6 HM Frames - Material (install w/drywall) $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

7 HM Doors - Material $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

8 Wood Doors - Material $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

9 Door Hardware - Material $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

10 Door Installation $26,000.00 $0.00 0% $26,000.00 $0.00 5.0%

0800 Division 08 - Openings - Subtotal $1,882,520.00 $26,675.00 $5,827.00 $0.00 $32,502.00 2% $1,850,018.00 $1,625.10

0900 Division 09 - Finishes 

0902 Tile* $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Bond $8,201.00 $8,201.00 $8,201.00 100% $0.00 $410.05 5.0%

2 General Conditions $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

3 Submittals $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%

4 As-Built Drawings $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%

5 Project Closeout $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

6 Safety $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

7 Cleanup $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

8 Project Management $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

9 Mobilization $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%

10 Demobilization $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

11 LEED $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

KITCHEN $0.00 0% $0.00 $0.00 5.0%

12 Quarry Tile - Materials $6,342.00 $0.00 0% $6,342.00 $0.00 5.0%

13 Accessories - Materials $11,670.00 $0.00 0% $11,670.00 $0.00 5.0%

14 Install Quarry Tile - Labor $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

15 Waterproof/Grout - Labor $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

TOILET ROOMS $0.00 0% $0.00 $0.00 5.0%

16 Floors - Material $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%

17 Walls - Material $16,085.00 $0.00 0% $16,085.00 $0.00 5.0%

18 Accessories - Material $16,980.00 $0.00 0% $16,980.00 $0.00 5.0%
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5.0% 5.0%

19 Labor - Ground Rms 020B/020G/023 $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%

20 Labor - Ground Rms 033A/034A/035A/037/038A/038B/039A $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%

21 Labor - Ground Rms 040A/041A/044/046B/047A $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%

22 Labor - Ground Rms 051A/052A/054A/055A $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%

23 Labor - 1st Flr Rms 107B/109/111 $13,600.00 $0.00 0% $13,600.00 $0.00 5.0%

24 Labor - 1st Flr Rms 131A/133/137 $13,600.00 $0.00 0% $13,600.00 $0.00 5.0%

25 Labor - 1st Flr Rms 120G/120B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%

26 Labor - 1st Flr Rms 136G/136B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%

27 Labor - 2nd Flr Rms 220G/220B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%

28 Labor - 2nd Flr Rms 236G/236B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%

29 Labor - 2nd Flr Rms 237/232/250/253A $17,800.00 $0.00 0% $17,800.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

COMMON WALLS $0.00 0% $0.00 $0.00 5.0%

30 Ground - Material $14,000.00 $0.00 0% $14,000.00 $0.00 5.0%

31 1st Floor - Material $16,127.00 $0.00 0% $16,127.00 $0.00 5.0%

32 2nd Floor - Material $11,000.00 $0.00 0% $11,000.00 $0.00 5.0%

33 Accessories - Material $11,895.00 $0.00 0% $11,895.00 $0.00 5.0%

34 Labor - Stairs B&C $19,800.00 $0.00 0% $19,800.00 $0.00 5.0%

35 Labor - Servery, Half Wall $16,200.00 $0.00 0% $16,200.00 $0.00 5.0%

36 Labor - Servery, Half Wall $16,200.00 $0.00 0% $16,200.00 $0.00 5.0%

37 Labor - Ground Corridor Wall, Half Wall $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%

38 Labor - Ground Corridor Wall, Half Wall $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%

39 Labor - 1st Flr Corridor Wall, Half Wall $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%

40 Labor - 1st Flr Corridor Wall, Half Wall $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%

41 Labor - 2nd Flr Corridor Wall $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0903 Acoustical Tile* $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Ground Floor $0.00 0% $0.00 $0.00 5.0%

2 Grid $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%

3 Tile $36,300.00 $0.00 0% $36,300.00 $0.00 5.0%

4 Labor $40,800.00 $0.00 0% $40,800.00 $0.00 5.0%

5 Axiom Material $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

6 Axiom Labor $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%

7 ACT-5 Material $13,500.00 $0.00 0% $13,500.00 $0.00 5.0%

8 ACT-5 Labor $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

9 Grid $41,400.00 $0.00 0% $41,400.00 $0.00 5.0%

10 Tile $46,800.00 $0.00 0% $46,800.00 $0.00 5.0%

11 Labor $44,882.00 $0.00 0% $44,882.00 $0.00 5.0%

12 Axiom Material $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

13 Axiom Labor $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

14 Grid $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

15 Tile $33,800.00 $0.00 0% $33,800.00 $0.00 5.0%

16 Labor $39,900.00 $0.00 0% $39,900.00 $0.00 5.0%

17 Axiom Material $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

18 Axiom Labor $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%

19 LEED $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

20 As Builts $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

21 Submittals $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

22 Closeout $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

23 Bond $3,718.00 $0.00 0% $3,718.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0905 Resilient Flooring* $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 SUBMITTALS                    $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%

2 BOND                          $2,619.31 $0.00 0% $2,619.31 $0.00 5.0%

3 CLOSE OUT DOCUMENTS           $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
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5.0% 5.0%

4 MOBILIZATION                  $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

5 DEMOBILIZATION                $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

6 SUPPLY RUBBER PR-1            $2,070.00 $0.00 0% $2,070.00 $0.00 5.0%

GROUND FLOOR COMMON AREA      $0.00 0% $0.00 $0.00 5.0%

7 INSTALL RUBBER PR-1           $1,525.00 $0.00 0% $1,525.00 $0.00 5.0%

GROUND FLOOR COMMON AREA      $0.00 0% $0.00 $0.00 5.0%

8 SUPPLY MCT LCT-1              $77,611.00 $0.00 0% $77,611.00 $0.00 5.0%

GROUND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

9 INSTALL MCT LCT-1             $18,300.00 $0.00 0% $18,300.00 $0.00 5.0%

GROUND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

10 SUPPLY WALL BASE              $1,657.00 $0.00 0% $1,657.00 $0.00 5.0%

GROUND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

11 INSTALL WALL BASE             $3,165.00 $0.00 0% $3,165.00 $0.00 5.0%

GROUND FLOOR CLASS ROOM       $0.00 0% $0.00 $0.00 5.0%

12 SUPPLY MCT LCT-1              $54,240.00 $0.00 0% $54,240.00 $0.00 5.0%

GROUND FLOOR CORRIDORS        $0.00 0% $0.00 $0.00 5.0%

13 INSTALL MCT LCT-1             $13,120.69 $0.00 0% $13,120.69 $0.00 5.0%

GROUND FLOOR CORRIDORS        $0.00 0% $0.00 $0.00 5.0%

14 SUPPLY WALL BASE              $1,560.00 $0.00 0% $1,560.00 $0.00 5.0%

GROUND CORRIDORS COMMON A.    $0.00 0% $0.00 $0.00 5.0%

15 INSTALL WALL BASE             $2,300.00 $0.00 0% $2,300.00 $0.00 5.0%

GROUND CORRIDORS COMMON A     $0.00 0% $0.00 $0.00 5.0%

16 SUPPLY MCT LCT-1              $58,565.00 $0.00 0% $58,565.00 $0.00 5.0%

FIRST  FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

17 INSTALL MCT LCT-1             $13,800.00 $0.00 0% $13,800.00 $0.00 5.0%

FIRST  FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

18 SUPPLY WALL BASE              $1,300.00 $0.00 0% $1,300.00 $0.00 5.0%

FIRST  FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

19 INSTALL WALL BASE             $2,235.00 $0.00 0% $2,235.00 $0.00 5.0%

FIRST  FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

20 SUPPLY MCT LCT-1              $67,589.00 $0.00 0% $67,589.00 $0.00 5.0%

FIRST FL CORRIDOR COMMON A    $0.00 0% $0.00 $0.00 5.0%

21 INSTALL MCT LCT-1             $16,280.00 $0.00 0% $16,280.00 $0.00 5.0%

FIRST FL CORRIDOR COMMON A    $0.00 0% $0.00 $0.00 5.0%

22 SUPPLY WALL BASE              $2,300.00 $0.00 0% $2,300.00 $0.00 5.0%

FIRST FL CORRIDOR COMMON A    $0.00 0% $0.00 $0.00 5.0%

23 INSTALL WALL BASE             $3,800.00 $0.00 0% $3,800.00 $0.00 5.0%

FIRST FL CORRIDOR COMMON A    $0.00 0% $0.00 $0.00 5.0%

24 SUPPLY RUBBER PR-1            $1,560.00 $0.00 0% $1,560.00 $0.00 5.0%

FIRST FL CORRIDOR COMMON A    $0.00 0% $0.00 $0.00 5.0%

25 INSTALL RUBBER PR-1           $1,150.00 $0.00 0% $1,150.00 $0.00 5.0%

FIRST FL CORRIDOR COMMON A    $0.00 0% $0.00 $0.00 5.0%

26 SUPPLY MCT LCT-1              $57,158.00 $0.00 0% $57,158.00 $0.00 5.0%

SECOND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

27 INSTALL MCT LCT-1             $13,740.00 $0.00 0% $13,740.00 $0.00 5.0%

SECOND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

28 SUPPLY WALL BASE              $1,145.00 $0.00 0% $1,145.00 $0.00 5.0%

SECOND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

29 INSTALL WALL BASE             $2,625.00 $0.00 0% $2,625.00 $0.00 5.0%

SECOND FLOOR CLASS ROOMS      $0.00 0% $0.00 $0.00 5.0%

30 SUPPLY MCT LCT-1              $52,935.00 $0.00 0% $52,935.00 $0.00 5.0%

SECOND FL CORRIDOR COMMON A.  $0.00 0% $0.00 $0.00 5.0%

31 INSTALL MCT LCT-1             $12,240.00 $0.00 0% $12,240.00 $0.00 5.0%

SECOND FL CORRIDOR COMMON A.  $0.00 0% $0.00 $0.00 5.0%

32 SUPPLY WALL BASE              $1,660.00 $0.00 0% $1,660.00 $0.00 5.0%

SECOND FL CORRIDOR COMMON A.  $0.00 0% $0.00 $0.00 5.0%

33 INSTALL WALL BASE             $3,170.00 $0.00 0% $3,170.00 $0.00 5.0%

SECOND FL CORRIDOR COMMON A.  $0.00 0% $0.00 $0.00 5.0%

34 SUPPLY NORA RUBBER TILE       $3,120.00 $0.00 0% $3,120.00 $0.00 5.0%
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5.0% 5.0%

LANDINGS                      $0.00 0% $0.00 $0.00 5.0%

35 INSTALL NORA RUBBER TILE      $3,160.00 $0.00 0% $3,160.00 $0.00 5.0%

LANDINGS                      $0.00 0% $0.00 $0.00 5.0%

36 SUPPLY RUBBER TREADS          $14,586.00 $0.00 0% $14,586.00 $0.00 5.0%

STAIRS                        $0.00 0% $0.00 $0.00 5.0%

37 INSTALL RUBBER TREADS         $3,550.00 $0.00 0% $3,550.00 $0.00 5.0%

STAIRS                        $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0907 Painting* $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Bonds + Insurance $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

2 General Conditions $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

3 Submittals $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

4 Mobilization $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

5 Close Out $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

6 LEED $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

7 Ground Floor Primer $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%

8 Ground Floor 1st Finish Coat $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%

9 Ground Floor 2nd Finish Coat $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%

10 1st Floor Primer $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%

11 1st Floor 1st Finish Coat $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%

12 1st Floor 2nd Finish Coat $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%

13 2nd Floor Primer $19,000.00 $0.00 0% $19,000.00 $0.00 5.0%

14 2nd Floor 1st Finish Coat $19,000.00 $0.00 0% $19,000.00 $0.00 5.0%

15 2nd Floor 2nd Finish Coat $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%

16 Gym Primer $7,000.00 $0.00 0% $7,000.00 $0.00 5.0%

17 Gym 1st Finish Coat $7,000.00 $0.00 0% $7,000.00 $0.00 5.0%

18 Gym 2nd Finish Coat $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

19 Cafeteria Primer $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

20 Cafeteria 1st Finish Coat $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

21 Cafeteria 2nd Finish Coat $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

22 Stairs $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0921 Gypsum Wallboard $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Classroom Wing $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

Exterior $0.00 0% $0.00 $0.00 5.0%

1 LGMF $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%

2 Sheathing $98,000.00 $0.00 0% $98,000.00 $0.00 5.0%

Interior $0.00 0% $0.00 $0.00 5.0%

3 LGMF $125,500.00 $0.00 0% $125,500.00 $0.00 5.0%

4 Insulation $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

5 Gypsum $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

6 Tape & Finish $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

2nd Floor $0.00 0% $0.00 $0.00 5.0%

Exterior $0.00 0% $0.00 $0.00 5.0%

7 LGMF $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%

8 Sheathing $98,000.00 $0.00 0% $98,000.00 $0.00 5.0%

Interior $0.00 0% $0.00 $0.00 5.0%

9 LGMF $125,500.00 $0.00 0% $125,500.00 $0.00 5.0%

10 Insulation $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

11 Gypsum $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

12 Tape & Finish $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

Exterior $0.00 0% $0.00 $0.00 5.0%

13 LGMF $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%

14 Sheathing $98,000.00 $0.00 0% $98,000.00 $0.00 5.0%

Interior $0.00 0% $0.00 $0.00 5.0%
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5.0% 5.0%

15 LGMF $125,500.00 $0.00 0% $125,500.00 $0.00 5.0%

16 Insulation $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

17 Gypsum $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

18 Tape & Finish $50,135.00 $0.00 0% $50,135.00 $0.00 5.0%

Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%

1st Floor $0.00 0% $0.00 $0.00 5.0%

19 Exterior $0.00 0% $0.00 $0.00 5.0%

20 LGMF $170,000.00 $0.00 0% $170,000.00 $0.00 5.0%

21 Sheathing $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%

Interior $0.00 0% $0.00 $0.00 5.0%

22 LGMF $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

23 Insulation $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

24 Gypsum $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%

25 Tape & Finish $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

2nd Floor $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%

26 Exterior $0.00 0% $0.00 $0.00 5.0%

27 LGMF $170,000.00 $0.00 0% $170,000.00 $0.00 5.0%

28 Sheathing $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%

Interior $0.00 0% $0.00 $0.00 5.0%

29 LGMF $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

30 Insulation $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

31 Gypsum $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%

32 Tape & Finish $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%

3rd Floor $0.00 0% $0.00 $0.00 5.0%

Exterior $0.00 0% $0.00 $0.00 5.0%

33 LGMF $170,000.00 $0.00 0% $170,000.00 $0.00 5.0%

34 Sheathing $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%

Interior $0.00 0% $0.00 $0.00 5.0%

35 LGMF $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

36 Insulation $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

37 Gypsum $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%

38 Tape & Finish $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0964 Wood and Athletic Flooring $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Gym Floor - Material $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

2 Gym Floor - Labor $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

3 Stage Floor - Material $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

4 Stage floor - Labor $9,000.00 $0.00 0% $9,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0968 Carpeting $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Carpet - Material $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

2 Carpet - Labor $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0984 Acoustical Wall Treatment $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Fibrous Wood Panels - Gym $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

2 Fabric Covered Panels - Music $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

3 Ceiling Applied Panels - Cafeteria $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

0997 Dry Erase Coating $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Dry Erase - Prime $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

2 Dry Erase - Top Coat $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

0900 Division 09 - Finishes - Subtotal $5,419,471.00 $10,701.00 $0.00 $0.00 $10,701.00 0% $5,408,770.00 $535.05
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1000 Division 10 - Specialties

1011 Markerboard and Tackboards

$0.00 0% $0.00 $0.00 5.0%

1 Markerboard & Tackboards - Material $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%

2 Markerboard & Tackboards - Installation $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1014 Identifying Devices $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Building Signage $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

2 Traffic Signage $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1021 Toilet Compartments $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1026 Fire Extinguishers and Cabinets $12,125.00 $1,500.00 $1,500.00 12% $10,625.00 $75.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1028 Toilet Accessories $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1051 Lockers $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

1000 Division 10 - Specialties - Subtotal $277,125.00 $1,500.00 $0.00 $0.00 $1,500.00 1% $275,625.00 $75.00

1100 Division 11 - Equipment

1131 Appliances $10,555.00 $0.00 0% $10,555.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1140 Foodservice Equipment $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Mop Broom Holder item 2.0 $200.00 $0.00 0% $200.00 $0.00 5.0%

2 Detergent Storage Cabinet item 6.0 $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

3 Wire Shelving item 8.0 $2,600.00 $0.00 0% $2,600.00 $0.00 5.0%

4 Dunnage Rack item 9.0 $260.00 $0.00 0% $260.00 $0.00 5.0%

5 Walk In item 10.0 $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%

6 Shelving, with Metal Frame item 13.0 $3,700.00 $0.00 0% $3,700.00 $0.00 5.0%

7 Mobile Dunnage Rack item 14.0 $900.00 $0.00 0% $900.00 $0.00 5.0%

8 Wall Shelf item 17.0 $700.00 $0.00 0% $700.00 $0.00 5.0%

9 Bussing Utility Transport Cart, Metal item 18.0 $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

10 Can Opener item 18.0 $300.00 $0.00 0% $300.00 $0.00 5.0%

11 Cooks Table item 20.0 $2,700.00 $0.00 0% $2,700.00 $0.00 5.0%

12 Wall/Splash Mount Faucet item 20.1 $100.00 $0.00 0% $100.00 $0.00 5.0%

13 Mobile Equipment Stand item 21.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%

14 Food Slicer, Electronic item 22.0 $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

15 Hand Sink item 23.0 $600.00 $0.00 0% $600.00 $0.00 5.0%

16 Hand Sink item 23.1 $860.00 $0.00 0% $860.00 $0.00 5.0%

17 Hand Sink item 23.2 $500.00 $0.00 0% $500.00 $0.00 5.0%

18 Wall/Splash Mount Faucet item 23a $800.00 $0.00 0% $800.00 $0.00 5.0%

19 Mobile Work Table item 25.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%

20 Prep Table item 26.0 $3,800.00 $0.00 0% $3,800.00 $0.00 5.0%

21 Wall/Splash Mount Faucet item 26.1 $100.00 $0.00 0% $100.00 $0.00 5.0%

22 Food Processor, Benchtop/Countertop item 27.0 $1,300.00 $0.00 0% $1,300.00 $0.00 5.0%

23 Planetary Mixer item 28.0 $2,200.00 $0.00 0% $2,200.00 $0.00 5.0%

24 Wall Shelf item 29.0 $450.00 $0.00 0% $450.00 $0.00 5.0%

25 Range, 24", 4 Open Burners item 32.0 $4,400.00 $0.00 0% $4,400.00 $0.00 5.0%

26 Floor Plan % Grate item 33.0 $1,300.00 $0.00 0% $1,300.00 $0.00 5.0%

27 Tilting Skillet Braising Pan, Gas item 34.0 $15,500.00 $0.00 0% $15,500.00 $0.00 5.0%

28 Conveyor Oven, Gas item 35.0 $6,600.00 $0.00 0% $6,600.00 $0.00 5.0%

29 3M Single Port Single Manifold Assembly item 39.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%

30 Convection Steamer, Gas, Boilerless item 40.0 $18,000.00 $18,000.00 $18,000.00 100% $0.00 $900.00 5.0%

31 Convection Oven, Gas item 40.0 $35,000.00 $3,140.00 $3,140.00 9% $31,860.00 $157.00 5.0%
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5.0% 5.0%

32 Fire Suppression System item 43.0 $5,300.00 $0.00 0% $5,300.00 $0.00 5.0%

33 Hood item 44.0 $19,000.00 $0.00 0% $19,000.00 $0.00 5.0%

34 DCV-1111 item 45.a / 45.b $4,400.00 $0.00 0% $4,400.00 $0.00 5.0%

35 UDS item 46.0 $25,300.00 $0.00 0% $25,300.00 $0.00 5.0%

36 Bun/Sheet Pan Rack item 50.0 $600.00 $0.00 0% $600.00 $0.00 5.0%

37 Shelving, with Metal Frame item 51.0 $800.00 $0.00 0% $800.00 $0.00 5.0%

38 Clean Table item 52.0 $800.00 $0.00 0% $800.00 $0.00 5.0%

39 Dishwasher, Door Type, Ventleses item 53.0 $16,000.00 $0.00 0% $16,000.00 $0.00 5.0%

40 Flatware Dishwasher Rack item 53.1 $100.00 $0.00 0% $100.00 $0.00 5.0%

41 Three Compt Sink item 54.0 $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

42 Wall/Splash Mount Faucet item 54.1 $500.00 $0.00 0% $500.00 $0.00 5.0%

43 Wall Shelf item 56.0 $400.00 $0.00 0% $400.00 $0.00 5.0%

44 Disposer item 57.0 $3,200.00 $0.00 0% $3,200.00 $0.00 5.0%

45 Hose Reel Assembly item 58.0 $1,100.00 $0.00 0% $1,100.00 $0.00 5.0%

46 Mobile Work Table item 61.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%

47 Mobiel Work Table item 63.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%

48 Reach-In Refrigerator item 64.0 $9,500.00 $0.00 0% $9,500.00 $0.00 5.0%

49 Pass-Thru Heated Cabinet item 65.0 $7,800.00 $0.00 0% $7,800.00 $0.00 5.0%

50 Pass-Thru Heated Cabinet item 67.0 $7,800.00 $0.00 0% $7,800.00 $0.00 5.0%

51 Pantry Faucet item 70.0 $200.00 $0.00 0% $200.00 $0.00 5.0%

52 Hot Food Well Unit, Drop-In, Electric item 71.0 $3,300.00 $0.00 0% $3,300.00 $0.00 5.0%

53 Cold Food Well Unit, Drop-in, Refrigerated item 72.0 $5,300.00 $0.00 0% $5,300.00 $0.00 5.0%

54 Serving Counter item 73.0 $7,600.00 $0.00 0% $7,600.00 $0.00 5.0%

55 Food Guard item 73.a $2,900.00 $0.00 0% $2,900.00 $0.00 5.0%

56 Food Guard item 73.b $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

57 Serving Counter item 74.0 $7,700.00 $0.00 0% $7,700.00 $0.00 5.0%

58 Food Guard item 74.a $2,900.00 $0.00 0% $2,900.00 $0.00 5.0%

59 Food Guard item 74.b $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

60 Milk Cooler item 75.0 $3,900.00 $0.00 0% $3,900.00 $0.00 5.0%

61 Condiment Counter item 76.0 $5,500.00 $0.00 0% $5,500.00 $0.00 5.0%

62 Mobile Cashier Stand item 77.0 $5,400.00 $0.00 0% $5,400.00 $0.00 5.0%

63 Clean Ware Table item 80.0 $1,100.00 $0.00 0% $1,100.00 $0.00 5.0%

64 Solid Dishtable item 83.0 $9,400.00 $0.00 0% $9,400.00 $0.00 5.0%

65 Hose Reel Assembly item 84.0 $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

66 Roll Down Shutter item 85.0 $2,800.00 $0.00 0% $2,800.00 $0.00 5.0%

67 Refrigeration Installation For Walk In Boxes item x1 $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

68 Warehousing and Delivery item X2 $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

69 Submittals item X3 $2,400.00 $2,050.00 $350.00 $2,400.00 100% $0.00 $120.00 5.0%

70 Training $800.00 $0.00 0% $800.00 $0.00 5.0%

71 As-Built Drawings $400.00 $0.00 0% $400.00 $0.00 5.0%

72 Closeout $430.00 $0.00 0% $430.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1152 Projection Screens $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1161 Stage Drapery $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1166 Athletic and Sports Equipment $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Athletic and Sports Equipment - Material $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

Athletic and Sports Equipment - Labor $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

1100 Division 11 - Equipment - Subtotal $480,555.00 $2,050.00 $350.00 $21,140.00 $23,540.00 5% $457,015.00 $1,177.00

1200 Division 12 - Furnishings

1224 Roller Shades $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Roller Shades - Material $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

Roller Shades - Labor $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 7

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 11/30/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

$0.00 0% $0.00 $0.00 5.0%

1248 Mats $16,250.00 $0.00 0% $16,250.00 $0.00 5.0%

1200 Division 12 - Furnishings - Subtotal $66,250.00 $0.00 $0.00 $0.00 $0.00 0% $66,250.00 $0.00

1400 Division 14 - Conveying Equipment - Hydraulic Elevators*

$0.00 0% $0.00 $0.00 5.0%

1 Initial Submittals $8,000.00 $8,000.00 $8,000.00 100% $0.00 $400.00 5.0%

2 Final Layouts $12,000.00 $0.00 $0.00 0% $12,000.00 $0.00 5.0%

3 Bond $2,000.00 $2,000.00 $2,000.00 100% $0.00 $100.00 5.0%

4 Insert Delivery $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

5 Permit $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

6 Material Released to Fab $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

7 Hoistway Matl to Site $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

8 Machine/Controller to Site $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

9 Cabs/Entrances to Site $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

10 Install Rails / Brackets $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%

11 Install Machine / Controller $23,500.00 $0.00 0% $23,500.00 $0.00 5.0%

12 Install Car / Platform / Wiring $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

13 Install Door Units $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

14 Install Cab / Accessories $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%

15 Adjust & Test $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

16 Closeout $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

1400 Division 14 - Conveying Equipment - Hydraulic Elevators - Subtotal $245,000.00 $10,000.00 $0.00 $0.00 $10,000.00 4% $235,000.00 $500.00

2100 Division 21 - Fire Suppression*

1 P&P Bond $8,525.00 $7,000.00 $1,525.00 $8,525.00 100% $0.00 $426.25 5.0%

2 Permit Submission $500.00 $0.00 0% $500.00 $0.00 5.0%

3 Flow-Test $500.00 $0.00 0% $500.00 $0.00 5.0%

4 Eng - Shop Drawings $32,450.00 $29,205.00 $3,245.00 $32,450.00 100% $0.00 $1,622.50 5.0%

5 Eng - Coordination $6,525.00 $1,305.00 $653.00 $1,958.00 30% $4,567.00 $97.90 5.0%

6 Progress As-Builts $1,250.00 $0.00 0% $1,250.00 $0.00 5.0%

7 Final As-Builts $1,250.00 $0.00 0% $1,250.00 $0.00 5.0%

8 ENG Closeouts Docs $500.00 $0.00 0% $500.00 $0.00 5.0%

9 General Conditions $1,850.00 $0.00 0% $1,850.00 $0.00 5.0%

10 Owner Training $1,250.00 $0.00 0% $1,250.00 $0.00 5.0%

11 Attic Stock $500.00 $0.00 0% $500.00 $0.00 5.0%

12 Warranty Letter $500.00 $0.00 0% $500.00 $0.00 5.0%

13 Safety $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Ground Floor $0.00 0% $0.00 $0.00 5.0%

14 Sprinkler Room - Mat $6,250.00 $0.00 0% $6,250.00 $0.00 5.0%

15 Sprinkler Room - Lab $4,825.00 $0.00 0% $4,825.00 $0.00 5.0%

16 Bulk Dist Material $12,825.00 $0.00 0% $12,825.00 $0.00 5.0%

17 Bulk Dist Labor $15,325.00 $0.00 0% $15,325.00 $0.00 5.0%

18 Crossmains - Mat $16,825.00 $0.00 0% $16,825.00 $0.00 5.0%

19 Crossmains - Lab $19,825.00 $0.00 0% $19,825.00 $0.00 5.0%

20 Standpipes - Mat $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

21 Standpipes - Lab $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%

22 FHV Cabinet - Mat $1,025.00 $0.00 0% $1,025.00 $0.00 5.0%

23 FHV - Cabinet - Lab $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

24 Material Rough In $36,825.00 $0.00 0% $36,825.00 $0.00 5.0%

25 Labor Rough In $41,850.00 $0.00 0% $41,850.00 $0.00 5.0%

26 Material Finish $3,525.00 $0.00 0% $3,525.00 $0.00 5.0%

27 Labor Finish $5,250.00 $0.00 0% $5,250.00 $0.00 5.0%

28 ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%

29 Testing $500.00 $0.00 0% $500.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 7

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 11/30/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

$0.00 0% $0.00 $0.00 5.0%

First Floor $0.00 0% $0.00 $0.00 5.0%

30 FDC - Mat $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%

31 FDC - Lab $3,150.00 $0.00 0% $3,150.00 $0.00 5.0%

32 Bulk Dist Material $1,225.00 $0.00 0% $1,225.00 $0.00 5.0%

33 Bulk Dist Labor $1,750.00 $0.00 0% $1,750.00 $0.00 5.0%

34 Crossmains - Mat $13,825.00 $0.00 0% $13,825.00 $0.00 5.0%

35 Crossmains - Lab $16,675.00 $0.00 0% $16,675.00 $0.00 5.0%

36 Standpipes - Mat $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

37 Standpipes - Lab $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%

38 FHV Cabinet - Mat $1,025.00 $0.00 0% $1,025.00 $0.00 5.0%

39 FHV - Cabinet - Lab $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

40 Material Rough In $17,525.00 $0.00 0% $17,525.00 $0.00 5.0%

41 Labor Rough In $23,825.00 $0.00 0% $23,825.00 $0.00 5.0%

42 Material Finish $2,550.00 $0.00 0% $2,550.00 $0.00 5.0%

43 Labor Finish $3,850.00 $0.00 0% $3,850.00 $0.00 5.0%

44 ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%

45 Testing $500.00 $0.00 0% $500.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Second Floor $0.00 0% $0.00 $0.00 5.0%

46 FDC - Mat $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%

47 FDC - Lab $3,150.00 $0.00 0% $3,150.00 $0.00 5.0%

48 Bulk Dist Material $1,225.00 $0.00 0% $1,225.00 $0.00 5.0%

49 Bulk Dist Labor $1,750.00 $0.00 0% $1,750.00 $0.00 5.0%

50 Crossmains - Mat $13,825.00 $0.00 0% $13,825.00 $0.00 5.0%

51 Crossmains - Lab $16,675.00 $0.00 0% $16,675.00 $0.00 5.0%

52 Standpipes - Mat $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

53 Standpipes - Lab $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%

54 FHV Cabinet - Mat $1,025.00 $0.00 0% $1,025.00 $0.00 5.0%

55 FHV - Cabinet - Lab $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

56 Material Rough In $20,525.00 $0.00 0% $20,525.00 $0.00 5.0%

57 Labor Rough In $28,825.00 $0.00 0% $28,825.00 $0.00 5.0%

58 Material Finish $2,550.00 $0.00 0% $2,550.00 $0.00 5.0%

59 Labor Finish $3,850.00 $0.00 0% $3,850.00 $0.00 5.0%

60 ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%

61 Testing $500.00 $0.00 0% $500.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Roof Level $0.00 0% $0.00 $0.00 5.0%

62 Roof Hydrant - Mat $2,250.00 $0.00 0% $2,250.00 $0.00 5.0%

63 Roof Hydrants - Lab $3,250.00 $0.00 0% $3,250.00 $0.00 5.0%

64 Sprinkler Mat $500.00 $0.00 0% $500.00 $0.00 5.0%

65 Sprinkler Lab $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

66 ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%

67 Testing $500.00 $0.00 0% $500.00 $0.00 5.0%

2100 Division 21 - Fire Suppression - Subtotal $438,000.00 $37,510.00 $5,423.00 $0.00 $42,933.00 10% $395,067.00 $2,146.65

2200 Division 22 - Plumbing *

$0.00 0% $0.00 $0.00 5.0%

1 General Conditions $6,500.00 $975.00 $975.00 15% $5,525.00 $48.75 5.0%

2 Bond $12,283.00 $12,283.00 $12,283.00 100% $0.00 $614.15 5.0%

3 Submittals $25,000.00 $25,000.00 $25,000.00 100% $0.00 $1,250.00 5.0%

4 Coordination $75,000.00 $60,000.00 $15,000.00 $75,000.00 100% $0.00 $3,750.00 5.0%

5 Mobilization $25,000.00 $25,000.00 $25,000.00 100% $0.00 $1,250.00 5.0%

6 Hoisting & Rigging $21,500.00 $0.00 $0.00 0% $21,500.00 $0.00 5.0%

7 LEED $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

8 Sleeves, Firestopping & Coring $50,000.00 $5,000.00 $5,000.00 10% $45,000.00 $250.00 5.0%

9 Start-Up & Comissioning $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

10 Chlorination & Testing $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 7

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 11/30/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

11 Closeout and O&M $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

12 As-Built Drawings $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

13 Owner Training $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

14 Purchase - Carriers/Drains/Cleanouts $68,500.00 $0.00 0% $68,500.00 $0.00 5.0%

15 Purchase - Pumps $4,500.00 $68,500.00 $68,500.00 1522% ($64,000.00) $3,425.00 5.0%

16 Purchase - CO Detection $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%

17 Purchase - Fixtures $165,000.00 $0.00 0% $165,000.00 $0.00 5.0%

18 Purchase - Pipe ID & Valve Tags $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

19 Purchase - Mixing Valves/Expansion Tanks $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%

20 Purchase - Trap Primers $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%

21 Purchase - Backflow Preventers $12,500.00 $0.00 0% $12,500.00 $0.00 5.0%

22 Purchase - Interceptors/Separators $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%

23 Purchase - Water Heaters & Accessories $28,500.00 $0.00 0% $28,500.00 $0.00 5.0%

24 Purchase - Sub-Meters $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%

Underground $0.00 0% $0.00 $0.00 5.0%

25 Rain Water $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%

26 Sub-Soil Drainage $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

27 Sanitary Waste $112,500.00 $0.00 0% $112,500.00 $0.00 5.0%

28 Domestic Water $6,000.00 $300.00 $300.00 5% $5,700.00 $15.00 5.0%

Basement $0.00 0% $0.00 $0.00 5.0%

29 Fixtures Pipe and Fittings $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%

30 Make Up Air & Exhaust $6,500.00 $0.00 0% $6,500.00 $0.00 5.0%

31 Natural Gas $42,000.00 $0.00 0% $42,000.00 $0.00 5.0%

32 Pumped Discharge $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

33 Sanitary Waste $132,000.00 $0.00 0% $132,000.00 $0.00 5.0%

34 Domestic Water $230,000.00 $0.00 0% $230,000.00 $0.00 5.0%

First Floor $0.00 0% $0.00 $0.00 5.0%

35 Fixtures Pipe and Fittings $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

36 Natural Gas $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

37 Sanitary Waste $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%

38 Temp Roof Drain Pipe and Fittings $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%

39 Domestic Water $40,717.00 $0.00 0% $40,717.00 $0.00 5.0%

40 Install - Kitchen Equipment Fittings $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

Second Floor $0.00 0% $0.00 $0.00 5.0%

41 Fixtures Pipe and Fittings $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

42 Natural Gas $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

43 Sanitary Waste $93,000.00 $0.00 0% $93,000.00 $0.00 5.0%

44 Temp Roof Drain Pipe and Fittings $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

45 Domestic Water $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%

Roof $0.00 0% $0.00 $0.00 5.0%

46 Natural Gas $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

47 Temp Roof Drain Pipe and Fittings $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

48 Insulation Submittals $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

49 Insulation Mobilization $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

50 Insulation Basement Labor $34,400.00 $0.00 0% $34,400.00 $0.00 5.0%

51 Insulation Basement Materials $14,000.00 $0.00 0% $14,000.00 $0.00 5.0%

52 Insulation 1st Floor Labor $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

53 Insulation 1st Floor Materials $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%

54 Insulation Roof Labor $4,400.00 $0.00 0% $4,400.00 $0.00 5.0%

55 Insulation Roof Materials $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%

56 Insulation Kitchen Labor $5,500.00 $0.00 0% $5,500.00 $0.00 5.0%

57 Insulation Kitchen Materials $1,800.00 $0.00 0% $1,800.00 $0.00 5.0%

2200 Division 22 - Plumbing - Subtotal $1,696,000.00 $128,258.00 $15,300.00 $68,500.00 $212,058.00 13% $1,483,942.00 $10,602.90

2300 Division 23 - HVAC - Subtotal *

$0.00 0% $0.00 $0.00 5.0%

1 General Conditions $25,000.00 $3,750.00 $3,750.00 15% $21,250.00 $187.50 5.0%

2 Bond $42,828.00 $42,828.00 $42,828.00 100% $0.00 $2,141.40 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 7

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 11/30/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

3 Mechanical Submittals $30,000.00 $27,000.00 $3,000.00 $30,000.00 100% $0.00 $1,500.00 5.0%

4 Sheetmetal Submittals $5,000.00 $5,000.00 $5,000.00 100% $0.00 $250.00 5.0%

5 ATC Submittals $18,125.00 $18,125.00 $18,125.00 100% $0.00 $906.25 5.0%

6 Mechanical Coordination $125,000.00 $87,500.00 $25,000.00 $112,500.00 90% $12,500.00 $5,625.00 5.0%

7 Sheetmetal Coordination $35,000.00 $24,550.00 $10,450.00 $35,000.00 100% $0.00 $1,750.00 5.0%

8 ATC Mobilization $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%

9 Insulation Mobilization $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

10 NBK Mobilization & Submittals $30,000.00 $7,500.00 $7,500.00 $15,000.00 50% $15,000.00 $750.00 5.0%

11 ATC Project Management $35,840.00 $0.00 0% $35,840.00 $0.00 5.0%

12 ATC Programming $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

13 ATC Material $138,680.00 $0.00 0% $138,680.00 $0.00 5.0%

14 Hoisting & Rigging $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

15 LEED $12,672.00 $0.00 0% $12,672.00 $0.00 5.0%

16 Sleeves Firestopping and Coring $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

17 Start-Up and Comissioning $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

18 Asbuilt Drawings $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

19 ATC Closeout Documents $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%

20 Closeout and O&M $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

21 Owner Training $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

22 Purchase -Vibration Isolation $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

23 Purchase - VFDs $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

24 Purchase -CH-1/RTU/AHU/MAU/ERU/BC $950,000.00 $0.00 0% $950,000.00 $0.00 5.0%

25 Purchase -Boilers $55,000.00 $0.00 0% $55,000.00 $0.00 5.0%

26 Purchase -Pumps $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%

27 Purchase - Air Separators & Expansion Tanks $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

28 Purchase - GFUs & CHF $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

29 Purchase Chilled Beams $175,000.00 $0.00 0% $175,000.00 $0.00 5.0%

30 Purchase - FCUs/FTR/RCPs/EWHs/EUH $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

31 Purchase - ACs & ACCUs $40,000.00 $40,000.00 $40,000.00 100% $0.00 $2,000.00 5.0%

32 Purchase - Fans $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

33 Purchase - Glycol $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%

34 Purchase - Pipe ID & Valve Tags $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

35 Purchase - Guides & Anchors $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

36 Purchase - Expansion Compensation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

37 Purchase - RGDs $41,000.00 $0.00 0% $41,000.00 $0.00 5.0%

38 Purchase - VAVs $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%

39 Purchase - Sound Attenuators $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%

40 Purchase - Flues $32,000.00 $0.00 0% $32,000.00 $0.00 5.0%

41 Purchase - Louvers $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%

42 Testing and Balancing $66,500.00 $0.00 0% $66,500.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Ground Floor $0.00 0% $0.00 $0.00 5.0%

43 Layout and Hangers $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%

44 Rough Pipe $155,000.00 $0.00 0% $155,000.00 $0.00 5.0%

45 Set Equipment $90,000.00 $0.00 0% $90,000.00 $0.00 5.0%

46 Test $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

47 Pipe Materials $250,000.00 $0.00 0% $250,000.00 $0.00 5.0%

48 Sheet Metal Rough-Material $125,000.00 $0.00 0% $125,000.00 $0.00 5.0%

49 Sheet Metal Rough - Labor  $180,000.00 $0.00 0% $180,000.00 $0.00 5.0%

50 Sheet Metal Finish - Materials $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

51 Sheet Metal Finish - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

52 ATC Install Rough $24,786.00 $0.00 0% $24,786.00 $0.00 5.0%

53 ATC Install Finish $4,374.00 $0.00 0% $4,374.00 $0.00 5.0%

54 ATC I/O Checkout $16,200.00 $0.00 0% $16,200.00 $0.00 5.0%

55 Ductwork Insulation Labor $78,000.00 $0.00 0% $78,000.00 $0.00 5.0%

56 Ductwork Insulation Material $39,000.00 $0.00 0% $39,000.00 $0.00 5.0%

57 Pipe Insulation Labor $76,000.00 $0.00 0% $76,000.00 $0.00 5.0%

58 Pipe Insulation Material $37,000.00 $0.00 0% $37,000.00 $0.00 5.0%

First Floor $0.00 0% $0.00 $0.00 5.0%
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5.0% 5.0%

59 Layout and Hangers $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

60 Rough Pipe $110,000.00 $0.00 0% $110,000.00 $0.00 5.0%

61 Set Equipment $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%

62 Test $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

63 Pipe Materials $140,000.00 $0.00 0% $140,000.00 $0.00 5.0%

64 Sheet Metal Rough-Material $69,000.00 $0.00 0% $69,000.00 $0.00 5.0%

65 Sheet Metal Rough - Labor  $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%

66 Sheet Metal Finish - Materials $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

67 Sheet Metal Finish - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

68 ATC Install Rough $20,196.00 $0.00 0% $20,196.00 $0.00 5.0%

69 ATC Install Finish $3,579.00 $0.00 0% $3,579.00 $0.00 5.0%

70 ATC I/O Checkout $13,200.00 $0.00 0% $13,200.00 $0.00 5.0%

71 Ductwork Insulation Labor $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

72 Ductwork Insulation Material $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

73 Pipe Insulation Labor $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

74 Pipe Insulation Material $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%

Second Floor $0.00 0% $0.00 $0.00 5.0%

75 Layout and Hangers $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

76 Rough Pipe $130,000.00 $0.00 0% $130,000.00 $0.00 5.0%

77 Set Equipment $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%

78 Test $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

79 Pipe Materials $185,000.00 $0.00 0% $185,000.00 $0.00 5.0%

80 Sheet Metal Rough-Material $125,000.00 $0.00 0% $125,000.00 $0.00 5.0%

81 Sheet Metal Rough - Labor  $180,000.00 $0.00 0% $180,000.00 $0.00 5.0%

82 Sheet Metal Finish - Materials $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%

83 Sheet Metal Finish - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

84 ATC Install Rough $12,393.00 $0.00 0% $12,393.00 $0.00 5.0%

85 ATC Install Finish $2,127.00 $0.00 0% $2,127.00 $0.00 5.0%

86 ATC I/O Checkout $8,100.00 $0.00 0% $8,100.00 $0.00 5.0%

87 Ductwork Insulation Labor $52,000.00 $0.00 0% $52,000.00 $0.00 5.0%

88 Ductwork Insulation Material $26,000.00 $0.00 0% $26,000.00 $0.00 5.0%

89 Pipe Insulation Labor $54,000.00 $0.00 0% $54,000.00 $0.00 5.0%

90 Pipe Insulation Material $27,000.00 $0.00 0% $27,000.00 $0.00 5.0%

Mechanical Room $0.00 0% $0.00 $0.00 5.0%

91 Layout and Hangers $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

92 Rough Pipe $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

93 Set Equipment $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%

94 Test $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

95 Pipe Materials $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

Roof $0.00 0% $0.00 $0.00 5.0%

96 Layout and Hangers $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

97 Rough Pipe $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%

98 Set Equipment $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

99 Test $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%

100 Pipe Materials $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

101 Sheet Metal Rough-Material $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%

102 Sheet Metal Rough - Labor  $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%

103 ATC Install Rough $56,100.00 $0.00 0% $56,100.00 $0.00 5.0%

104 ATC Install Finish $9,300.00 $0.00 0% $9,300.00 $0.00 5.0%

105 ATC I/O Checkout $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%

106 Pipe Insulation Labor $74,000.00 $0.00 0% $74,000.00 $0.00 5.0%

107 Pipe Insulation Material $37,000.00 $0.00 0% $37,000.00 $0.00 5.0%

2300 Division 23 - HVAC - Subtotal * $5,914,000.00 $238,128.00 $64,075.00 $0.00 $302,203.00 5% $5,611,797.00 $15,110.15

2600 Division 26 - Electrical *

1 Project Start-up, Initialization $12,500.00 $12,500.00 $12,500.00 100% $0.00 $625.00 5.0%

2 Mobilization $22,000.00 $22,000.00 $22,000.00 100% $0.00 $1,100.00 5.0%
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5.0% 5.0%

3 Electrical submittals $15,000.00 $13,000.00 $2,000.00 $15,000.00 100% $0.00 $750.00 5.0%

4 LEED Submissions $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%

5 P&P Bond $26,627.00 $26,627.00 $26,627.00 100% $0.00 $1,331.35 5.0%

6 Electrical Coordination Drawings Sub Slab All Areas $8,500.00 $8,500.00 $8,500.00 100% $0.00 $425.00 5.0%

7 Electrical Coordination Drawings Ground Floor Overhead $10,000.00 $7,500.00 $2,500.00 $10,000.00 100% $0.00 $500.00 5.0%

8 Electrcial Coordination Drawings 1st floor Overhead $10,000.00 $7,500.00 $2,500.00 $10,000.00 100% $0.00 $500.00 5.0%

9 Electrical Coordination Drawings 2nd floor Overhead $10,000.00 $7,500.00 $7,500.00 75% $2,500.00 $375.00 5.0%

10 Utility Coordination Permanent Service Installation $5,000.00 $5,000.00 $5,000.00 100% $0.00 $250.00 5.0%

Field Electrical Scope Phase 1/ Phase 2 (Summer 2021) $0.00 $0.00 0% $0.00 $0.00 5.0%

11 Cashman School Exit Sign Installation $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%

12 Cashman Temporary Conduit & wiring to Generator $25,000.00 $20,000.00 $20,000.00 80% $5,000.00 $1,000.00 5.0%

13 Cashman Generator Fuel Removal $7,500.00 $7,500.00 $7,500.00 100% $0.00 $375.00 5.0%

14 Cashman Temporary Generator Rental and Mobilization $15,000.00 $15,000.00 $15,000.00 100% $0.00 $750.00 5.0%

15 Cashman Existing Generator Relocation $6,500.00 $6,500.00 $6,500.00 100% $0.00 $325.00 5.0%

16 Cashman Utility Retaining wall UG conduit construction Primary $6,500.00 $2,500.00 $2,000.00 $4,500.00 69% $2,000.00 $225.00 5.0%

17 Cashman Utility Retaining wall UG conduit construction Secondary $8,500.00 $1,500.00 $2,000.00 $3,500.00 41% $5,000.00 $175.00 5.0%

18 Cashman Utility Retaining wall UG conduit construction Generator $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%

19 Cashman Generator Conduit Installation $8,500.00 $3,500.00 $3,500.00 41% $5,000.00 $175.00 5.0%

20 Cashman TXFRM Grounding $2,250.00 $0.00 $0.00 0% $2,250.00 $0.00 5.0%

21 Cashman Secondary Conductor Pulls & Terminations $19,000.00 $0.00 $0.00 0% $19,000.00 $0.00 5.0%

22 Cashman Generator Conductor pulls and terminations $14,000.00 $9,000.00 $9,000.00 64% $5,000.00 $450.00 5.0%

23 Cashman Relocate Generator $6,500.00 $6,500.00 $6,500.00 100% $0.00 $325.00 5.0%

24 Cashman Switchgear testing $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%

25 Cashman Generator Tripple Switch Installation & Terminations $3,250.00 $0.00 $0.00 0% $3,250.00 $0.00 5.0%

26 Cashman Generator Service, Testing and Re-Fuel $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

27 Trailer Yard Temporary Power Installation $7,500.00 $7,500.00 $7,500.00 100% $0.00 $375.00 5.0%

28 Haul Road UG primary Conduit Installation Section 1 $35,000.00 $32,000.00 $32,000.00 91% $3,000.00 $1,600.00 5.0%

29 Haul Road UG Communication Conduit Installation Section 1 $35,000.00 $35,000.00 $35,000.00 100% $0.00 $1,750.00 5.0%

30 Haul Road NGRID Power Switch Set and Grounding $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%

31 Haul Road 1st Manholes Set, Grounding and Racking $5,000.00 $1,000.00 $1,000.00 20% $4,000.00 $50.00 5.0%

32 Haul Road UG primary Conduit Installation Section 2 $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%

33 Haul Road UG Communication Conduit Installation Section 2 $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%

34 Haul Road 2nd manholes Set, Grounding and Racking $5,000.00 $1,000.00 $1,000.00 20% $4,000.00 $50.00 5.0%

35 UG primary Conduit Installation Section 3 Up to new school $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%

36 UG Communication Conduit Installation Section 3 $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%

37 3rd manholes Set, Grounding and Racking $5,000.00 $1,000.00 $1,000.00 20% $4,000.00 $50.00 5.0%

38 Add Alternate #1 UG charging station conduit instlalation $7,000.00 $3,500.00 $2,000.00 $5,500.00 79% $1,500.00 $275.00 5.0%

39 Future PV service UG conduit Installation $12,500.00 $6,250.00 $6,250.00 $12,500.00 100% $0.00 $625.00 5.0%

40 UG primary Conduit Installation Section 4 (TO CASHMAN) $24,000.00 $23,000.00 $1,000.00 $24,000.00 100% $0.00 $1,200.00 5.0%

41 UG Communication Conduit Installation Section 4 (TO CASHMAN) $24,000.00 $23,000.00 $23,000.00 96% $1,000.00 $1,150.00 5.0%

42 4th manhole Set, Grounding and Racking $2,500.00 $0.00 $1,500.00 $1,500.00 60% $1,000.00 $75.00 5.0%

Field Electrical Scope Amesbury School Site Electrical Installation Phase 2 $0.00 $0.00 0% $0.00 $0.00 5.0%

43 TXFRM Grounding $2,250.00 $0.00 $0.00 0% $2,250.00 $0.00 5.0%

44 Secondary UG Conduit Installation $12,500.00 $10,000.00 $10,000.00 80% $2,500.00 $500.00 5.0%

45 Ductbank P-P UG to future handhole $3,750.00 $0.00 $3,750.00 $3,750.00 100% $0.00 $187.50 5.0%

46 North Site Lighting Conduit Instlalation $15,000.00 $0.00 $5,000.00 $5,000.00 33% $10,000.00 $250.00 5.0%

47 North Site Lighting Cable Pulls $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

48 North Site Lighting Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

49 Pourus Asphalt Site Lighting Conduit Instlalation $14,000.00 $0.00 $0.00 0% $14,000.00 $0.00 5.0%

50 Porus Asphalt Site Lighting Cable Pulls $4,500.00 $0.00 $0.00 0% $4,500.00 $0.00 5.0%

51 Porus Asphalt Site Lighting Finishes $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

52 South Site Lighting Conduit Installation $15,000.00 $0.00 $5,000.00 $5,000.00 33% $10,000.00 $250.00 5.0%

53 South Site Lighting Cable Pulls $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

54 South Site Lighting Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

55 Pole Mounted Camera UG Conduit Installation $18,000.00 $0.00 $0.00 0% $18,000.00 $0.00 5.0%

56 Pole Mounted Camera Fiber Pulls $35,000.00 $0.00 $0.00 0% $35,000.00 $0.00 5.0%

57 Pole Mounted Camera Connection Cabinets and Finishes $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

58 Sewage Ejector Pump UG conduit Installation $15,000.00 $0.00 $5,000.00 $5,000.00 33% $10,000.00 $250.00 5.0%

59 Sewage Ejector Pump Cable Pulls $12,500.00 $0.00 $0.00 0% $12,500.00 $0.00 5.0%



Page 23 of 29CONTINUATION SHEET AIA DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name:  City of Amesbury Name:      Amesbury ES APPLICATION NO.: 7

containing Contractor's signed Certification, is attached. Address:  62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21

In tabulations  below, amounts are stated to the nearest dollar. Amesbury, MA  01913 Amesbury, MA  01913 PERIOD TO: 11/30/21

Use column I on Contracts where variable retainage for line items may apply.  ARCHITECT'S PROJECT NO.: 0

A B C D E F G H I J K

WORK COMPLETED MATERIALS TOTAL

SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE

ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)

NO. APPLICATION (NOT IN TO DATE (G/C) FINISH RATE) RATE)

(D + E) D OR E) (D + E + F) (C - G)

5.0% 5.0%

60 Sewage Ejector Pump Final Connections $1,000.00 $0.00 $0.00 0% $1,000.00 $0.00 5.0%

61 Amesbury Elementary to Cashman Fiber Cable Pull & terminations $32,500.00 $0.00 $0.00 0% $32,500.00 $0.00 5.0%

Field Electrical Scope Amesbury School Interior Electircal Installation Phase 2 $0.00 $0.00 0% $0.00 $0.00 5.0%

62 Cashman School MDF room Receptacle Connections $8,500.00 $8,500.00 $8,500.00 100% $0.00 $425.00 5.0%

63 Cashman School Final Cutover $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

64 Temporary Power Construction from new service $25,000.00 $8,000.00 $8,500.00 $16,500.00 66% $8,500.00 $825.00 5.0%

65 Sub slab UG $70,000.00 $15,000.00 $25,000.00 $40,000.00 57% $30,000.00 $2,000.00 5.0%

66 Ground floor Main Electrical Room Equipment Installation $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%

67 1st floor Electric Room Equipment Installation $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%

68 2nd Floor Electric Room Equipment Installation $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%

69 Secondary Conductor Pulls & terminations $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%

70 Distribution Conductor Pulls and Terminations $80,000.00 $0.00 $0.00 0% $80,000.00 $0.00 5.0%

71 Generator Conduit Installation $45,000.00 $0.00 $0.00 0% $45,000.00 $0.00 5.0%

72 Generator Feeder Pulls $35,000.00 $0.00 $0.00 0% $35,000.00 $0.00 5.0%

73 Generator Set $6,500.00 $0.00 $0.00 0% $6,500.00 $0.00 5.0%

74 Generator ATS and Equipment Installation $7,000.00 $0.00 $0.00 0% $7,000.00 $0.00 5.0%

75 Ground Floor OH Lighting and Lighting Control Rough N classroom wing $16,000.00 $0.00 $0.00 0% $16,000.00 $0.00 5.0%

76 Ground Floor OH Lighting and Lighting Control Rough S classroom wing $17,500.00 $0.00 $0.00 0% $17,500.00 $0.00 5.0%

77 Ground Floor OH Lighting and Lighting Control Rough Common Area classroom wing $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%

78 Ground Floor OH Lighting and Lighting Control Rough Caffateria $7,750.00 $0.00 $0.00 0% $7,750.00 $0.00 5.0%

79 Ground Floor OH Lighting and Lighting Control Rough Kitchen & Servery $4,500.00 $0.00 $0.00 0% $4,500.00 $0.00 5.0%

80 Ground Floor OH Lighting and Lighting Control Rough West Common Area $3,250.00 $0.00 $0.00 0% $3,250.00 $0.00 5.0%

81 Ground Floor OH Lighting and Lighting Control Rough Maintenance Area $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

82 Ground floor Power Rough N Classroom Wing $34,000.00 $0.00 $0.00 0% $34,000.00 $0.00 5.0%

83 Ground floor Power Rough S Classroom Wing $38,000.00 $0.00 $0.00 0% $38,000.00 $0.00 5.0%

84 Ground floor Power Rough Common Area Classroom Wing $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%

85 Ground floor Power Rough Caffateria $18,500.00 $0.00 $0.00 0% $18,500.00 $0.00 5.0%

86 Ground floor Power Rough Kitchen and Servery $13,500.00 $0.00 $0.00 0% $13,500.00 $0.00 5.0%

87 Ground floor Power Rough West Common Area $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%

88 Ground floor Power Rough Maintenance Area $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%

89 Ground Floor Low voltage and Security Rough Conduits N Classroom Wing $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%

90 Ground Floor Low voltage and Security Rough Conduits S Classroom Wing $12,500.00 $0.00 $0.00 0% $12,500.00 $0.00 5.0%

91 Ground Floor Low voltage and Security Rough Conduits Common Area Classroom Wing$15,750.00 $0.00 $0.00 0% $15,750.00 $0.00 5.0%

92 Ground Floor Low voltage and Secuirty Rough Conduits Caffateria $5,750.00 $0.00 $0.00 0% $5,750.00 $0.00 5.0%

93 Ground Floor Low Voltage and Security Rough Conduits Kitchen and Servery $3,250.00 $0.00 $0.00 0% $3,250.00 $0.00 5.0%

94 Ground Floor Low Voltage and Security Rough Conduits West Common Area $2,250.00 $0.00 $0.00 0% $2,250.00 $0.00 5.0%

95 Ground Floor Low Voltage and Security Rough Conduits Maintenance Area $4,250.00 $0.00 $0.00 0% $4,250.00 $0.00 5.0%

96 Ground Floor East Fire Alarm Rough $21,000.00 $0.00 $0.00 0% $21,000.00 $0.00 5.0%

97 Ground Floor Wast Fire Alarm Rough (classroom wing) $6,750.00 $0.00 $0.00 0% $6,750.00 $0.00 5.0%

98 Ground Floor Lighting Finishes N classroom wing $12,500.00 $0.00 $0.00 0% $12,500.00 $0.00 5.0%

99 Ground Floor Lighting Finishes S classroom wing $13,500.00 $0.00 $0.00 0% $13,500.00 $0.00 5.0%

100 Ground Floor Lighting Finishes Common Area classroom wing $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%

101 Ground Floor Lighting Finishes Caffateria $6,000.00 $0.00 $0.00 0% $6,000.00 $0.00 5.0%

102 Ground Floor Lighting Finishes Kitchen & Servery $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%

103 Ground Floor Lighting Finishes West Common Area $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%

104 Ground Floor Lighting Finishes Maintenance Area $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%

105 Ground Floor East Power Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

106 Ground Floor West Power Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

107 Ground Floor Fire Alarm Finishes $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%

108 First Floor OH Lighting and Lighting Control Rough N classroom wing $13,000.00 $0.00 $0.00 0% $13,000.00 $0.00 5.0%

109 First Floor OH Lighting and Lighting Control Rough S classroom wing $13,000.00 $0.00 $0.00 0% $13,000.00 $0.00 5.0%

110 First Floor OH Lighting and Lighting Control Rough Common Area classroom wing $9,250.00 $0.00 $0.00 0% $9,250.00 $0.00 5.0%

111 First Floor OH Lighting and Lighting Control Rough Admin $7,250.00 $0.00 $0.00 0% $7,250.00 $0.00 5.0%

112 First Floor OH Lighting and Lighting Control Rough Gymnasium $14,750.00 $0.00 $0.00 0% $14,750.00 $0.00 5.0%

113 First Floor OH Lighting and Lighting Control Rough West Common Area $5,250.00 $0.00 $0.00 0% $5,250.00 $0.00 5.0%

114 First floor Power Rough N Classroom Wing $25,750.00 $0.00 $0.00 0% $25,750.00 $0.00 5.0%

115 First floor Power Rough S Classroom Wing $25,750.00 $0.00 $0.00 0% $25,750.00 $0.00 5.0%

116 First floor Power Rough Common Area Classroom Wing $20,000.00 $0.00 $0.00 0% $20,000.00 $0.00 5.0%

117 First floor Power Rough Admin $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
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118 First floor Power Rough Gymnasium $19,250.00 $0.00 $0.00 0% $19,250.00 $0.00 5.0%

119 First floor Power Rough West Common Area $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%

120 First Floor Low voltage and Security Rough Conduits N Classroom Wing $17,000.00 $0.00 $0.00 0% $17,000.00 $0.00 5.0%

121 First Floor Low voltage and Security Rough Conduits S Classroom Wing $17,000.00 $0.00 $0.00 0% $17,000.00 $0.00 5.0%

122 First Floor Low voltage and Security Rough Conduits Common Area Classroom Wing $12,000.00 $0.00 $0.00 0% $12,000.00 $0.00 5.0%

123 First floor Low voltage and security Rough Conduits Admin $15,500.00 $0.00 $0.00 0% $15,500.00 $0.00 5.0%

124 First Floor Low Voltage and Security Rough Conduits Gymnasium $6,000.00 $0.00 $0.00 0% $6,000.00 $0.00 5.0%

125 First Floor Low Voltage and Security Rough Conduits West Common Area $6,750.00 $0.00 $0.00 0% $6,750.00 $0.00 5.0%

126 First Floor East Fire Alarm Rough $23,500.00 $0.00 $0.00 0% $23,500.00 $0.00 5.0%

127 First Floor Wast Fire Alarm Rough (classroom wing) $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%

128 First Floor Lighting Finishes N classroom wing $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%

129 First Floor Lighting Finishes S classroom wing $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%

130 First Floor Lighting Finishes Common Area classroom wing $7,250.00 $0.00 $0.00 0% $7,250.00 $0.00 5.0%

131 First Floor Lighting Finishes Admin $3,750.00 $0.00 $0.00 0% $3,750.00 $0.00 5.0%

132 First Floor Lighting Finishes Gymnasium $9,750.00 $0.00 $0.00 0% $9,750.00 $0.00 5.0%

133 First Floor Lighting Finishes West Common Area $4,250.00 $0.00 $0.00 0% $4,250.00 $0.00 5.0%

134 First Floor East Power Finishes $7,000.00 $0.00 $0.00 0% $7,000.00 $0.00 5.0%

135 First Floor West Power Finishes $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

136 First Floor Fire Alarm Finishes $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%

137 Second Floor OH Lighting and Lighting Control Rough N classroom wing $15,250.00 $0.00 $0.00 0% $15,250.00 $0.00 5.0%

138 Second Floor OH Lighting and Lighting Control Rough S classroom wing $15,250.00 $0.00 $0.00 0% $15,250.00 $0.00 5.0%

139 Second Floor OH Lighting and Lighting Control Rough Common Area classroom wing $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%

140 Second Floor OH Lighting and Lighting Control Rough Media Center $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

141 Second Floor OH Lighting and Lighting Control Rough West Common Area $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%

142 Second floor Power Rough N Classroom Wing $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%

143 Second floor Power Rough S Classroom Wing $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%

144 Second floor Power Rough Common Area Classroom Wing $22,500.00 $0.00 $0.00 0% $22,500.00 $0.00 5.0%

145 Second floor Power Rough Media Center $9,500.00 $0.00 $0.00 0% $9,500.00 $0.00 5.0%

146 Second floor Power Rough West Common Area $15,500.00 $0.00 $0.00 0% $15,500.00 $0.00 5.0%

147 Second Floor Low voltage and Security Rough Conduits N Classroom Wing $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%

148 Second Floor Low voltage and Security Rough Conduits S Classroom Wing $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%

149 Second Floor Low voltage and Security Rough Conduits Common Area Classroom Wing$3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%

150 Second Floor Low Voltage and Security Rough Conduits Media Center $2,000.00 $0.00 $0.00 0% $2,000.00 $0.00 5.0%

151 Second Floor Low Voltage and Security Rough Conduits West Common Area $2,750.00 $0.00 $0.00 0% $2,750.00 $0.00 5.0%

152 Second Floor East Fire Alarm Rough $15,500.00 $0.00 $0.00 0% $15,500.00 $0.00 5.0%

153 Second Floor Wast Fire Alarm Rough (classroom wing) $5,250.00 $0.00 $0.00 0% $5,250.00 $0.00 5.0%

154 Second Floor Lighting Finishes N classroom wing $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%

155 Second Floor Lighting Finishes S classroom wing $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%

156 Second Floor Lighting Finishes Common Area classroom wing $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%

157 Second Floor Lighting Finishes Media Center $4,250.00 $0.00 $0.00 0% $4,250.00 $0.00 5.0%

158 Second Floor Lighting Finishes West Common Area $6,750.00 $0.00 $0.00 0% $6,750.00 $0.00 5.0%

159 Second Floor East Power Finishes $7,000.00 $0.00 $0.00 0% $7,000.00 $0.00 5.0%

160 Second Floor West Power Finishes $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%

161 Second Floor Fire Alarm Finishes $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%

162 Low Voltage Backbone Rough/ Finish $28,000.00 $0.00 $0.00 0% $28,000.00 $0.00 5.0%

163 Ground Floor Low voltage Rough/ Finish N Classroom Wing $17,700.00 $0.00 $0.00 0% $17,700.00 $0.00 5.0%

164 Ground Floor Low voltage Rough/ Finish S Classroom Wing $19,000.00 $0.00 $0.00 0% $19,000.00 $0.00 5.0%

165 Ground Floor Low voltage Rough/ Finish Common Area Classroom Wing $11,250.00 $0.00 $0.00 0% $11,250.00 $0.00 5.0%

166 Ground Floor Low voltage Rough/ Finish Caffateria $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%

167 Ground Floor Low Voltage Rough/ Finish Kitchen and Servery $4,900.00 $0.00 $0.00 0% $4,900.00 $0.00 5.0%

168 Ground Floor Low Voltage Rough/ Finish West Common Area $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%

169 Ground Floor Low Voltage Rough/ Finish Maintenance Area $5,600.00 $0.00 $0.00 0% $5,600.00 $0.00 5.0%

170 First Floor Low voltage Rough/ Finish N Classroom Wing $17,800.00 $0.00 $0.00 0% $17,800.00 $0.00 5.0%

171 First Floor Low voltage Rough/ Finish S Classroom Wing $17,800.00 $0.00 $0.00 0% $17,800.00 $0.00 5.0%

172 First Floor Low voltage Rough/ Finish Common Area Classroom Wing $12,400.00 $0.00 $0.00 0% $12,400.00 $0.00 5.0%

173 First floor Low voltage Rough/ Finish Admin $6,200.00 $0.00 $0.00 0% $6,200.00 $0.00 5.0%

174 First Floor Low Voltage Rough/ Finish Gymnasium $6,900.00 $0.00 $0.00 0% $6,900.00 $0.00 5.0%

175 First Floor Low Voltage Rough/ Finish West Common Area $16,200.00 $0.00 $0.00 0% $16,200.00 $0.00 5.0%

176 Second Floor Low voltage Rough/ Finish N Classroom Wing $18,600.00 $0.00 $0.00 0% $18,600.00 $0.00 5.0%
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177 Second Floor Low voltage Rough/ Finish S Classroom Wing $18,600.00 $0.00 $0.00 0% $18,600.00 $0.00 5.0%

178 Second Floor Low voltage Rough/ Finish Common Area Classroom Wing $12,600.00 $0.00 $0.00 0% $12,600.00 $0.00 5.0%

179 Second Floor Low Voltage Rough/ Finish Media Center $6,600.00 $0.00 $0.00 0% $6,600.00 $0.00 5.0%

180 Second Floor Low Voltage Rough/ Finish West Common Area $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

181 Security Rough/ Finish $80,000.00 $0.00 $0.00 0% $80,000.00 $0.00 5.0%

182 Audio Visual Equipment and Installation $269,360.00 $0.00 $0.00 0% $269,360.00 $0.00 5.0%

183 BDA Rough $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

184 Roof Mech Power Rough/ Finish $24,000.00 $0.00 $0.00 0% $24,000.00 $0.00 5.0%

185 Roof General Power Rough/ Finish $3,000.00 $0.00 $0.00 0% $3,000.00 $0.00 5.0%

186 Roof Lighting Rough/ Finish $1,500.00 $0.00 $0.00 0% $1,500.00 $0.00 5.0%

Field Electrical Scope Cashman School Site Electrical Installation Phase 3 $0.00 $0.00 0% $0.00 $0.00 5.0%

187 Site Lighting Conduit Instlalation $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

188 Site Lighting Cable Pulls $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

189 Site Lighting Finishes $4,500.00 $0.00 $0.00 0% $4,500.00 $0.00 5.0%

190 Pole Mounted Camera Fiber Pulls $13,500.00 $0.00 $0.00 0% $13,500.00 $0.00 5.0%

191 Pole Mounted Camera Connection Cabinets and Finishes $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

System Packages: $0.00 $0.00 0% $0.00 $0.00 5.0%

192 Lighting fixtures and Controll Systems Delivery $724,000.00 $0.00 $0.00 0% $724,000.00 $0.00 5.0%

193 Switchgear Systems Delivery $200,000.00 $0.00 $0.00 0% $200,000.00 $0.00 5.0%

194 Fire Alarm Systems Delivery $45,000.00 $0.00 $0.00 0% $45,000.00 $0.00 5.0%

195 Cable Tray Systems Delivery $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

196 Manhole and Handhole Systems Delivery $110,000.00 $110,000.00 $110,000.00 100% $0.00 $5,500.00 5.0%

197 Floor Box Systems Delivery $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%

198 Cord Reels Systems Delivery $2,000.00 $0.00 $0.00 0% $2,000.00 $0.00 5.0%

199 Generator and ATS Systems Delivery $160,000.00 $0.00 $0.00 0% $160,000.00 $0.00 5.0%

200 Scoreboard Systems Delivery $96,000.00 $0.00 $0.00 0% $96,000.00 $0.00 5.0%

201 BDA Systems Delivery $34,000.00 $0.00 $0.00 0% $34,000.00 $0.00 5.0%

202 Lightning Protection Systems Delivery/ Installation $28,000.00 $0.00 $0.00 0% $28,000.00 $0.00 5.0%

203 Tele/Data Systems Equipment Delivery $45,000.00 $0.00 $0.00 0% $45,000.00 $0.00 5.0%

204 PA/ Clocks Systems Equipment Delivery $90,000.00 $0.00 $0.00 0% $90,000.00 $0.00 5.0%

205 Security Systems Equipment Delivery $220,000.00 $0.00 $0.00 0% $220,000.00 $0.00 5.0%

Close Out: $0.00 $0.00 0% $0.00 $0.00 5.0%

206 Maintenance Record Drawings/ Asbuilts $2,363.00 $0.00 $0.00 0% $2,363.00 $0.00 5.0%

2600 Division 26 - Electrical - Subtotal * $4,578,000.00 $582,377.00 $74,000.00 $0.00 $656,377.00 14% $3,921,623.00 $32,818.85

3100 Division 31/33 - Earthwork/Utilities

1 General Conditions / Supervision / Mgt Labor $282,000.00 $70,950.00 $28,500.00 $99,450.00 35% $182,550.00 $4,972.50 5.0%

2 Stage Areas Materials $25,000.00 $6,700.00 $2,000.00 $8,700.00 35% $16,300.00 $435.00 5.0%

3 Permits & Digsafe $5,000.00 $5,000.00 $5,000.00 100% $0.00 $250.00 5.0%

4 Testing of Materials $10,000.00 $10,000.00 $10,000.00 100% $0.00 $500.00 5.0%

5 Site Storage & Office Space $30,000.00 $3,145.00 $3,145.00 10% $26,855.00 $157.25 5.0%

6 Set Up Stage Areas Equipment $15,000.00 $7,720.00 $7,720.00 51% $7,280.00 $386.00 5.0%

7 Set Up Stage Areas Labor $15,000.00 $7,500.00 $7,500.00 50% $7,500.00 $375.00 5.0%

8 Mobilization Labor $150,000.00 $52,700.00 $7,500.00 $60,200.00 40% $89,800.00 $3,010.00 5.0%

9 Mobilization Equipment $100,000.00 $35,450.00 $5,000.00 $40,450.00 40% $59,550.00 $2,022.50 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

10 Safety Controls Labor $15,000.00 $3,020.00 $3,020.00 20% $11,980.00 $151.00 5.0%

11 Safety Controls General Site $25,000.00 $4,900.00 $500.00 $5,400.00 22% $19,600.00 $270.00 5.0%

5.0%

12 Site Layout Labor $125,000.00 $37,850.00 $6,000.00 $43,850.00 35% $81,150.00 $2,192.50 5.0%

13 Layout Supplies & Materials $10,000.00 $740.00 $300.00 $1,040.00 10% $8,960.00 $52.00 5.0%

14 CAD Model Prep & Delivery $5,000.00 $3,750.00 $3,750.00 75% $1,250.00 $187.50 5.0%

15 Site Layout Equipment $100,000.00 $30,450.00 $5,000.00 $35,450.00 35% $64,550.00 $1,772.50 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

16 Erosion Control & Site Stabilization Maint Labor $100,000.00 $53,250.00 $53,250.00 53% $46,750.00 $2,662.50 5.0%

17 Initial Erosion Control Installation $50,000.00 $50,000.00 $50,000.00 100% $0.00 $2,500.00 5.0%

18 Site Erosion Control Maintenance $100,000.00 $12,500.00 $2,200.00 $14,700.00 15% $85,300.00 $735.00 5.0%
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19 Erosion Control & Site Stabilization Maint Equipment $50,000.00 $26,710.00 $26,710.00 53% $23,290.00 $1,335.50 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

20 Office Trailer Area Labor $50,000.00 $41,000.00 $41,000.00 82% $9,000.00 $2,050.00 5.0%

21 Office Trailer Area Materials & Subs $25,000.00 $20,500.00 $20,500.00 82% $4,500.00 $1,025.00 5.0%

22 Office Trailer Area Equipment $15,000.00 $12,350.00 $12,350.00 82% $2,650.00 $617.50 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

23 Watering for Dust Controls Labor $25,000.00 $4,900.00 $4,900.00 20% $20,100.00 $245.00 5.0%

24 Watering for Dust Controls Equipment $25,000.00 $4,900.00 $4,900.00 20% $20,100.00 $245.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

25 Demolition Site General Labor $150,000.00 $120,000.00 $120,000.00 80% $30,000.00 $6,000.00 5.0%

26 Disposal for Pvmt & Concrete $50,000.00 $40,000.00 $40,000.00 80% $10,000.00 $2,000.00 5.0%

27 Reclaim Pavement $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

28 Demolition Site General Equipment $75,000.00 $52,500.00 $7,500.00 $60,000.00 80% $15,000.00 $3,000.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

29 Grub / Pull & Load Out Stumps Labor $25,000.00 $18,750.00 $5,000.00 $23,750.00 95% $1,250.00 $1,187.50 5.0%

30 Disposal Stumps $15,000.00 $0.00 $14,200.00 $14,200.00 95% $800.00 $710.00 5.0%

31 Cut Trees Chip Brush $15,000.00 $11,300.00 $3,000.00 $14,300.00 95% $700.00 $715.00 5.0%

32 Grub / Pull & Load Out Stumps Equipment $15,000.00 $11,300.00 $2,900.00 $14,200.00 95% $800.00 $710.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

33 Place / Compact Fill Materials Labor $350,000.00 $134,700.00 $24,000.00 $158,700.00 45% $191,300.00 $7,935.00 5.0%

34 Import Fill Materials $850,000.00 $378,000.00 $136,000.00 $514,000.00 60% $336,000.00 $25,700.00 5.0%

35 Excavation  Arsenic Topsoil - 11,500cy $57,500.00 $35,250.00 $11,500.00 $46,750.00 81% $10,750.00 $2,337.50 5.0%

36 Dispose Arsenic Topsoil - 11,500cy $457,500.00 $281,250.00 $90,000.00 $371,250.00 81% $86,250.00 $18,562.50 5.0%

37 Excavation Arsenic Subsoil - 13,900cy $69,500.00 $42,700.00 $13,500.00 $56,200.00 81% $13,300.00 $2,810.00 5.0%

38 Dispose Arsenic Subsoil - 13,900cy $480,500.00 $295,500.00 $96,000.00 $391,500.00 81% $89,000.00 $19,575.00 5.0%

39 Place / Compact Fill Materials Equipment $300,000.00 $75,000.00 $61,000.00 $136,000.00 45% $164,000.00 $6,800.00 5.0%

40 Reuse Existing Soils $100,000.00 $92,000.00 $8,000.00 $100,000.00 100% $0.00 $5,000.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

41 Foundation E&B Building Labor $275,000.00 $83,437.50 $55,000.00 $138,437.50 50% $136,562.50 $6,921.88 5.0%

42 Dewatering Operations @ Building $75,000.00 $22,500.00 $15,000.00 $37,500.00 50% $37,500.00 $1,875.00 5.0%

43 Bedding Sand for Underslab $50,000.00 $0.00 $10,000.00 $10,000.00 20% $40,000.00 $500.00 5.0%

44 Crushed Stone @ Footings $50,000.00 $15,000.00 $25,000.00 $40,000.00 80% $10,000.00 $2,000.00 5.0%

45 Structural Fill @ Building Pad & Footings $75,000.00 $15,300.00 $41,000.00 $56,300.00 75% $18,700.00 $2,815.00 5.0%

46 Foundation E&B Building Equipment $175,000.00 $35,187.50 $53,000.00 $88,187.50 50% $86,812.50 $4,409.38 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

47 Cashman Area Sewer Labor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

48 Cashman Area Sewer Materials $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%

49 Cashman Area Sewer Equipment $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%

50 New School Area Sewer Labor $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%

51 New School Area Sewer Materials $150,000.00 $0.00 $0.00 0% $150,000.00 $0.00 5.0%

52 New School Area Sewer Equipment $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

53 Cashman Area Water Labor $10,000.00 $7,500.00 $7,500.00 75% $2,500.00 $375.00 5.0%

54 Cashman Area Water Materials $15,000.00 $11,250.00 $11,250.00 75% $3,750.00 $562.50 5.0%

55 Cashman Area Water Equipment $7,500.00 $5,625.00 $5,625.00 75% $1,875.00 $281.25 5.0%

56 Temp Road Area Water Labor $25,000.00 $23,800.00 $23,800.00 95% $1,200.00 $1,190.00 5.0%

57 Temp Road Area Water Materials $35,000.00 $33,250.00 $33,250.00 95% $1,750.00 $1,662.50 5.0%

58 Temp Road Area Water Equipment $25,000.00 $23,800.00 $23,800.00 95% $1,200.00 $1,190.00 5.0%

59 New School Area Water Labor $60,000.00 $6,000.00 $6,000.00 10% $54,000.00 $300.00 5.0%

60 New School Area Water Materials $80,000.00 $8,000.00 $8,000.00 10% $72,000.00 $400.00 5.0%

61 New School Area Water Equipment $15,000.00 $1,500.00 $1,500.00 10% $13,500.00 $75.00 5.0%

62 Water Tap @ Lion's Mouth Road $16,000.00 $16,000.00 $16,000.00 100% $0.00 $800.00 5.0%

63 Water Testing & Flushing $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

64 Cashman Area Drain Labor $100,000.00 $0.00 $0.00 0% $100,000.00 $0.00 5.0%

65 Cashman Area Drain Materials $175,000.00 $0.00 $0.00 0% $175,000.00 $0.00 5.0%

66 Cashman Area Drain Equipment $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%

67 Detention System # 1 $50,000.00 $0.00 $48,000.00 $48,000.00 96% $2,000.00 $2,400.00 5.0%

68 Detention System # 2 $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%
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69 Recharger System # 1 $85,000.00 $8,500.00 $75,000.00 $83,500.00 98% $1,500.00 $4,175.00 5.0%

70 Recharger System # 2 $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%

71 Recharger System # 3 $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%

72 New School Area Drain Labor $150,000.00 $5,000.00 $10,000.00 $15,000.00 10% $135,000.00 $750.00 5.0%

73 New School Area Drain Materials $250,000.00 $7,500.00 $18,000.00 $25,500.00 10% $224,500.00 $1,275.00 5.0%

74 New School  Area Drain Equipment $75,000.00 $2,000.00 $5,500.00 $7,500.00 10% $67,500.00 $375.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

75 Porous Pavement Area Labor $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%

76 Porous Pavement Area Materials $170,000.00 $0.00 $0.00 0% $170,000.00 $0.00 5.0%

77 Porous Pavement Area Equipment $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%

78 F&I Gravel Base Other Site Areas Labor $65,000.00 $6,800.00 $6,800.00 10% $58,200.00 $340.00 5.0%

79 F&I Gravel Base Materials $175,000.00 $18,200.00 $18,200.00 10% $156,800.00 $910.00 5.0%

80 F&I Gravel Base Equipment $50,000.00 $5,200.00 $5,200.00 10% $44,800.00 $260.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

81 Grading and Pave Prep General Site Labor $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%

82 Grading and Pave Prep General Site Equipment $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%

83 Pave Binder General Site $165,000.00 $0.00 $0.00 0% $165,000.00 $0.00 5.0%

84 Pave Top General Site $135,000.00 $0.00 $0.00 0% $135,000.00 $0.00 5.0%

85 Patch Pave Hand Work General Site $5,000.00 $3,000.00 $3,000.00 60% $2,000.00 $150.00 5.0%

86 Bituminous Berm $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%

87 Police Details for Paving Operations $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%

88 Fine Grade & Prep to Pave General Site $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%

89 Porous Area Fine Grade & Pave Binder & Top $120,000.00 $0.00 $0.00 0% $120,000.00 $0.00 5.0%

90 Fine Grade & Binder at Temp Road Area $50,000.00 $37,500.00 $37,500.00 75% $12,500.00 $1,875.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

91 Backfill and Pour Curbing Labor $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%

92 F&I Granite Curbing $550,000.00 $0.00 $0.00 0% $550,000.00 $0.00 5.0%

93 Backfill and Pour Curbing Equipment $20,000.00 $0.00 $0.00 0% $20,000.00 $0.00 5.0%

94 Police Detail for Curbing Installations $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

95 Walks & Pads Prep Labor $60,000.00 $0.00 $0.00 0% $60,000.00 $0.00 5.0%

96 Walks & Pads Gravel Base Materials $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

97 Walks & Pads Prep Equipment $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

98 Site Lighting Labor $150,000.00 $0.00 $0.00 0% $150,000.00 $0.00 5.0%

99 Site Lighting Equipment $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%

100 Light Pole Bases & Sand Bedding $60,000.00 $0.00 $0.00 0% $60,000.00 $0.00 5.0%

101 Pavement Markings $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%

102 Bollard Installation Labor $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%

103 Bollard Installation Equipment $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%

104 Gas Trenching Labor $26,000.00 $0.00 $0.00 0% $26,000.00 $0.00 5.0%

105 Sand Bedding for Gas $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

106 Gas Trenching Equipment $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

107 Power & Communications Trenching Labor $50,000.00 $30,000.00 $30,000.00 60% $20,000.00 $1,500.00 5.0%

108 Power & Communications Base & Bedding Materials $7,500.00 $4,500.00 $4,500.00 60% $3,000.00 $225.00 5.0%

109 Power & Communications Trenching Equipment $50,000.00 $30,000.00 $30,000.00 60% $20,000.00 $1,500.00 5.0%

110 Power Concrete Encasement Form & Pour Labor $15,000.00 $9,000.00 $9,000.00 60% $6,000.00 $450.00 5.0%

111 Power Concrete Encasement Forms Materials $2,500.00 $1,500.00 $1,500.00 60% $1,000.00 $75.00 5.0%

$0.00 $0.00 0% $0.00 $0.00 5.0%

112 Topsoil Placement Labor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%

113 Topsoil Screened & Delivered to Site $250,000.00 $0.00 $0.00 0% $250,000.00 $0.00 5.0%

114 Topsoil Placement Equipment $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%

115 Topsoil Processing Labor $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%

116 Topsoil Supplement Materials $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%

117 Topsoil Processing Equipment $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%

3100 Division 31/33 - Earthwork/Utilities - Subtotal $9,704,000.00 $2,571,085.00 $885,100.00 $0.00 $3,456,185.00 36% $6,247,815.00 $172,809.26
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3200 Division 32 - Exterior Improvements

3218 Athletic Surfacing $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

3219 Playground Safety Surfacing $156,000.00 $0.00 0% $156,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

3220 Pedestrian Bridge $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

3230 Miscellaneous Site Improvements $41,000.00 $0.00 0% $41,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

3231 Fencing $216,000.00 $0.00 0% $216,000.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

3290 Landscaping $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

1 Trees $90,000.00 $4,500.00 $4,500.00 5% $85,500.00 $225.00 5.0%

2 Shrubs $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%

3 Perrenials/Grasses $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%

4 Lawn Area $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%

5 Seed Mix #2 Areas $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%

6 Seed Mix #3 Areas $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%

7 Mulch $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%

8 Irrigation $102,000.00 $0.00 0% $102,000.00 $0.00 5.0%

3200 Division 32 - Exterior Improvements - Subtotal $1,028,000.00 $0.00 $4,500.00 $0.00 $4,500.00 0% $1,023,500.00 $225.00

*Indicated Filed Sub-Bid

Original Base Contract Totals $49,755,100.00 $5,841,044.51 $1,795,550.00 $497,640.00 $8,134,234.51 16% $41,620,865.49 $406,711.74

* indicates Filed Sub-Bidder

Change Orders:

Change Order #001

PCO#005 - Removal of Sewage at Snack Shack $448.80 $448.80 $448.80 100% $0.00 $22.44 5.0%

PCO#013 - Temporary Stairs and Landings at Cashman $7,142.06 $7,142.06 $7,142.06 100% $0.00 $357.10 5.0%

PCO#015 - Probe for Ledge at New Sewer Line - RFI-032 $4,725.86 $4,725.86 $4,725.86 100% $0.00 $236.29 5.0%

$0.00 0% $0.00 $0.00 5.0%

Total Change Order #001 $12,316.72 $12,316.72 $0.00 $0.00 $12,316.72 100% $0.00 $615.83 5.0%

Change Order #002

Pending Copy of CO#2 $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Total Change Order #002 $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00 5.0%

Change Order #003

TBD $0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

$0.00 0% $0.00 $0.00 5.0%

Total Change Order #003 $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00 5.0%

Change Order Total: $12,316.72 $12,316.72 $0.00 $0.00 $12,316.72 100% $0.00 $615.83 5.0%

Construction Change Directives (CCD's)
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CCD Totals: $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00

   

GRAND TOTAL $49,767,416.72 $5,853,361.23 $1,795,550.00 $497,640.00 $8,146,551.23 16% $41,620,865.49 $407,327.57

AIA  DOCUMENT G703.  CONTINUATION   SHEET  FOR  G702 .  1992  EDITION .  AIA . 1992  .  THE  AMERICAN  INSTITUTE  OF  ARCHITECTS,  1735  NEW  YORK

AVENUE   N .W .,  WASHINGTON ,  D.C.     20006 - 5292. WARNING: Unlicensed photocopying violated U.S. copyright laws and will subject the violator to legal prosecution. G703-1992



3100 rue de la Forest, suite 203, Québec, QC, Canada, G1W 1L8        T : 581-742-3207                              www.skystructures.ca 

 

 Sky Structures 
1020 rue des érables 

Québec, Québec, Canada 
G1R 2M9 

581-742-3207 

 

TRANSFER OF TITLE 

November 30th, 2021 

 

Upon receipt of payment in the amount of $408,000.00 which represents the value of stored material and 

fabrication included in our November 30th requisition, Sky Structures Inc. transfers all rights and 

ownership of title to: 

CTA Construction Managers 
400 Totten Pond Rd, Suite 2nd Floor 

Waltham, Massachusetts, 02451 

 

For fabricated structural steel transferred and stored at 200 Ave. des Ateliers, Montmagny, Quebec, 

Canada for installation on the Amesbury Elementary School, Amesbury, 193 Lions Mouth rd, 

Massachusetts, 01913. 

 

Please reference the following: 

• Requisition 

• Certificate of Insurance 

• Photos 

 

Sky Structures Inc. 

 

By __________________________________ 

Eric Bernard, Director of Construction 

 

 

 

Gagnon
Text Box
REPLACE 

















Invoice # 35240 Page 1 of 1
Account Number Date

K&KACOU-01 6/23/2021K & K Acoustical Ceilings Inc BONDS
BALANCE DUE ON

1881 Main St., Unit 7
Tewksbury, MA 01876-0000

6/23/2021
AMOUNT PAID Amount Due

$3,718.00

To ensure timely credit, please make check payable to RogersGray and note your Account # on the memo line of your check, or include the top portion 
of this invoice with your payment. 

Thank you for your business!

Commercial Bond PolicyNumber: 1001151113 Effective: 5/19/2021 to 5/19/2022

Item # Trans Eff Date Due DateTrans Description Amount

              962350 5/19/2021 6/23/2021 NEWB New BONC Effective 5/19/2021 $3,718.00

$3,718.00Total Invoice Balance:

CTA Construction Managers LLC
Project: Amesbury Elementary School, Amesbury, MA

6/23/2021 K & K Acoustical Ceilings Inc BONDS Page 1 of 1
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AMESBURY ELEMENTARY SCHOOL 

Amesbury, MA 

 

 
Monthly Project Update Report 

  

November 2021 

FS/SD DD CD Bidding Construction Closeout 



AMESBURY ELEMENTARY SCHOOL PROJECT            NOVEMBER 2021 

2 | P a g e  

 

EXECUTIVE SUMMARY 

Construction activities this month are focused on phase 3 activities for the new school and site including 

completion of foundation excavation / prep-work, pouring footings and walls and underground and site utility 

work. 

TASKS COMPLETED THIS MONTH 

The following tasks were accomplished this month: 

 OAC Construction Progress Meetings held weekly on Tuesdays at 11:00 AM in the CTA construction office 

trailer. 

 Hauling of topsoil and unsuitable fill off site, is ongoing.  

 Recharge Area #1 and Detention Area #1 are substantially complete and backfilled. The area has been  

topped w/ dense grade and will be used as a material staging area 

 Site drainage utilities continue. 

 Temporary drainage continues to be modified as permanent grading continues in preparation for the 

winter months. 

 Reconfiguration of the haul road continues as required, to accommodate completed foundation/ 

recharge/detention/basin area excavations. 

 Foundation excavation within the entire building footprint is complete. 

 Placing and compacting structural sub-base for building foundations is complete. 

 The vault in the Admin area has been backfilled w/ crushed stone to approximately 95% complete. 

 Waterproofing, drainage board and insulation is complete at the south and west retaining walls of the 

Admin Area. 

 Foundation perimeter drain, crushed stone and fabric is complete at the south and west retaining walls 

at the Admin Area 

 Backfill has been placed to rough sub-base at the south, east and west retaining walls. 

 Placing and compacting under-slab fill to top of footing within the entire building footprint is 95% 

complete. 

 Excavation, backfill and compaction has commenced for under-slab electrical conduit and sanitary 

waste / vent piping and is approximately 80% complete @ the lower level Admin Area.  

 Under-slab electrical work from the Main Electrical Room and Network Room continues and is 80% 

complete in the lower level Admin Area. 

 Under-slab sanitary waste/vent piping continues and is 80% complete at the lower level Admin/Kitchen 

area 

 Domestic water and fire protection lines brought into the building 

 Foundation footing, wall, and grade beam rebar, formwork and concrete placement is complete within 

the Admin Area and has commenced, moving north, into the Academic Wing of the building. 

 Amesbury Elementary School Building Committee Meeting for November will be held on December 2, 

2021 due to the Thanksgiving holiday. 

TASKS ANTICIPATED NEXT MONTH 

The following tasks are planned for the next month: 

 OAC Construction Progress Meetings to be held weekly on Tuesdays at 11:00 AM in the field office. 

 Continue and complete all foundations in the Classroom Area. 
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 Commence and complete foundation damp-proofing and perimeter foundation wall insulation at the 

Academic Wing. 

 Complete the installation of the entire perimeter foundation drain system 

 Complete backfilling at the entire perimeter of the Academic Wing 

 Complete placing and compacting under-slab fill to top of footing within the entire building footprint. 

 Continue excavation, backfill and compaction for under-slab electrical conduit and sanitary waste / 

vent piping in the Academic Wing  

 Complete under-slab electrical work at the lower level Academic Wing 

 Complete under-slab sanitary waste/vent piping at the Academic Wing 

 Continue installation of site drainage piping and precast structures as weather permits. 

 Commence and complete erecting structural steel in the Admin Area. 

 Where excavation/grading continues, haul unsuitable topsoil subsoil offsite. 

 Design team to finalize design for sewer line / pump chamber due to the discovery of unforeseen ledge 

 Neighborhood meeting scheduled for December 15th at 6:00 in the Cashman Cafeteria 

 Amesbury Elementary School Building Committee Meeting to be held on December 2, 2021 and 

December 16, 2021, due to Thanksgiving and Christmas holidays. 

PROJECT BUDGET 

The total project budget is $60,513,570.  A total of $11,074,834 has been spent to date, which represents 18% 

of the total project budget.  Refer to the attached Total Project Budget Status Report and Cash Flow model for 

additional detail. 

PROJECT MILESTONE SCHEDULE 

Key milestone dates are summarized as follows: 

 Award Construction Contract: 5/17/2021 

 Substantial Completion:  02/17/2023 (Contractual), 3/6/2023 (Current Projection) 

 Earliest Possible School Opening:  4/21/2023  

Refer to the attached Master Project Schedule for additional detail. 
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Attachments:  

 Photos 

 Budget Report 

 Cash Flow Model 

 Master Project Schedule 
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South Foundation Wall Waterproofing 

 

Backfill and Compaction in Administration/Gym Area 
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Pouring Service Area Concrete Retaining Wall 

 

Foundation Waterproofing – East Side of Admin Area 
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Underground Electric – Main Electric Room 

 

Underslab Electric 
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Elevator Pit – Waterproofed and Insulated 

 

Detention Area No. 1 Installation 



Amesbury Elementary School - Amesbury, MA

Total Project Budget Status Report

ProPay Code Description  Total Project Budget 
 Authorized 

Changes 

 Revised 

Total Budget 

 Total      

Committed  
% Cmtd to Date

Actual Spent 

to Date
% Spent to Date Balance To Spend  Comments 

FEASIBILITY STUDY AGREEMENT

0001-0000 OPM Feasibility Study/Schematic Design 200,000$                          (19,970)$                           180,030$                          180,030$                 100% 180,030$                 100% -$                                      *FSA BBR 1, 2, 3 

0002-0000 A&E Feasibility Study/Schematic Design 600,000$                          600,000$                          600,000$                 100% 600,000$                 100% -$                                     

0003-0000 Environmental & Site 100,000$                          11,992$                            111,992$                          111,992$                 100% 111,065$                 99% 927$                                     *FSA BRR 1, 2, 3 

0004-0000 Other -$                                       -$                               0% -$                              0% -$                                     

SUB-TOTAL 900,000$                         (7,978)$                             892,022$                          892,022$                 100% 891,095$                100% 927$                                   

ADMINISTRATION

0101-0000 Legal Fees -$                                       -$                                       -$                              -$                                         

Owner's Project Manager 1,562,193$                      -$                                       1,562,193$                      1,562,193$              100% 928,000$                59% 634,193$                            

0102-0400 Design Development 180,000$                          180,000$                          180,000$                 100% 180,000$                 100% -$                                         

0102-0500 Construction Documents 360,000$                          360,000$                          360,000$                 100% 360,000$                 100% -$                                         

0102-0600 Bidding 100,000$                          100,000$                          100,000$                 100% 100,000$                 100% -$                                         

0102-0700 Construction Administration 800,000$                          800,000$                          800,000$                 100% 240,000$                 30% 560,000$                            

0102-0800 Closeout 74,193$                            74,193$                            74,193$                    100% -$                              0% 74,193$                              

0102-0900 Extra Services -$                                       -$                                       -$                               0% -$                              -$                                         

0102-1000 Reimbursable Services -$                                       -$                                       -$                               0% -$                              -$                                         

0102-1100 Cost Estimates 48,000$                            48,000$                            48,000$                    100% 48,000$                   100% -$                                         

0103-0000 Advertising & Printing 25,000$                            (10,000)$                          15,000$                            20,583$                   137% 8,124$                     54% 6,876$                                

0104-0000 Permitting -$                                       -$                                       -$                                       -$                              -$                              -$                                         

0105-0000 Owner's Insurance -$                                       -$                                       -$                                       -$                              -$                              -$                                         

0199-0000 Other Administrative Costs 25,000$                            160,299$                          185,299$                          185,479$                 100% 24,359$                   13% 160,940$                            

SUB-TOTAL 1,612,193$                      150,299$                          1,762,492$                      1,768,255$              100% 960,483$                54% 802,009$                            

A&E

A/E Basic Services 4,297,693$                      -$                                       4,297,693$                      4,297,693$              100% 3,241,489$             75% 1,056,204$                        

0201-0400 Design Development 870,000$                          870,000$                          870,000$                 100% 870,000$                 100% -$                                         

0201-0500 Construction Documents 1,960,000$                      1,960,000$                       1,960,000$              100% 1,960,000$             100% -$                                         

0201-0600 Bidding 147,000$                          147,000$                          147,000$                 100% 147,000$                 100% -$                                         

0201-0700 Construction Administration 1,225,000$                      1,225,000$                       1,225,000$              100% 264,489$                 22% 960,511$                            

0201-0800 Closeout 95,693$                            95,693$                            95,693$                    100% -$                              0% 95,693$                              

0201-9900 Other Basic Services -$                                       -$                                       -$                               0% -$                              0% -$                                         

Extra/Reimbursable Services 300,000$                         223,919$                          523,919$                          523,919$                 100% 404,162$                77% 119,757$                            

0203-0200 Printing (over minimum) 5,000$                              5,000$                              5,000$                      100% 4,995$                     100% 5$                                        

0203-9900 Other Reimbursables 105,000$                          105,000$                          105,000$                 100% 54,747$                   52% 50,253$                              

0204-0200 HazMat (incl. monitoring) -$                                       -$                                       -$                               0% -$                              0% -$                                         

0204-0300 GeoTechnical/GeoEnvironmental 100,000$                          67,884$                            167,884$                          167,884$                 100% 108,800$                 65% 59,084$                              

0204-0400 Site Survey & Site Requirements 30,000$                            30,000$                            30,000$                    100% 30,000$                   100% -$                                         

0204-0500 Wetlands 45,000$                            156,035$                          201,035$                          201,035$                 100% 191,988$                 95% 9,047$                                

0204-1200 Traffic Studies 15,000$                            15,000$                            15,000$                    100% 13,631$                   91% 1,369$                                

SUB-TOTAL 4,597,693$                      223,919$                          4,821,612$                      4,821,612$              100% 3,645,651$             76% 1,175,961$                        

November 30, 2021
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Amesbury Elementary School - Amesbury, MA

Total Project Budget Status Report

ProPay Code Description  Total Project Budget 
 Authorized 

Changes 

 Revised 

Total Budget 

 Total      

Committed  
% Cmtd to Date

Actual Spent 

to Date
% Spent to Date Balance To Spend  Comments 

November 30, 2021

CONSTRUCTION COSTS

0502-0001 Construction Budget 48,976,932$                    1,078,168$                      50,055,100$                    49,755,100$           99% 5,555,943$             11% 44,499,157$                      

0508-0000 Change Orders -$                                       12,280$                            12,280$                            12,280$                   100% -$                              12,280$                              

SUB-TOTAL 48,976,932$                    1,090,448$                      50,067,380$                    49,767,380$           99% 5,555,943$             11% 44,511,437$                      

OTHER PROJECT COSTS

0507-0000 Construction Contingency 2,272,346$                      (1,390,448)$                     881,898$                          -$                              0% -$                              0% 881,898$                            

Miscellaneous Project Costs 325,000$                         300,000$                          625,000$                          375,463$                 60% 21,662$                   3% 603,338$                            

0601-0000 Utility Company Fees 100,000$                          100,000$                          -$                               0% -$                              0% 100,000$                            

0602-0000 Testing Services 125,000$                          125,000$                          50,000$                    40% 18,570$                   15% 106,430$                            

0699-0000 Other Project Costs 100,000$                          300,000$                          400,000$                          325,463$                 81% 3,092$                     0% 396,908$                            

Furnishings and Equipment 1,438,936$                      -$                                       1,438,936$                      -$                              0% -$                              0% 1,438,936$                        

0701-0000 Furnishings 807,611$                          807,611$                          -$                               0% -$                              0% 807,611$                            

0702-0000 Equipment -$                                       -$                                       0% 0% -$                                         

0703-0000 Technology Equipment 631,325$                          631,325$                          -$                               0% -$                              0% 631,325$                            

0801-0000 Owner's Contingency 390,470$                         (366,240)$                        24,230$                            -$                              0% -$                              0% 24,230$                              

SUB-TOTAL 4,426,752$                      (1,456,688)$                     2,970,064$                      375,463$                 13% 21,662$                   1% 2,948,402$                        

TOTAL PROJECT BUDGET 60,513,570$                    0$                                      60,513,570$                    57,624,732$           95% 11,074,834$           18% 49,438,736$                      

FUNDING SOURCES Max w/ Conting. Max w/o Conting.

Maximum State Share 24,467,564$                    24,984,494$                    Project Basis of Total Reimbursement

Local Share * 36,046,006$                    35,529,076$                    Budget Facilities Grant Rate

SUB-TOTAL 60,513,570$                    60,513,570$                    60,513,570$                         17,246,483$                2,662,816$                 40,604,271$               58.98%

ContingenciesScope Items Excluded
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Amesbury Elementary School - Amesbury, MA

Total Project Budget Status Report

ProPay Code Description  Total Project Budget 
 Authorized 

Changes 

 Revised 

Total Budget 

 Total      

Committed  
% Cmtd to Date

Actual Spent 

to Date
% Spent to Date Balance To Spend  Comments 

November 30, 2021

Budget Transfers:

FSA BRR 01 06/27/18

FSA BRR 02 11/29/18

FSA BRR 03 02/28/19

PFA 08/28/19

BRR 04 07/31/20

BRR 05 10/31/20

BRR 05 01/31/21

BRR 05 01/31/21

05/31/21

BRR 06 05/31/21

BRR 07 07/13/21

07/13/21

07/16/21

10/06/21

BRR 08 10/06/21

BRR 09 10/22/21

12/02/21 Transfer $36.71 from Change Orders to Construction Contingency (CTA Change Order No. 2) Approved by AESBC at 12/02/21 mtg

Transfer $21,230.00 from Owner's Contingency to Geotech & GeoEnvironmental for DiNisco Amendment No. 8 (Additonal site visits required due to presence of arsenic) 

Approved by AESBC at 9/23/21 mtg

Transfer $12,316.72 from Construction Contingency to Change Orders (CTA Change Order No. 1) Approved by AESBC at 9/23/21 mtg

Transfer $1,281 from OPM Feasibility Study/Schematic Design to Environmental & Site for Amesbury Conservation Commission Peer Review.  Approved 

by MSBA on 4/5/18

Transfer $1,387 from OPM Feasibility Study/Schematic Design to Environmental & Site for Amesbury Conservation Commission Peer Review.  Approved 

by MSBA on 1/25/18

Transfer $300,000.00 from Construction Contingency to Other Project Costs for the Athletic Fields Project. Approved by AESBC at 10/28/21 mtg.

Transfer $9,324 from OPM Feasibility Study/Schematic Design to Environmental & Site for A/E Consultants in excess of original budget. Approved by 

MSBA on 11/16/18

Transfer $1,058.20 from Owner's Contingency to Geotech & GeoEnvironmental for DiNisco Amendment No. 7 (Additional LSP consulting at Cahsman playground)

Transfer $13,120 from Owner's Contingency to Other Administrative Costs for additonal peer review fees.  Approved by AESBC at 10/22/20 mtg, BRR 

needed

Transfer $100,855 from Owner's Contingency to Wetlands for additional redesign and modeling associated with peer review response (DiNisco Amendment No. 4).  

Transfer $10,000 from Advertising & Printing to Other Administrative Costs (BSC Group Environmental Monitoring)

Transfer $136,189 from Owner's Contingency to Other Administrative Costs for Construction observation and monitoring per Order of Conditions 

Transfer $45,596 from Owner's Contingency to A&E GeoTech & GeoEnv for DiNisco Amendment No. 6 (Dust Monitoring Review Services) 

Approved by AESBC at 6/24/21 mtg

Transfer $1,078,168 from Construction Contingency to Construction Budget for bid overage to award General Contract for base scope and alternate nos. 1 and 2

Transfer $55,180 from Owner's Contingency to Wetlands for additional redesign/modeling associated with peer review.  Approved by AESBC at 01/28/21 mtg, BRR needed

Transfer $990 from Owner's Contingency to Other Administrative Costs for additonal peer review fees.  Approved by AESBC at 01/28/21 mtg, BRR needed

Transfer $7,978 from OPM Feasibility Study/Schematic Design to Owner's Contingency to move uncommitted FS/SD funds for use in the remaining 

phases.  Approved by MSBA on 8/28/19
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AMESBURY ELEMENTARY SCHOOL November 30, 2021

Monthly Cash Flow 

Date

Original 

Projection Actual

Revised 

Projection

Oct-17 7,500$                     7,500$                     

Nov-17 10,230$                   10,230$                   

Dec-17 10,230$                   10,230$                   

Jan-18 10,230$                   10,230$                   

Feb-18 10,230$                   10,230$                   

Mar-18 10,230$                   10,230$                   

Apr-18 43,563$                   43,563$                   

May-18 43,563$                   43,563$                   

Jun-18 44,926$                   44,926$                   

Jul-18 48,950$                   48,950$                   

Aug-18 63,439$                   63,439$                   

Sep-18 35,052$                   35,053$                   

Oct-18 36,448$                   36,448$                   

Nov-18 42,412$                   42,412$                   

Dec-18 33,533$                   33,533$                   

Jan-19 12,477$                   12,477$                   

Feb-19 71,667$                   71,667$                   

Mar-19 71,667$                   71,667$                   

Apr-19 71,667$                   71,667$                   

May-19 75,462$                   75,462$                   

Jun-19 66,667$                   66,667$                   

Jul-19 79,857$                   66,665$                   

Aug-19 -$                            -$                            

Sep-19 1,000$                     -$                            

Oct-19 250,000$                 -$                            

Nov-19 255,000$                 196,685$                 

Dec-19 232,000$                 240,750$                 

Jan-20 232,500$                 -$                            

Feb-20 249,500$                 547,566$                 

Mar-20 322,500$                 182,107$                 

Apr-20 315,000$                 314,324$                 

May-20 323,500$                 294,358$                 

Jun-20 371,750$                 288,631$                 

Jul-20 370,250$                 303,000$                 

Aug-20 403,970$                 341,883$                 

Sep-20 1,865,346$              317,290$                 

Oct-20 1,966,500$              340,074$                 

Nov-20 1,744,750$              324,087$                 

Dec-20 1,609,750$              11,108$                   

Jan-21 1,377,000$              20,577$                   

Feb-21 1,338,000$              21,102$                   

Mar-21 1,998,000$              38,812$                   

Apr-21 2,208,500$              158,359$                 

May-21 2,423,500$              140,520$                 

Jun-21 2,438,500$              565,627$                 

Jul-21 2,461,000$              285,899$                 

Aug-21 2,461,000$              639,668$                 

Sep-21 2,461,000$              1,213,367$              

Oct-21 2,436,000$              1,884,829$              

Nov-21 2,411,000$              1,517,404$              

Dec-21 2,261,000$              2,983,506$              

Jan-22 2,312,932$              2,657,133$              

Feb-22 2,336,000$              2,672,133$              

Mar-22 2,336,000$              2,649,437$              

Apr-22 2,641,000$              2,847,133$              

May-22 2,771,000$              2,947,133$              

Jun-22 3,033,936$              3,478,768$              

Jul-22 2,890,000$              3,102,655$              

Aug-22 2,425,000$              2,655,747$              

Sep-22 2,053,886$              2,621,233$              

Oct-22 3,500$                     2,621,233$              

Nov-22 3,500$                     2,632,268$              

Dec-22 3,500$                     2,626,575$              

Jan-23 3,500$                     2,633,233$              

Feb-23 3,500$                     2,594,160$              

Mar-23 8,500$                     2,579,522$              

Apr-23 5,009,017$              

May-23 30,923$                   

Jun-23 30,923$                   

Jul-23 30,923$                   

Aug-23 35,116$                   

Total: 60,513,570$            11,074,834$            49,438,774$            
`
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AMESBURY ELEMENTARY SCHOOL November 30, 2021

Cumulative Cash Flow 

Date

Original 

Projection

Actual 

Cumulative

Revised 

Forecast

Oct-17 7,500                       7,500$                     

Nov-17 17,730                     17,730$                   

Dec-17 27,960                     27,960$                   

Jan-18 38,190                     38,190$                   

Feb-18 48,420                     48,420$                   

Mar-18 58,650                     58,650$                   

Apr-18 102,213                   102,213$                 

May-18 145,776                   145,776$                 

Jun-18 190,702                   190,702$                 

Jul-18 239,652                   239,652$                 

Aug-18 303,091                   303,090$                 

Sep-18 338,143                   338,143$                 

Oct-18 374,591                   374,591$                 

Nov-18 417,003                   417,002$                 

Dec-18 450,536                   450,535$                 

Jan-19 463,013                   463,012$                 

Feb-19 534,680                   534,679$                 

Mar-19 606,347                   606,346$                 

Apr-19 678,014                   678,013$                 

May-19 753,476                   753,475$                 

Jun-19 820,143                   820,142$                 

Jul-19 900,000                   886,807$                 

Aug-19 900,000                   886,807$                 

Sep-19 901,000                   886,807$                 

Oct-19 1,151,000                886,807$                 

Nov-19 1,406,000                1,083,492$              

Dec-19 1,638,000                1,324,242$              

Jan-20 1,870,500                1,324,242$              

Feb-20 2,120,000                1,871,808$              

Mar-20 2,442,500                2,053,916$              

Apr-20 2,757,500                2,368,240$              

May-20 3,081,000                2,662,598$              

Jun-20 3,452,750                2,951,229$              

Jul-20 3,823,000                3,254,229$              

Aug-20 4,226,970                3,596,112$              

Sep-20 6,092,316                3,913,402$              

Oct-20 8,058,816                4,253,476$              

Nov-20 9,803,566                4,577,563$              

Dec-20 11,413,316              4,588,671$              

Jan-21 12,790,316              4,609,247$              

Feb-21 14,128,316              4,630,349$              

Mar-21 16,126,316              4,669,161$              

Apr-21 18,334,816              4,827,520$              

May-21 20,758,316              4,968,040$              

Jun-21 23,196,816              5,533,666$              

Jul-21 25,657,816              5,819,566$              

Aug-21 28,118,816              6,459,234$              

Sep-21 30,579,816              7,672,600$              

Oct-21 33,015,816              9,557,430$              

Nov-21 35,426,816              11,074,834$            11,074,834$            

Dec-21 37,687,816              14,058,340$            

Jan-22 40,000,748              16,715,473$            

Feb-22 42,336,748              19,387,606$            

Mar-22 44,672,748              22,037,042$            

Apr-22 47,313,748              24,884,175$            

May-22 50,084,748              27,831,308$            

Jun-22 53,118,684              31,310,076$            

Jul-22 56,008,684              34,412,731$            

Aug-22 58,433,684              37,068,479$            

Sep-22 60,487,570              39,689,712$            

Oct-22 60,491,070              42,310,946$            

Nov-22 60,494,570              44,943,213$            

Dec-22 60,498,070              47,569,789$            

Jan-23 60,501,570              50,203,022$            

Feb-23 60,505,070              52,797,183$            

Mar-23 60,513,570              55,376,704$            

Apr-23 60,513,570              60,385,721$            

May-23 60,513,570              60,416,645$            

Jun-23 60,513,570              60,447,568$            

Jul-23 60,513,570              60,478,491$            

Aug-23 60,513,570              60,513,607$            
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ID Task Name Start Finish Duration Predecessors

1  Wed 1/27/16 Mon 5/22/17 343 days

7 OPM Selection Tue 5/23/17 Thu 10/19/17 108 days

15 Designer Selection Fri 10/20/17 Wed 3/28/18 114 days 13

28 Preliminary Design Program (PDP) Thu 4/5/18 Mon 12/24/18 188 days

35 Preferred Schematic Report (PSR) Fri 11/2/18 Wed 2/13/19 74 days

44 Schematic Design (SD) Fri 2/15/19 Wed 8/28/19 138 days

55 DESE Review Wed 7/10/19 Thu 8/22/19 32 days

58 Local Funding Approval/ Project Funding Agreement Wed 5/29/19 Thu 12/26/19 152 days

68 Design Development Wed 10/9/19 Mon 3/16/20 114 days

75 Contract Documents Tue 2/11/20 Tue 2/2/21 256 days

76 CD 60% Documents Tue 2/11/20 Fri 5/15/20 69 days 73

77 CD 60% Cost Estimate Mon 5/18/20 Fri 5/29/20 10 days 76

78 CD 60% VE Mon 6/1/20 Fri 6/5/20 5 days 77

79 CD 60% AESBC Approval to Submit Mon 6/8/20 Fri 6/12/20 5 days 78

80 Submit 60% CD Package to MSBA Mon 6/15/20 Mon 6/15/20 1 day 79

81 MSBA Review/Comments and Response Period Tue 6/16/20 Mon 7/20/20 5 wks 80

82 Engage Inspectional Services & Board of Health for Plan 
Review

Tue 6/16/20 Mon 8/10/20 2 mons 80

83 CD 90% Documents Tue 6/16/20 Fri 8/21/20 49 days 80

84 CD 90% Cost Estimate Mon 8/24/20 Fri 9/4/20 10 days 83

85 CD 90% VE Mon 9/7/20 Fri 9/11/20 5 days 84

86 CD 90% AESBC Approval to Submit Mon 9/14/20 Fri 9/18/20 5 days 85

87 Submit 90% CD Package to MSBA Mon 9/21/20 Mon 9/21/20 1 day 86

88 MSBA 90% CD Submission Review Tue 9/22/20 Mon 10/12/20 3 wks 87

89 Project Team Incorporation of MSBA Comments Tue 10/13/20 Mon 10/26/20 2 wks 88

90 CD 100% Documents Tue 10/27/20 Mon 11/9/20 10 days 89

91 Prepare 100% CDs for Final Bidding Tue 11/10/20 Tue 2/2/21 61 days 90

92 LEED Thu 1/2/20 Wed 1/10/24 1050 days

93 LEED Kick-Off Meeting Thu 1/2/20 Thu 1/2/20 0 days

94 LEED Registration Tue 2/4/20 Tue 2/4/20 0 days

95 Design Submittal for USGBC Review Wed 2/3/21 Tue 4/27/21 3 mons 91

96 Construction Submittal for USGBC Review Mon 12/11/23 Wed 1/10/24 23 days 155

97 Receipt of LEED Certification Letter Wed 1/10/24 Wed 1/10/24 0 days 96,95

 

OPM Selection

Designer Selection

Preliminary Design Program (PDP)

Preferred Schematic Report (PSR)

Schematic Design (SD)

DESE Review

Local Funding Approval/ Project Funding Agreement

Design Development

Contract Documents

CD 60% Documents 

CD 60% Cost Estimate

CD 60% VE

CD 60% AESBC Approval to Submit

Submit 60% CD Package to MSBA

MSBA Review/Comments and Response Period

Engage Inspectional Services & Board of Health for Plan Review

CD 90% Documents

CD 90% Cost Estimate

CD 90% VE

CD 90% AESBC Approval to Submit

Submit 90% CD Package to MSBA

MSBA 90% CD Submission Review

Project Team Incorporation of MSBA Comments

CD 100% Documents

Prepare 100% CDs for Final Bidding

LEED

LEED Kick-Off Meeting

LEED Registration

Design Submittal for USGBC Review
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ID Task Name Start Finish Duration Predecessors

98 General Contractor & Trade Contractors Prequalification Thu 7/16/20 Wed 9/30/20 55 days

99 Schedule Ad for FSB Contractors/GC RFQ Thu 7/16/20 Thu 7/16/20 0 days

100 FSB/GC RFQ 1 Advertisement & Response Time Wed 7/22/20 Wed 8/12/20 16 days 99FS+4 days

101 FSB Contractors/GC SOQ Due Wed 8/12/20 Wed 8/12/20 0 days 100

102 Review FSB Contractor/GC SOQ Thu 8/13/20 Wed 9/23/20 6 wks 101

103 Final Prequal Committee Mtg/Determination Wed 9/23/20 Wed 9/23/20 0 days 102

104 Notify FSB Contractors/GCs for Bidding Thu 9/24/20 Wed 9/30/20 5 days 103

105 Permitting and Regulatory Filing Requirements Mon 11/17/08 Tue 6/8/21 3280 days

106 PB-Site Plan Review Submit Application Mon 1/27/20 Mon 1/27/20 0 days

107 PB-Site Plan Review Public Hearing No. 1 Mon 2/24/20 Mon 2/24/20 0 days 106

108 PB-Site Plan Review Public Hearing No. 2 Mon 11/16/20 Mon 11/16/20 0 days 107

109 PB-Site Plan Review Public Hearing No. 3 Mon 11/23/20 Mon 11/23/20 0 days 108

110 PB-Site Plan Review Public Hearing No. 4 Mon 12/14/20 Mon 12/14/20 0 days 109

111 PB-Site Plan Review Public Hearing No. 5 Mon 1/11/21 Mon 1/11/21 0 days 110

112 PB-Site Plan Review - Close Hearing Mon 1/25/21 Mon 1/25/21 0 days 111

113 PB-Site Plan Review - Decision Mon 1/25/21 Mon 2/8/21 11 days 112

114 Conservation Commission-Submit NOI Mon 2/10/20 Mon 2/10/20 0 days

115 Conservation Commission-Public Hearing No. 1 Mon 3/2/20 Mon 3/2/20 0 days 114

116 Conservation Commission-Public Hearing No. 2 Mon 7/6/20 Mon 7/6/20 0 days 115

117 Conservation Commission-Public Hearing No. 3 Mon 12/7/20 Mon 12/7/20 0 days 116

118 Conservation Commission-Public Hearing No. 4 Mon 1/4/21 Mon 1/4/21 0 days 117

119 Conservation Commission-Public Hearing No. 5 Wed 1/20/21 Wed 1/20/21 0 days 118

120 Conservation Commission-Close Public Hearing Mon 3/1/21 Mon 3/1/21 0 days 119

121 Conservation Commission-Issue OOC Fri 3/12/21 Fri 3/12/21 0 days

122 OOC Appeals Period Complete Fri 3/12/21 Fri 3/26/21 11 days 121

123 Mass Historical Commission PNF Thu 5/30/19 Wed 6/26/19 4 wks

124 Mass Historical Commission PNF Response/Approval Wed 6/26/19 Wed 6/26/19 0 days 123

125 MEPA ENF Submission Fri 2/7/20 Fri 2/7/20 0 days

126 MEPA Response/Complete Fri 2/7/20 Mon 3/30/20 37 days 125

127 MEPA EIR Approval (NON-APPLICABLE)

128 Article 97 Land Disposition (NON-APPLICABLE)

129 MassDEP Approval (NON-APPLICABLE)

130 MassDOT Approval (NON-APPLICABLE)

General Contractor & Trade Contractors Prequalification

Schedule Ad for FSB Contractors/GC RFQ 

FSB/GC RFQ 1 Advertisement & Response Time

FSB Contractors/GC SOQ Due

Review FSB Contractor/GC SOQ 

Final Prequal Committee Mtg/Determination

Notify FSB Contractors/GCs for Bidding

PB-Site Plan Review Submit Application

PB-Site Plan Review Public Hearing No. 1

PB-Site Plan Review Public Hearing No. 2

PB-Site Plan Review Public Hearing No. 3

PB-Site Plan Review Public Hearing No. 4

PB-Site Plan Review Public Hearing No. 5

PB-Site Plan Review - Close Hearing

PB-Site Plan Review - Decision

Conservation Commission-Submit NOI

Conservation Commission-Public Hearing No. 1

Conservation Commission-Public Hearing No. 2

12/7

Conservation Commission-Public Hearing No. 4

Conservation Commission-Public Hearing No. 5

Conservation Commission-Close Public Hearing

Conservation Commission-Issue OOC

OOC Appeals Period Complete

Mass Historical Commission PNF

Mass Historical Commission PNF Response/Approval

MEPA ENF Submission

MEPA Response/Complete
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ID Task Name Start Finish Duration Predecessors

131 MAAB Variance (NON-APPLICABLE)

132 Permits from City Engineering Department Mon 1/4/21 Fri 1/29/21 20 days 118

133 NPDS Construction General Permit Mon 11/17/08 Fri 12/5/08 3 wks

134 EPA-NPDES/SWPPP Mon 4/27/20 Fri 5/15/20 3 wks

135 Main Building Permit Wed 5/12/21 Tue 6/8/21 20 days 140

136 Bid Phase Wed 3/10/21 Tue 5/11/21 45 days

137 Release/Ad of General and Filed Sub-Bids Wed 3/10/21 Wed 3/10/21 0 days 91FS+1 day

138 Receipt of Filed Sub-Bids Tue 4/6/21 Tue 4/6/21 0 days 137FS+20 days

139 Receipt of General Contractor Bids Tue 4/20/21 Tue 4/20/21 0 days 138FS+10 days

140 Review Bids/Award Construction Contract Wed 4/21/21 Tue 5/11/21 15 days 139

141 Construction Mon 5/17/21 Fri 4/21/23 505 days

142 Notice to Proceed for Construction Mon 5/17/21 Mon 5/17/21 0 days 140FS+4 days

143 Construction Phase Mon 5/17/21 Fri 2/17/23 460 days 142FS-1 day

144 Construction Punch List Mon 1/23/23 Fri 4/14/23 3 mons 143FS-20 days

145 Substantial Completion Fri 2/17/23 Fri 2/17/23 0 days 143

146 Final Cleaning/LEED IAQ Mon 2/20/23 Fri 2/24/23 5 days 145

147 FFE Installation Mon 2/27/23 Fri 3/24/23 20 days 146

148 FFE Punch List Mon 3/27/23 Fri 3/31/23 5 days 147

149 Move-In Mon 4/3/23 Fri 4/21/23 15 days 148

150 NEW AMESBURY ELEMENTARY SCHOOL OPENS Fri 4/21/23 Fri 4/21/23 0 days 149,146

151 Commissioning Mon 8/29/22 Fri 12/8/23 335 days

152 Commissioning Mon 8/29/22 Fri 2/17/23 125 days 145FF

153 Commissioning Report Mon 3/20/23 Fri 4/14/23 20 days 152FS+20 days

154 Commissioning Consultant Inspection (10 month) Fri 11/24/23 Fri 11/24/23 0 days 145FS+10 mons

155 Commissioning Cetificate of Completion Submittal to 
MSBA

Fri 12/8/23 Fri 12/8/23 0 days 154FS+10 days

156 Project Closeout Phase Tue 2/15/22 Wed 7/19/23 371 days

157 Prepare and Submit Closeout Documents Mon 4/24/23 Fri 5/19/23 20 days 150

158 Final Application for Payment Mon 5/22/23 Fri 5/26/23 5 days 157

159 Submit 50% DCAMM Contractor Evaluations Tue 2/15/22 Tue 2/15/22 0 days 140FS+10 mons

160 Submit 100% DCAMM Contractor Evaluations Mon 2/20/23 Fri 2/24/23 5 days 145,159

161 Final Reimbursement Request Mon 5/29/23 Wed 6/14/23 13 days 158

162 MSBA Closeout Documents Submitted Thu 6/15/23 Wed 7/19/23 5 wks 161

Permits from City Engineering Department

EPA-NPDES/SWPPP

Main Building Permit

Bid Phase

Release/Ad of General and Filed Sub-Bids

Receipt of Filed Sub-Bids

Receipt of General Contractor Bids

Review Bids/Award Construction Contract

Construction

Notice to Proceed for Construction

Construction Pha

Construction

Substantial Com

Final Cleaning/LE

FFE Installatio

FFE Punch Li

Move-In

NEW AMES

Commissioning

Commissioning

Commissioni

Project Closeout Phase

Prepare a

Final App

Submit 50% DCAMM Contractor Evaluations

Submit 100% DC

Final Re

MSBA
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